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Project Description 
 Brocade is a networking and technology company that is centered in San Jose, California and has 
several other locations worldwide. Brocade is committed to energy efficiency and sustainability, as 
evident by its new San Jose campus having received LEED gold certification. This is the third consecutive 
year that Brocade has hosted a project challenge for teams composed of Cal Poly students. Each year 
the project has been slightly different, but the teams generally consist of various engineers from 
different backgrounds along with some business finance students, all of which make this challenge a 
valuable interdisciplinary experience. The teams create a written report and a presentation for the 
challenge, and compete to be one of the finalist teams invited to San Jose to give their presentation to a 
larger audience at Brocade. From this final presentation a winning team for the challenge is selected. 
 This year’s Cal Poly Brocade Project Challenge was the design of a new data center building at 
their Broomfield, Colorado site that is to be efficient, scalable, and cost effective. The data center is 
primarily used to support Brocade R&D and product testing rack labs, so most of the building will be 
taken up by server racks. The building must initially house 150 racks and be flexible and scalable in order 
to add racks in increments of 150 up to a total of 600 racks. There should also be enough space to allow 
for 50 engineers to be able to work around the racks, and to house any additional required mechanical 
and electrical equipment.  The proposal should use innovative ideas to lower both initial construction 
costs and operation costs, while being highly efficient. The building also needs to be designed to allow 
redundancy for electrical and mechanical systems to be incorporated through its life. The building must 
also be financially feasible, taking into consideration all associated costs. The main requirements of the 
report and presentation were split up into four work packages that consisted of electrical, mechanical, 
architectural/civil, and financial work packages. The teams were given about six and a half weeks to 
finish the project from the times the teams were established to the day the presentations and reports 
were due. 
Winter 2013 Brocade Challenge Report  3 
 
 There were a total of four teams that competed in this year’s challenge, and each team had 
anywhere from six to eight people. This challenge is also open to students of any age, so teams had 
students that ranged from freshmen to 5th year seniors. My team had eight people that consisted of 
several engineers and a business finance student (table 1). We split our team up into sub-teams to focus 
our efforts more effectively. 
Table 1. My Brocade Challenge Team 
Name Major Responsibilities/Sub-Team 
Kevin Miller Architectural Engineering Architectural/Structural Team 
Brian Austin Civil Engineering Architectural/Structural Team 
Linda Tesillo Mechanical Engineering Mechanical Team 
Diego Zepeda Environmental Engineering Mechanical Team 
Scot Chau Electrical Engineering Electrical Team 
Corey Koehne Electrical Engineering Electrical Team 
Christian Ferrer Electrical Engineering Electrical Team 
Christian Antaloczy Business Finance Finance Team 
 
  One of the great things about this project is that so many people from so many different 
backgrounds are involved and have to come together to make one cohesive projects. The 
interdisciplinary aspect of this project was just as meaningful as the content of the project itself. This 
project gave me a chance to learn about things like power consumption and financial modeling, which 
are both very important in real world projects. These topics weren’t covered in depth in any of my 
classes, especially when applied to a specific project. 
 My team designed a data center made from concrete tilt-up walls with open web steel joist 
framing and metal deck. It used a solar panel system and a cooling system that utilized outdoor air and a 
hold/cold aisle arrangement. The recommended financial scheme was the build to suit option where 
another company would build the data center and Brocade would lease it from them. After our first 30 
minute presentation, we were invited up to San Jose to give our presentation to a larger audience from 
the industry and also tour the Brocade campus. Two other teams were also invited to San Jose as 
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finalists, and the winning team was announced a few weeks later at a reunion dinner. My team was 
awarded first place in the competition. 
The Interdisciplinary Experience 
  There are many characteristics a good team must have in order to be a successful team. The 
most important aspect of a good team is effective communication. When working with a project that 
has many different distinct parts, communication and coordination between members becomes 
especially important. At the onset of the project, finding times to meet was a particular challenge. 
Coordinating the varied schedules of eight college students was difficult. Our group utilized online 
survey tools to find a common time. After arranging these initial meetings and establishing future 
meetings, the lines of communication became a lot simpler and clearer.  
A good team needs a leader or figurehead in order to organize the efforts. This is more 
important at the beginning of the project when everyone has yet to dive into what they will be working 
on. For my team, it was important for a leader to step up and create the online surveys to make our 
initial meetings possible. After setting up our team meetings, we got a more firm grasp on the project 
and split our team up into subgroups. At this point, the subgroups could work fairly independently, 
while conferring with the other subgroups when necessary. By this point the leader didn’t serve as much 
of a purpose, but was definitely crucial to get us to this point. In later stages of the project, this person 
served as our designated contact to the people at Brocade. 
Good communication and strong leadership are two things that are essential for any good team, 
but sometimes the group dynamic depends on the people in it. By nature, some people work well in 
groups, but some people just end up clashing. Regardless of the case, it is important that all group 
members keep an open mind. In interdisciplinary projects with many different facets, it’s easy for people 
to not take any suggestions when they think they have all the expertise on a topic. However, the fact 
that everyone comes from a different background is important because it gives a lot of different views 
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and opinions. Even if someone is completely wrong, which is possible, it is important to listen and 
discuss in order to keep a positive group dynamic. It is also possible that they can bring in new fresh 
ideas that defy convention, which is part of the reason that Brocade hosts this challenge in the first 
place. Also in interdisciplinary settings, everyone doesn’t know everything so these discussions help all 
team members learn. Simply telling someone “no you are wrong” with no explanation will only hurt the 
group. Always treat others in a supportive and respective manner to promote the team as a whole. 
Good teams need to have members who are committed to work as a team and not as 
individuals. If everyone is focusing on a different aspect of the project, the final result needs to be able 
to come together and be one cohesive project. All members must be engaged in the team and not just 
sit silently off to the side. Also, if one group member is struggling or is stressed out, the other group 
members need to be there to help out or offer support. This is another aspect to keeping a positive and 
supportive group dynamic. A good team is flexible to deal with any issues that arise or changes that 
need to be made in order to improve the project. Ultimately, a good team needs to be able to come 
together to create a successful final result. 
Dealing with changes and presenting a final result was a strong suit of my team. After our first 
presentation, we knew we had to sharpen our efforts to be ready for a larger audience in San Jose. We 
received a lot of feedback from the first presentation, and had only a few days to make any 
improvements before presenting again. In this short amount of time, we identified our biggest issues 
and focused our efforts on fixing them. One example is that one of our electrical engineers had nerve 
issues, so I spent a lot of time helping him practice speaking and building his confidence. This didn’t have 
on impact on the actual material of our project, but it was necessary for a solid presentation. A lot of the 
feedback we received from the Brocade employees regarded our financial modeling. This aspect of the 
project was done almost solely by our finance teammate. In this final stretch several of us contributed 
where possible to strengthen this portion of our presentation. We helped by either researching or 
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simply by pointing out any flaws we could find in the financial portion. After ironing out individual parts 
of the presentation, we ran through the presentation several times to ensure it flowed smoothly. I 
believe that this group effort to strengthen our presentation as a whole considerably contributed to our 
success in the challenge. 
 Overall, I would consider the group that I was part of a good team. It was difficult in the 
beginning meeting up and figuring out what direction to take the project, but once we did we worked 
well together. For me, it was a tough to adapt because many people on the team had a mentality of 
leaving a lot of work for late in the project, and I usually try to get things done early. At times it made it 
look like our team wasn’t functioning properly, but we did a good job of initially establishing roles and 
keeping the lines of communication open so we weren’t hurt by being pressed for time. By the end we 
gave a cohesive presentation and turned in an organized report. 
  I learned many different things from working with a team in this interdisciplinary project. People 
always say that communication is really important among good teams, but going through this project 
really gave me a chance to apply all of the knowledge and figure out how it actually works. I learned that 
communicating with people from different backgrounds can be difficult, but almost all of the time it is 
required. In this project, it was impossible for any individual to do their part without collaborating with 
the rest of the team. In most of my classwork so far, I was only concerned about the structural and 
architectural work with not as much regard to mechanical and electrical systems. However in this case, I 
worked closely with the mechanical and electrical engineers when making architectural decisions, since 
the needs of their disciplines were primary drivers for the data centers design. For example, I needed to 
know how much electrical equipment was needed for the racks before finalizing the building layout. This 
project was also a good exercise in making the structural work that we normally do in our classes 
actually mean something to someone in a different discipline. 
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I also learned how important good team morale and a positive team can really help contribute 
to the success of the project as well as the overall enjoyment. These ideas were apparent in every one of 
our group meetings. The days that even one group member acted negatively about the project definitely 
brought the whole team down. However, it was also apparent how well we worked together when 
everyone had a positive outlook. Along with learning a bunch about group dynamics, I also learned some 
valuable information about electrical and mechanical systems, as well as a little on financial modeling. I 
think what I have learned will help make me a better-rounded individual. 
Structural Report 
 Since the main focus of the project was the electrical and mechanical systems and the financials, 
the structural/architectural design decisions were made keeping these ideas in mind. The project gave a 
set of required deliverables for the structural/architectural design (see Appendix D), and they are 
covered in this structural report. 
The overall floor plan was based almost entirely off of the rack layout requirements, with 
additional space being provided for other necessary electrical equipment and required work space (see 
Figure 1). The main considerations when determining rack layout were: hot/cold aisle size and rack 
space requirements, consistent hot/cold aisle configuration, maximum number of racks per power 
distribution unit, and egress requirements. Keeping these requirements in mind, the building 
dimensions and column placement were adjusted in order to create equal bay sizes and convenient 
column locations. This resulted in only one size joist and girder and column placement that doesn’t 
impact the rack layout or traffic flow. The building will also be two stories, because the racks will be 
placed on the ground level and the second level will be required to house the mechanical equipment for 
the cooling system. The height of each story was determined by providing adequate space for racks, 
mechanical and electrical equipment, and framing members. 
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Figure 1. Floor Plan and Rack Layout 
 
  
The structural materials that we decided to use were a combination of steel and concrete. For 
the gravity roof and floor framing, open web steel joists were selected for several reasons. One of the 
main reasons was that they are lightweight and capable of spanning long distances, which allows for 
fewer columns and a more flexible floor plan and rack layout, which was a primary concern.  As a result, 
steel square tube columns were used because they don’t take up a lot of space and the joists can be 
easily connected to them. Another reason for these joists is that they can be purchased from Vulcraft, 
which does work in the area, and they can be ordered to exact lengths and specifications which will 
reduce construction waste. Steel metal deck was chosen as the main roofing and flooring material 
because of its load carrying capacity to hold equipment, it is easily attached to the joists, it will act as a 
diaphragm for the lateral force resisting system, and it can also be ordered from Vulcraft. Cold-formed 
steel stud walls will be used for any interior partitions. Steel in general is also a beneficial material to use 
when promoting sustainability because a large percentage of it is recycled and reused. 
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           The concrete used in the project is primarily for the concrete tilt-up walls that will comprise the 
main exterior wall system of the building. These were chosen for many reasons that include: eliminating 
the need for wall finishes which significantly drive up cost, they have a low thermal permeability, easy 
and fast construction, they act as the vertical lateral force resisting system, and they provide a high level 
of security and low maintenance costs. They can also be easily designed to include door, window, 
electrical and mechanical openings where desired. The other concrete for the structure is in the form of 
a slab on grade, footings, driven piles and pile caps. We determined that driven piles were necessary 
because of the poor quality, expansive, clay-type soil. 
            As far as the architectural look and feel of the building, the tilt-up concrete walls will 
provide the main look for the building. Since the appearance of the building wasn’t a primary concern, 
this decision will eliminate the cost of interior and exterior finishes. 
The location of the building was determined based on a few different things (See Figure 2). First 
we determined that the building was relatively small compared to the site, so we had some freedom for 
placement. The main reason behind our decision is that it is close to a lot of existing infrastructure on 
the site, like power needs. Also with the building in this spot no additional parking is needed since it is 
by the existing lot, and it is close to the existing building and its shipment receiving area. 
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Figure 2. Location of Building on Site 
 
 
The gravity design loads for the deck, joists, and girders were determined based on the numbers 
published by their manufacturers (See calculations in Appendix A). The roofing and insulation numbers 
were based on what I have previously used in projects. The loads for solar panels on the roof were 
estimated by taking the entire weight of the panels on the roof and dividing by the area of the roof. A 
conservative allowance was given to MEP and miscellaneous to account for the large amounts of cooling 
equipment on the second floor and electrical equipment supplying the racks. Placement of concentrated 
heavy mechanical units on the second floor was taken into consideration when designing the girders and 
shouldn’t affect the joists. 
           One of the main agencies that it will be required to work with is the city and county of Broomfield. 
A few examples of things required from Broomfield are to apply for and receive a commercial building 
Existing building and parking 
Existing infrastructure/utilities 
Proposed Location 
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permit, grading permit, water and sewer license, and to pay associated taxes with these items. Another 
main agency to work with would be a contractor. Care should be taken when choosing a contractor 
because the deep foundations, drilled piers, and concrete tilt up walls may take a certain amount of 
expertise or required equipment. A more detailed report should also be obtained from a soils engineer 
so that the foundations can be properly designed. Especially since the building heavily relies on energy 
usage, it would be required to further work with the energy provider in the area. 
Conclusions 
 The Brocade Challenge Project was a rewarding project to be a part of due to the project scope 
and the valuable interdisciplinary experience.  The project scope was based on an actual data center 
development that Brocade is interested in pursuing. Working on a potentially real project is a lot more 
interesting than a purely academic project. As a result, we had a lot more interaction with industry 
professionals which was great experience for us students. Working with other students from different 
disciplines turned out to be just as rich of an experience. We all learned how to overcome many of the 
challenges that are associated with working in interdisciplinary teams. In the end we proved that when a 
team can come together to create a solid final product, they can achieve success. 
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Calculations 
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Project Description/Data 
 
Project: Data Center 
Location: Broomfield, CO 
Owner: Brocade 
Building Code: 2012 International Building Code 
References: 
  ASCE 7‐10 
  AISC Manual 14th Edition 
  ACI 318‐09 
  Broomfield Building Department 
  Vulcraft product catalogs 
  RS Means 
 
Structural Systems: 
Vertical: 
  Metal decking 
  Open web steel joists 
  Steel square tube columns 
  Concrete tilt‐up bearing walls 
  Concrete slab‐on‐grade and drilled piers with caps 
Lateral: 
  Concrete tilt‐up shear walls 
  Drilled piers 
 
Material Specifications 
Concrete: 
  All concrete is normal‐weight with fc’ = 4000 psi or better 
Reinforcing: 
  ASTM A615 – Grade 60 
 
Design Methodology 
  ASD or LRFD – based on each element (see calculations) 
 
Regional Design Considerations 
Design roof snow load: 30.0 psf  
Design wind speed: 110 mph, 3 second gust  
Frost depth: 36 inches below finished grade 
13
14
15
16
17
18
19
20
7SECTION PROPERTIES
ACOUSTICAL INFORMATION
Deck Absorption Coefficient Noise Reduction
Type 125 250 500 1000 2000 4000 Coefficient1
1.5BA, 1.5BIA .11 .18 .66 1.02 0.61 0.33 0.60
1 Source: Riverbank Acoustical Laboratories.
Test was conducted with 1.50 pcf fiberglass batts and
2 inch polyisocyanurate foam insulation for the SDI.
VERTICAL LOADS FOR TYPE 1.5B
1.5 B, BI, BA, BIA, BSV
Type B (wide rib) deck provides excellent structural load carrying
capacity per pound of steel utilized, and its nestable design eliminates
the need for die-set ends.
1" or more rigid insulation is required for Type B deck.
Acoustical deck (Type BA, BIA) is particularly suitable in structures
such as auditoriums, schools, and theatres where sound control is
desirable.Acoustic perforations are located in the vertical webswhere
the load carrying properties are negligibly affected (less than 5%).
Inert, non-organic glass fiber sound absorbing batts are placed in the
rib openings to absorb up to 60% of the sound striking the deck.
Batts are field installed and may require separation.
R
O
O
F
Maximum Sheet Length 42'-0
Extra charge for lengths under 6'-0
ICC ER-3415
FM Global Approved2
Interlocking side lap
is not drawn to show
actual detail.
Notes: 1. Minimum exterior bearing length required is 1.50 inches. Minimum interior bearing length required is 3.00 inches.
If these minimum lengths are not provided, web crippling must be checked.
2. FM Global approved numbers and spans available on page 21.
21
53
Joist
Designation
Depth (In.) 24 24 24 24 24 24 24 24 26 26 26 26 26 26 26
Approx. Wt.
(lbs./ft.)
Span (ft.)
23 550 550 550 550 550 550 550 550
550 550 550 550 550 550 550 550
24 520 550 550 550 550 550 550 550
516 544 544 544 544 544 544 544
25 479 540 550 550 550 550 550 550 550 550 550 550 550 550 550
456 511 520 520 520 520 520 520 550 550 550 550 550 550 550
26 442 499 543 550 550 550 550 550 542 550 550 550 550 550 550
405 453 493 499 499 499 499 499 535 541 541 541 541 541 541
27 410 462 503 550 550 550 550 550 502 547 550 550 550 550 550
361 404 439 479 479 479 479 479 477 519 522 522 522 522 522
28 381 429 467 521 550 550 550 550 466 508 550 550 550 550 550
323 362 393 436 456 456 456 456 427 464 501 501 501 501 501
29 354 400 435 485 536 550 550 550 434 473 527 550 550 550 550
290 325 354 392 429 436 436 436 384 417 463 479 479 479 479
30 331 373 406 453 500 544 550 550 405 441 492 544 550 550 550
262 293 319 353 387 419 422 422 346 377 417 457 459 459 459
31 310 349 380 424 468 510 550 550 379 413 460 509 550 550 550
237 266 289 320 350 379 410 410 314 341 378 413 444 444 444
32 290 327 357 397 439 478 549 549 356 387 432 477 519 549 549
215 241 262 290 318 344 393 393 285 309 343 375 407 431 431
33 273 308 335 373 413 449 532 532 334 364 406 448 488 532 532
196 220 239 265 289 313 368 368 259 282 312 342 370 404 404
34 257 290 315 351 388 423 502 516 315 343 382 422 459 516 516
179 201 218 242 264 286 337 344 237 257 285 312 338 378 378
35 242 273 297 331 366 399 473 501 297 323 360 398 433 501 501
164 184 200 221 242 262 308 324 217 236 261 286 310 356 356
36 229 258 281 313 346 377 447 487 280 305 340 376 409 486 487
150 169 183 203 222 241 283 306 199 216 240 263 284 334 334
37 216 244 266 296 327 356 423 474 265 289 322 356 387 460 474
138 155 169 187 205 222 260 290 183 199 221 242 262 308 315
38 205 231 252 281 310 338 401 461 251 274 305 337 367 436 461
128 143 156 172 189 204 240 275 169 184 204 223 241 284 299
39 195 219 239 266 294 320 380 449 238 260 289 320 348 413 449
118 132 144 159 174 189 222 261 156 170 188 206 223 262 283
40 185 208 227 253 280 304 361 438 227 247 275 304 331 393 438
109 122 133 148 161 175 206 247 145 157 174 191 207 243 269
41 176 198 216 241 266 290 344 427 215 235 262 289 315 374 427
101 114 124 137 150 162 191 235 134 146 162 177 192 225 256
42 168 189 206 229 253 276 327 417 205 224 249 275 300 356 417
94 106 115 127 139 151 177 224 125 136 150 164 178 210 244
43 160 180 196 219 242 263 312 406 196 213 238 263 286 339 407
88 98 107 118 130 140 165 213 116 126 140 153 166 195 232
44 153 172 187 209 231 251 298 387 187 204 227 251 273 324 398
82 92 100 110 121 131 154 199 108 118 131 143 155 182 222
45 146 164 179 199 220 240 285 370 179 194 217 240 261 310 389
76 86 93 103 113 122 144 185 101 110 122 133 145 170 212
46 139 157 171 191 211 230 272 354 171 186 207 229 250 296 380
71 80 87 97 106 114 135 174 95 103 114 125 135 159 203
47 133 150 164 183 202 220 261 339 164 178 199 219 239 284 369
67 75 82 90 99 107 126 163 89 96 107 117 127 149 192
48 128 144 157 175 194 211 250 325 157 171 190 210 229 272 353
63 70 77 85 93 101 118 153 83 90 100 110 119 140 180
49 150 164 183 202 220 261 339
78 85 94 103 112 131 169
50 144 157 175 194 211 250 325
73 80 89 97 105 124 159
51 139 151 168 186 203 241 313
69 75 83 91 99 116 150
52 133 145 162 179 195 231 301
65 71 79 86 93 110 142
ASD
STANDARD LOAD TABLE FOR OPEN WEB STEEL JOISTS, K-SERIES
Based on a 50 ksi Maximum Yield Strength - Loads Shown In Pounds Per Linear Foot (plf)
 24K8  24K9  24K10  24K12  26K9  26K10  26K5  26K6  26K7  26K8  26K12  24K4  24K5  24K6  24K7 
9.4 10.3 11.7 13.57.8 7.9 8.5 9.0 10.4 11.88.1 8.6 9.0 9.7 13.7
22
140
 40K 50K 60K 70K 80K 100K
 54 69 83 100 108 140
 44 56 64 76 85 104
 37 48 57 66 73 88
 79 101 114 141 152 187
 64 78 95 109 117 156
 51 67 80 97 109 122
 108 140 162 188 209 314
 85 105 124 145 169 238
 75 89 107 126 149 189
 140 172 212 247 296
104 134 167 198 221 296
 88 109 128 152 183 244
358
 236 317
 197 250 313
 61 77 98 107 119 158
 48 62 70 83 101 121
 42 49 63 72 81 103
 90 103 129 149 170 207
 67 80 102 115 132 165
 57 70 82 97 111 137
 119 159 179 206 235
 102 115 143 165 187 244
 76 104 113 145 148 206
 180 237
 143 175 222 252 322
 113 148 178 202 240 330
 
289
238 301
 54 68 78 99 103 131
 46 55 67 79 93 106
 41 48 57 69 72 95
 74 92 105 130 151 175
 64 78 94 108 117 156
 55 67 86 97 108 122
101 130 161 183 192 246
 85 107 124 147 168 225
 74 88 108 126 149 187
131 164 196 225 282
104 134 157 186 218 285
 97 115 138 168 180 231
163 192 245 294
124 172 196 232 267
112 129 177 202 240 289
 
288
234 305
 60 68 90 99 112 140
 51 61 70 83 101 115
 45 52 62 71 81 103
 78 99 113 140 151 196
 67 80 102 113 132 155
 56 69 81 97 110 136
107 140 161 186 213 284
101 110 143 166 188 223
 76 104 112 145 149 204
140 172 200 239 275
108 143 166 201 225 310
104 118 147 178 200 249
192 238 308
166 198 242 293
137 178 212 253 292
DESIGN GUIDE WEIGHT TABLE FOR JOIST GIRDERS
U. S. CUSTOMARYBased on a 50ksi maximum yield strength
Joist Girder weights between the heavy black and blue lines have 7 1/2 inch bearing depths.
Joist Girder weights to the right of the heavy blue line have 10 inch bearing depths. Check with Vulcraft for material availability.
           Joist Girder Weight – Pounds Per Linear Foot
             Load on Each Panel Point
    4K 5K 6K 7K 8K 9K 10K 11K 12K 14K 16K 18K 20K 25K 30K 35K
   16 16 16 16 16 16 16 16 17 18 21 23 26 30 35 41 47
  2N@ 20 16 16 16 16 16 16 16 16 16 17 19 22 24 31 35 39
  10.00 24 16 16 16 16 16 16 17 17 17 17 17 19 20 26 29 34
   16 16 16 16 16 16 18 20 22 24 27 31 35 38 48 54 69
  3N@ 20 16 16 16 16 16 16 17 19 21 23 26 28 31 38 47 56
  6.67 24 16 16 17 17 17 17 17 18 19 23 25 26 31 34 38 45
   16 16 16 18 20 22 26 28 29 32 38 42 50 54 66 83 100
 20 4N@ 20 16 16 16 17 20 20 21 23 26 30 34 39 43 52 60 76
  5.00 24 16 16 16 16 17 19 20 21 22 25 28 32 38 44 54 61
   16 16 18 19 24 26 29 33 37 39 47 54 59 66 83 101 113
  5N@ 20 16 16 17 19 21 26 28 29 32 37 41 49 53 65 80 95
  4.00 24 16 16 17 19 20 22 24 28 28 31 35 39 45 55 67 78
   16 28 33 39 47 54 62 72 78 83 101 109 131 141 195 226 247
  10N@ 20 23 29 31 37 43 49 56 61 64 77 86 104 108 145 179 203
  2.00 24 21 25 28 32 39 43 46 55 54 66 80 84 89 119 141 171
   16 18 18 18 18 18 18 19 20 20 23 26 29 32 39 46 53
  2N@ 20 18 18 18 18 18 18 18 19 19 20 21 23 27 33 37 46
  11 24 19 19 19 19 19 19 19 19 19 19 20 21 24 29 33 36
   16 15 15 15 16 17 19 23 24 25 29 33 37 40 53 61 73
  3N@ 20 16 16 16 16 16 17 19 20 23 24 27 30 34 42 48 55
  7.33 24 16 16 16 16 16 16 17 18 19 24 24 27 28 36 43 48
   16 16 17 18 21 24 28 30 33 36 40 46 53 58 77 98 100
 22 4N@ 20 16 16 17 18 20 22 25 27 28 33 37 42 48 60 71 84
  5.5 24 16 16 16 17 19 20 20 21 26 27 31 34 40 47 61 69
   16 17 21 26 29 35 39 42 49 50 58 73 82 99 107 139 160
  6N@ 20 17 19 21 26 28 31 34 38 42 51 59 60 68 85 103 122
  3.67 24 16 17 19 21 25 27 30 32 34 40 47 54 61 75 87 106
   16 32 39 49 57 64 77 82 99 100 113 140 150 162 222 256
  11N@ 20 26 31 37 43 52 59 64 76 80 94 103 116 133 168 203 235
  2.00 24 24 28 32 38 43 50 54 62 65 78 90 108 110 138 182 205
   20 18 18 18 18 18 18 18 19 19 21 24 27 30 36 44 47
  2N@ 24 18 18 18 18 18 18 18 18 19 20 21 22 26 32 34 40
  12.00 28 19 19 19 19 19 19 19 19 19 19 20 21 23 28 32 35
   20 16 16 16 16 16 18 20 22 23 26 29 33 36 45 54 62
  3N@ 24 16 16 16 16 16 16 17 19 21 24 27 29 31 38 47 55
  8.00 28 16 16 16 16 17 17 17 18 18 24 26 26 30 35 40 48
   20 16 16 17 19 21 25 27 28 31 36 39 47 50 63 78 100
  4N@ 24 17 17 17 18 19 22 24 25 28 32 35 38 43 54 65 76
  6.00 28 16 16 16 16 17 20 20 21 25 27 30 36 38 44 53 62
 24  20 16 17 20 22 25 28 31 35 36 43 51 55 62 78 100 105
  5N@ 24 16 16 18 20 21 26 28 29 32 36 41 49 53 65 80 94
  4.8 28 16 16 17 19 20 22 25 27 29 32 36 42 46 58 66 82
   20 17 20 23 27 30 33 38 41 44 51 59 69 74 101 109 141
  6N@ 24 16 17 20 23 26 29 32 34 38 43 53 60 61 76 103 106
  4.00 28 17 17 20 22 25 28 29 31 33 39 44 49 55 76 84 106
   20 29 38 45 51 59 70 75 84 101 103 122 143 166 196 265 320
  12N@ 24 27 31 38 45 53 61 62 72 77 87 105 113 126 175 199 249
  2.00 28 25 29 33 40 45 54 56 69 71 79 91 113 114 144 183 215
   20 22 22 22 22 22 22 23 24 24 26 27 29 32 37 45 53
  2N@ 24 23 23 23 23 23 23 23 23 24 25 25 27 29 32 38 44
  13.00 28 23 23 23 23 23 23 23 23 23 24 25 26 27 31 34 39
   20 15 15 16 16 17 19 22 23 25 28 33 36 39 50 57 68
  3N@ 24 16 16 16 16 16 17 19 21 23 25 28 31 34 40 51 58
  8.67 28 16 16 16 16 16 17 17 19 20 25 25 28 29 38 45 48
   20 16 16 18 21 24 27 28 30 33 39 42 50 54 69 82 100
  4N@ 24 16 16 17 18 20 23 25 27 28 33 37 40 48 60 71 79
  6.5 28 16 16 16 17 19 20 20 22 26 29 32 35 39 50 60 69
 26  20 17 18 21 25 28 31 35 39 40 48 54 62 69 91 100 114
  5N@ 24 16 16 19 21 24 27 28 31 34 38 43 51 55 71 84 103
  5.2 28 16 16 17 19 21 23 27 28 29 34 39 43 50 61 80 86
   20 20 24 28 33 36 42 47 54 58 65 78 91 100 119 140 162
  7N@ 24 17 20 26 28 31 35 40 44 49 56 64 71 80 103 116 143
  3.71 28 17 20 22 27 29 32 35 38 42 50 58 62 70 86 106 114
   20 42 50 58 70 86 91 103 109 110 131 152 173 202 252
  13N@ 24 35 43 50 62 66 76 88 93 97 112 127 154 166 225 248
  2.00 28 32 40 48 55 64 68 74 90 90 100 115 130 148 177 232 283
Bearing Depth                                                            7 1/2 in.                  10 in.
ASD
Girder
Span
(ft)
Joist
Spaces
(ft)
Girder
Depth
(in)
   LRFD 6K 7.5K 9K 10.5K 12K 13.5K 15K 16.5K 18K 21K 24K 27K 30K 37.5K 45K 52.5K 60K 75K 90K 105K 120K 150K
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Project Timeline 
29
Project Timeline 
 
Week Dates Hours Worked Notable Events 
1 1/17 – 1/26 4 Discussion of RFP with Brocade and meeting with initial 
teams. Meeting with Al on 1/24. 
2 1/27 – 2/2 6 New members added to teams to create final teams. 
Meeting with Al 1/31. 
3 2/3 – 2/9 8 Regular bi-weekly group meetings set-up by this week. 
4 2/10 – 2/16 8 Meeting with Al on 2/14. 
5 2/17 – 2/23 10 Meeting with Al on 2/21. 
6 2/24 – 3/2 12 Additional group meetings set-up in order to meet project 
demands. Meeting with Al on 2/29. 
7 3/3 – 3/9 35 First Brocade Presentation at Cal Poly to Brocade employees 
on 3/5. Written report and work packages due with 
presentation. Final presentations in San Jose at Brocade 
campus on 3/8. 
8+ 3/10 – 4/19 - Final meeting with Al on 3/14. 1st, 2nd, and 3rd place 
announced at reunion dinner on 4/19. 
 
Estimated total hours worked over project duration: 83 
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Brocade	Cal	Poly	Project	Challenge	
Design	an	Efficient	Data	Center	Building	
Scope 
 
Design a new data center building for our Broomfield, CO site that is efficient, scalable, and cost 
effective. 
 
Background 
 
Brocade is based out of San Jose, California and has over 100 different locations all over the world.  
Brocade is committed to energy efficient and sustainability, as evident by its new San Jose campus 
having received a LEED Gold Award around its environmental design.   
 
Brocade’s second largest site is located in Broomfield, CO.  This site is rapidly running out of 
infrastructure as the business grows, particularly in the data center type labs where Brocades develops 
and tests its products.  The goal of this project is to help Brocade decide the best way and what 
technologies to use in the infrastructure for a new building. 
 
Definition 
 
Plan and design a new building to support Brocade R&D and product testing rack labs.  The space should 
use innovative ideas to lower both initial construction costs and operations costs, while being highly 
efficient, best in class Power Utilization Effectiveness (PUE).  The building needs to be designed with 
scalability and flexibility, allowing for racks to be added, growth of density in the racks, as well as 
designed so that allow for redundancy to be incorporated/added through its life.  The building must also 
be financially feasible, taking into consideration all associated costs. 
 
Location of Building Site 
 
4 Brocade Parkway 
Broomfield, CO 80021 
 
Brocade owns the land immediately surrounding the existing building and parking lot. 
 
Duration of Project 
• Request for Proposal (RFP) (problem statement) – January 17, 2013 Request for Information 
(RFI) period – January 17 ‐ February 1 
• Design Development – January 17 ‐ March 5 
• Reports Due ‐ March 5, 2013   
• Preliminary Presentations at Cal Poly ‐ March 5, 2013  (Tuesday of week before dead week) 
o 30 minutes presentations and all participants have to present 
• Presentations/Interviews at Brocade  ‐ March 8, 2013  
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o 30 minutes presentations and all participants have to present 
 
Requirements 
 
The space should be designed to the following characteristics 
• Space 
o Initial space for 150 racks 
o To be scalable to in 150 rack increments to 600 racks total 
o Layout should maximize usable space  
o Space should be designed to have 50 Engineers working within lab 
• Power 
o Initial power to supply 4kW/rack 
o To be scalable to 12 kW/rack 
o Additional power needed for lighting, HVAC load, and other auxiliary loads and  
equipment 
o Distribution infrastructure to focus on efficiency and scalability 
o Critical components of system should have some level of redundancy 
• Cooling 
o Cooling to support 4kW/rack 
o Scalable to 12 kW/rack 
o Cooling needs to support labs, people, and space loads 
o Mechanical design needs to be efficient 
o Critical components of system should have some level of redundancy 
• Redundancy 
o Initial design to be Tier 1 
 N+1 redundancy for electrical and mechanical infrastructure 
o To be scalable to Tier 2 
 2N redundancy for electrical and mechanical infrastructure 
o Considerations for co‐generation should be taken 
o Consider designs that allow maintenance to be performed without shutdown of racks or 
critical systems. 
 
Deliverables 
 
Deliverables from the technical design should include 
• Construction costs of final design and other designs considered as required for the financial 
analysis 
• Visual layouts of the final design 
o Architectural drawings 
o 3D model 
o Single line drawings (electrical, mechanical, plumbing) 
• Analysis and reasoning for final design 
o Architectural write up: description of foundation, walls, roof, materials used. 
o Mechanical write up: description of cooling system, pumping/piping. 
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o Electrical write up: description of electrical system, substation, medium distribution, low 
voltage. 
 
The financial analysis should include the following: 
• Pro Forma for first 10 years for the following scenarios and exit strategies:  
• Build and own the building 
• Build and conduct a sale lease back  
• Build to suit ‐ Lease 
• Other Scenario – Creativity is key 
• Each model should include full detailed analysis on: 
o Initial Capital Costs (Building materials, Lab Equipment, Labor, etc…) 
o Operating costs (Electricity costs, Maintenance costs, Taxes, etc…) 
o Cash and GAAP Analysis (Depreciation, Tax Benefits) 
• All models should focus on two key components: Minimizing Capital Spend and Minimizing the 
average annual GAAP 
 
Wrap Up: 
• Summary that compares the final design compared to other, less efficient designs 
• Provide and evaluation matrix to determine results and balance financial, environmental, and 
technical benefits 
 
A 5‐10 page report will be required with the following sections: 
• Restate the problem 
• Overview to recommended Solution 
• Division of responsibilities 
• Overview of design 
• Financial analysis  
• Recommendation 
• Lessons learned 
 
The team will also be required to give a presentation 
• All team members must speak equally 
• Maximum of 20 slides 
20‐30 minutes including Q&A  
 
Incentive for Students 
 
• Monetary Reward  $12,000 total distributed among top teams 
• Possible Internship at Brocade 
• Visit to Brocade Campus in San Jose for top teams to meet with executives 
 
Appendix to be provided 
 
• RS Means  (Construction Costs) 
• Financial model template  
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• Work Packages (Mechanical, Electrical, Architectural) 
• Map of Brocade Property 
• Copy of survey property that we have 
• Xcel Electrical Single lines 
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Mechanical Work Package 
 
Location: Broomfield, Colorado 
 
• Design for 0.1% Wet Bulb 
• Initial space for 150 racks 
• To be scalable to 600 racks 
• Cooling to support 4kW/rack 
• Scalable to 12 kW/rack 
• Cooling needs to support labs, people and space loads 
• Mechanical design needs to be efficient 
• Critical components of system should have some level of redundancy 
• Cold aisle air temperature should be designed for 85 deg F 
 
Cooling system can be one type or a combination of type of systems (CHW, DX, Dry Cooler., etc.) 
Free cooling systems should be incorporated into system to maximize efficiency. 
Best practices and new ideas for energy efficiency should be implemented into design. 
 
Provide:  
 
• Mechanical write up: description of cooling system, pumping/piping. 
• Single line and drawing of mechanical and piping system. 
• Calculation of total cooling load required to initial 150 racks and 600 racks. 
• Calculate respective power consumption for mechanical and pumping system for yearly energy 
consumption in kWh, and provide percentage of total energy consumption for systems. 
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Electrical Work Package 
 
• Power comes in at 480 VAC 3ø 
• IT (racked) equipment runs mostly on 208 VAC 
• Initial space for 150 racks 
• To be scalable to 600 racks 
• Power infrastructure to support 4kW/rack 
• Scalable to 12 kW/rack 
• Electrical needs to support racks, HVAC load, lighting load, and other miscellaneous plug loads 
• Electrical design and equipment needs to be efficient 
• Critical components of system should have some level of redundancy 
• Best practices and new ideas for energy efficiency should be implemented into design.   
• Rack level distribution should be flexible to accommodate any standard plug types utilized in 
data center environments (L6‐30, L15‐30, L21‐30, 4WC‐90, etc…).  Our standard is two L6‐30 
plugs per rack. 
• Brocade’s standard is to use Starline power bus for row level distribution, but other options 
could be considered. 
• Consider primary/secondary energy sources other than grid provided power. 
• Isolation between load types should be considered in electrical design. 
• Electrical monitoring should be considered at all levels of distribution. 
 
Provide:  
 
• Electrical write up: description of transformers and electrical distribution, and any assumptions 
made. 
• Single line and drawing of electrical system. 
• Calculation of total power required to initial 150 racks and 600 racks. 
• Calculate respective power consumption for electrical system for yearly energy consumption in 
kWh, and provide percentage of total energy consumption for systems. 
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Architectural and Civil Engineering Work Package 
Note to students: The focus of this project is to optimize the electrical and mechanical system while 
maximizing the ROI.  Although the architectural, structural, and civil design considerations are extremely 
important in a real life project, we understand that this expertise might not be in every group.  
Therefore, the following design guidelines are broken down into two categories “required” and 
“optional.” You must satisfy the “required” category, and based on your team’s experience you can try 
to satisfy the “optional” category.      
Required: 
• Gravity design load (based on rack load bearing capacity and power & cooling equipment) 
• Architectural layout or floor plan of placement of racks and columns in the lab 
• Structural material selected and supporting reasoning for selection (e.g. steel, concrete, 
prestressed concrete, timber, masonry, etc.) 
• Model of exterior architectural materials & “look & feel” – reasoning for selection 
• Single story or multistory – Reasoning for determination 
• 3D model of building 
• Location of building within the provided lot 
 
Optional: 
• Gravity design load (based on rack load bearing capacity and power & cooling equipment) ‐  
provide supporting calculations 
• Structural material selected and supporting reasoning for selection (e.g. steel, concrete, 
prestressed concrete, timber, masonry, etc.) 
• Structural system designed – Please provide supported calculations  
• Based on your selected material please use the appreciate design guidelines (e.g. Load and 
Resistance Factor Design LRFD, International Building code, Manual of Steel Construction, 
Building Code Requirements for Reinforced Concrete, etc.) 
• Exterior architectural materials & “look & feel” – reasoning for selection and supporting design 
process and calculations 
• Design considerations for civil engineering requirements (i.e. grading, sewer piping, gas piping, 
water piping, etc.).   
• Provide a list of the local agencies with which you would need to interact during this project.  
Explain which permits you would get from each agency and the process to acquire the same. 
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Project Definition 
While Brocade is headquartered out of San Jose, they have several other offices internationally. 
Their second largest site is located in Broomfield, CO, where growth has necessitated an 
expansion in infrastructure. A primary concern for the location is increasing demand for data 
center labs, which are used for development and testing of new products. The purpose of this  
project is to determine the most effective way to increase data center capacity for the site.  
 
The new data center should be housed on a lot adjacent to the current Broomfield office. It must 
be initially constructed to house 150 server racks, with the capacity to expand to 600 racks in 150 
rack increments. In addition to the housing the servers, the building must maintain capacity for 
50 engineers to maintain and analyze the data center. Since a primary concern of data centers is 
maintaining an appropriate temperature for air intake of the racks, a cooling system must be 
developed. Cooling costs are often one of the largest non-computational expenditures of a data 
center; as such, this particular component must be built to maximize efficiency. The electrical 
systems of the project should also be designed. The distribution infrastructure should deliver 
power to the racks, HVAC system, and other necessary equipment efficiently. Both mechanical 
and electrical systems are expected to have some level of redundancy, specifically in critical 
components, to prevent disruption in production. Finally, the building to house the technical 
elements of the data center must be considered. The design should include details regarding the 
data center floor plan and material selection. All elements of the project must be completed with 
consideration to maximizing cost effectiveness. 
 
 
Division of Responsibilities 
 
The project was addressed on four technical fronts: electrical, mechanical, architectural, and 
financial. The electrical portion of the project was handled by the three Electrical Engineers of 
the group: Scott Chau, Corey Koehne, and Christian Ferrer. This group was responsible for 
designing the power distribution, energy efficiency, and the alternative power for the building. 
The gravity load designs, material selection, and civil engineering considerations for the building 
were completed by Architectural Engineer Kevin Miller and Civil Engineer Brian Austin. The 
mechanical group included Mechanical Engineer Lynda Tesillo and Environmental Engineer 
Diego Zepeda. This group was responsible for the design of the HVAC system. Finally, the 
financial portion was worked on by Christian Antaloczy, whose responsibilities included the 
creation of the financial model and cost estimates. 
 
 
Overview to Recommended Solution 
 
The proposed solution for the new Brocade Data Center in Broomfield consists of a ductless, free 
air cooling system for the hot aisles and an intricate electrical system with incorporated 
redundancy to power the building. The building was designed to optimize performance of the 
mechanical and electrical systems cost effectively, utilizing open web steel joists to maximize 
space in the building and concrete walls for structural and aesthetic purposes. 
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Overview of Design: Electrical 
 
Power Distribution 
The description of the electrical design will start at the rack level. There will be 12 racks in each 
row, running at 208 V and each drawing 33.3 Amps of current, with a total of 50 rows for all 600 
racks. Each row will be serviced by one 400 Amp Starline Busway, which is chosen over other 
busways because the Starline Busway is easy to install and can supply a perfect amount of 
current for the number of racks desired per row. To connect the 12 racks to the busway, each 
rack will be connected to a power outlet unit (POU), which will then be connected to the busway 
via a L6-30 plug, since this is the standard plug type already used and can support a nominal 
supply voltage of 208 V. Each rack will use two L6-30 plugs. 
 
Two of these busways can be connected to one 300 kVA Eaton power distribution unit (PDU). 
These PDU’s will be floor PDU’s and will be implemented within the rows. Compared to wall 
mounted PDU’s, this will help save wiring cost. This type of PDU will not take up space within 
the equipment racks compared to rack-mounted PDU. Also, there will be less maintenance as 
there will be fewer PDU’s to service because there is a centralized unit. Eaton was chosen due to 
their products being well known within the power industry as products that deliver effective 
power management and monitoring. These PDU’s will receive power from 1 switchboard, but 
only half of the PDU’s will be active at one time; the other half will be on stand-by. 
 
To be able to implement an N+1 system, a completely redundant power system must be 
implemented. This would require one extra unit for however many units needed to run the 
system. To scale this to a 2N system, there would need to be double the amount of the units 
needed to operate. For example, each row will need a secondary busway connected to secondary 
PDU. This will prevent downtime when there is an electrical fault.  
 
For 600 racks, nine 1,100 kVA Eaton Power Xpert 9395 UPS systems can support the system, 
but 16 would be needed for a 2N system. These UPSs will provide power to the critical load, or 
rack load, to provide an immediate power supply and bridge the time gap for the backup 
generators to warm up during power outages or other electrical failures. A line-interactive UPS 
will be used as opposed to an offline/standby or online/double conversion UPS because the line-
interactive UPS will be able to provide instantaneous, continuous power needed by the critical 
load. The UPS systems will only be providing uninterruptible power to the racks and not the 
HVAC systems because this will be more cost effective and the backup generators will be 
supporting the HVAC load. These UPS systems will have an input coming from the Square D 
Power-Zone 4 Low Voltage Switchgear and an output going to the Square D Power-Style QED-6 
individually mounted Switchboard, which will divide the power amongst the PDU’s.  
 
Also, there will be an Eaton Magnum Breaker Based 5000A rated Automatic Transfer Switch 
(ATS) that will be connected to the main transformers and the backup generators, where the ATS 
will be transitioning from the main transformers to the backup generators during 
transformer/utility failure. A closed transition ATS will be used in order to prevent power loss 
going to the racks. 
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The backup generators implemented in the design are 1.00 MW Cummins/Onan BCC1000S 
Diesel Generators. One reason diesel generators were chosen over natural gas is they have a 
much shorter start up time. Another reason we chose diesel is that they contain the diesel within 
a gas tank on site connected to the machine. Natural gas generators tap into an underground 
natural gas supply which is shut off by the gas company in the event of a natural disaster, which 
would be a likely time for a power outage. These generators are connected to the main 
switchgear. The main switchgear used will be the Square D HVL/CC Metal Enclosed Switchgear 
where the input will be the ATS and have outputs to the UPS and the load bank switchgear. 
 
For the auxiliary load, such as the lighting and the standard power outlets, the Square D 
POWER-Style QED-2 Group Mounted Switchboard will be used. On a lower level will be the 
Square D I-Line panel-boards and the Square D NQOD panel-boards, which will be connected to 
a 75 kVA low voltage transformer.  
 
At the highest level, we will have two 5 MW Square D 7230 Pad-mounted transformers that will 
be run at 80% load. These will be the main transformers, stepping down the utility line input 
voltage of 13.2 kV to 480 V. An outdoor assembly will be implemented to protect from natural 
and human elements. 
 
Overall, the system design will implement a mix of N+1 and 2N redundancy with scalability up 
to 2N. There will be N+1 redundancy for the generators and UPS and 2N for the PDU’s. This 
gives an additional power distribution path when any given component fails. 
 
Alternative Power 
There were many alternative power systems considered, such as solar arrays, natural gas 
turbines, hydrogen fuel cells, wind power, and geothermal means. Many of these power sources 
require large initial investments and take years to get a return on investment (ROI). The most 
feasible choice for alternative power is solar. 
 
Solar power has vastly improved in recent years and many states are giving incentives and 
rebates to lower installation costs, so it makes sense to implement a solar power system in a data 
center design since power consumption will be high. Xcel energy will usually cover part of the 
cost of assessment in addition to the equipment and installation rebates. 
 
This design includes two different types of solar power systems from one of the leading solar 
power companies and designer of the most efficient solar panels of the modern day, Sunpower. 
The system to be installed on the roof of our the building is the T5 Solar Roof Tile system that 
implements Sunpower’s E20 series panels, which are the most efficient solar panels on the 
market today with an efficiency of 20.1%. This system has interlocking panels on a 5 degree tilt 
to provide more efficient solar power production. The T5 system will consist of 1,140 panels that 
will cover 20,000 sq. ft. of the roof and can supply a peak power of 327 W per panel. Therefore, 
the system will provide up to 372.78 kW of power.  
 
The other system that will be installed on the ground is the T20 Single Axis Solar Tracker 
system, which utilizes Sunpower’s E19 series panels that are the second most efficient solar 
panels out there with an efficiency of 19.7%. This system has a special design that allows the 
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solar panels to rotate from positive to negative 45 degrees while they track the sun across the 
sky, allowing them to produce 30% more energy than the normal fixed tilt solar energy ground 
systems. The T20 system will be covering 40 acres of land and be composed of 10,000 PV 
modules. The system will be able to produce up to 3.8 MW of power at peak power. 
 
With both of these solar systems combined, a total of almost 4.2 MW will be produced at peak 
power from the solar panels. The initial construction of the building, as well as after the first 
expansion of racks, would allow the building run entirely off solar power during the day. After 
the second expansion, the solar systems would provide roughly 73% of the power for the 
building during daylight hours. After the third and final expansion, the system would still be 
providing for around 56% of the power for the building during daylight hours. This means that at 
600 racks running at max load, the solar systems could provide for over a quarter of the power 
consumed per day by the building, vastly reducing the electric bill. This is especially considering 
how the cost of electricity will inflate by the time the last two expansions are completed.  
 
Assumptions 
 Power is coming in at 13.2kW 
 HVAC system does not need immediate backup 
 No power loss within PDU, wires or switchgears 
 Transformers are using 90% of rated 
 
Overview of Design: Mechanical 
The goal of the mechanical HVAC system was to design a highly sustainable and efficient model 
for cooling the data center to an optimum 85 degree Fahrenheit temperature. This was achieved 
by implementing new innovative ideas and practices. Through research findings, hot aisle 
containment was chosen over cold aisle containment to increase efficiency. To further increase 
the efficiency, a ductless system of transporting the air to the rack load was implemented. Ducts 
will be necessary to transport the air to the other rooms of the building, including the office. The 
only plumbing necessary will be to circulate recycled water to and from the cooling media.  
 
The HVAC system was designed as a 6 room penthouse on the second floor of the building. The 
system is enclosed from the outside environment to allow for proper transport of air. The 
enclosure also serves as a means to keep the equipment from being damaged by the elements. A 
return air ceiling plenum is situated just below this floor to transport hot air exiting the hot aisle 
to the atmosphere or to the beginning of the cooling process to be re-circulated as necessary.  
 
The first room is open to the atmosphere via drainable louvers placed on the northern wall of the 
building, which allow the inflow of ambient air. Louvers that are capable of withstanding the 
harsh winter elements of Broomfield were chosen. From the first room, the ambient air is 
transferred to the mixing room (room 2) via thermally censored dampers. This room also intakes 
hot aisle return air as necessary via thermally censored dampers. The dampers are angled to 
distribute the ambient air in the path of the return air and vice versa. Adequate mixing is 
accomplished by this method. The south wall of room two is composed of an array of filters. The 
45
7 
filters are placed to rid the ambient air of existing contaminants. Following the filters is the 3rd 
room where the air is evaporatively cooled as necessary, which will reduce the temperature and 
adjust the humidity of the air to the desired values. A 95% efficient adiabatic fiberglass media is 
incorporated into the south wall of the 3rd room. Once the air is cooled as necessary, it enters the 
fan room (room 4). An array of fans is incorporated into the south wall of the room to transport 
the conditioned air to the air distribution room (room 5). These fans serve as the driving force for 
the air through the system. They create a gradient of air flow leading from the northern wall to 
the shaft. The south wall of room 5 is a wall plenum which forces the air down a series of shafts 
which serve as a means of transporting the air to the cold aisles. On the other side of the wall 
plenum, the return air room (room 6) exhausts the hot aisle air to the atmosphere via a ceiling 
plenum, shaft, exhaust fans, and louvers. The exhaust fans, like the supply fans, create a gradient 
that transports the exhaust air from the ceiling plenum to the atmosphere. Cabinet supported hot 
aisle containment will transfer the hot air from the hot aisles to the ceiling plenum. Refer to 
Appendix B for equipment number totals and Appendix D for equipment costs. The redundancy 
for the components was added as 25% of the necessary number in order to ensure that the fans 
would not have to run at full power at the maximum cooling load of 600 racks necessary. 
 
The design offers more advantages than disadvantages. The more important advantages are high 
efficiency, low operation costs, and ease of scalability. There is a low operation cost because the 
only components requiring power are the fans and the adiabatic media. The energy consumptions 
of these components at maximum performance of the cooling media for 150 racks, 300 racks, 
450 racks, and 600 rack intervals are 558.5 MWh, 1,117 MWh, 1,676 MWh, and 2,233 MWh 
respectively. These power consumptions translate to 3.29%, 3.35%, 3.33%, and 3.39% of the 
total power consumption of the building. The system will also be scalable for the different 
increments of rack addition by using the necessary number of fans and adiabatic media (i.e. the 
150 rack stage will require the operation of less fans and cooling media than the 600 rack stage). 
The two disadvantages of the system include the requirement of full scale initial build and the 
high capital cost of the hot aisle containment system. This will increase the capital cost of the 
building. It is necessary to have full scale initial build because the components are embedded 
within the walls. Although the hot aisle containment system has a high initial cost, the system is 
extremely effective at containing the hot aisles and allows for the easy transport of the hot air up 
to the intermediate space between the ceiling plenum and the second floor. 
 
The cooling load for the building was calculated assuming worst case scenario weather 
conditions in the summer (108 degrees F). The cooling load for entire building at the initial 150 
rack stage with full heat exhaust of 12kW is 2MW. The cooling load for entire building at the 
final 600 rack stage with full heat exhaust of 12kW is 8MW.  The data, calculations, and 
assumptions for these calculations can be found in Appendix B.  
 
Depending on the weather conditions, the system will function differently with the aid of smart 
sensors. When the ambient temperature is below 85 degrees Fahrenheit, outside air will be mixed 
with return hot aisle air in order to get a desirable temperature. The cooling media will further 
condition the air to the optimum temperature. The degree of mixing between the ambient air and 
the return air is dependent on how cold the ambient temperature is (i.e. the colder it is outside, 
the more hot air will be necessary). The dampers and louvers will adjust to allow a favorable 
amount of air from each source into the mixing room. When the ambient temperature is between 
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85 degrees Fahrenheit and 102 degrees Fahrenheit (temperature of hot aisle), the system will 
operate solely on ambient air. All of the hot air coming from the hot aisles will be exhausted to 
the environment. When the outside temperature is higher than the temperature of the hot aisle, 
the air ran though the system will consist mainly of the exhaust air from the hot aisles. A 
minimal amount of outside air will be introduced to ensure a fresh supply of air is circulating 
throughout the system and rooms. It should be noted that when the ambient temperature in the 
data center is colder than the exhaust air, the hot air will naturally rise via the temperature 
gradient. This will reduce the power consumption necessary from the exhaust fans. So, this 
mechanical cooling system is highly recommended due to its high efficiency and low operation 
costs. 
Overview of Design: Architectural/Structural 
 
The structural and architectural design emphasized efficiency and economy. The overall floor 
plan was based almost entirely off of the rack layout requirements, with additional space being 
provided for other necessary electrical equipment and required work space. The main 
considerations when determining rack layout were: hot/cold aisle size and rack space 
requirements, consistent hot/cold aisle configuration, maximum number of racks per PDU, and 
egress requirements. Keeping these requirements in mind, the building dimensions and column 
placement were adjusted in order to create equal bay sizes and convenient column locations. This 
resulted in only one size joist and girder and column placement that doesn’t impact the rack 
layout or traffic flow. The building will also be two stories, because the racks will be placed on 
the ground level and the second level will be required to house the mechanical equipment for the 
cooling system. The height of each story was determined by providing adequate space for racks, 
mechanical and electrical equipment, and framing members. 
 
The structural materials that we decided to use were a combination of steel and concrete. For the 
gravity roof and floor framing, open web steel joists were selected for several reasons. One of the 
main reasons was that they are lightweight and capable of spanning long distances, which allows 
for less columns and a more flexible floor plan and rack layout, which was a primary concern. 
As a result, steel square tube columns were used because they don’t take up a lot of space and the 
joists can be easily connected to them. Another reason for these joists is that they can be 
purchased from Vulcraft, which does work in the area, and they can be ordered to exact lengths 
and specifications which will reduce construction waste. Steel metal deck was chosen as the 
main roofing and flooring material because of its load carrying capacity to hold equipment, it is 
easily attached to the joists, it will act as a diaphragm for the lateral force resisting system, and it 
can also be ordered from Vulcraft. Cold-formed steel stud walls will be used for any interior 
partitions. Steel in general is also a beneficial material to use because a large percentage of it is 
recycled and reused. 
 
The concrete used in the project is primarily for the concrete tilt-up walls that will comprise the 
main exterior wall system of the building. These were chosen for many reasons that include: 
eliminating the need for wall finishes which significantly drive up cost, they have a low thermal 
permeability, easy and fast construction, they act as the lateral force resisting system, and they 
provide a high level of security and low maintenance costs. They can also be easily designed to 
include door, window, electrical and mechanical openings. The other concrete for the structure is 
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in the form of a slab on grade, footings, drilled piles and pile caps. We determined that drilled 
piles were necessary because of the poor quality, expansive, clay-type soil. 
 
As far as the architectural look and feel of the building, the tilt-up concrete walls will provide the 
main look for the building. Since the appearance of the building wasn’t a primary concern, this 
decision will eliminate the cost of exterior finishes. 
 
The location of the building was determined based on a few different things. First, we 
determined that the building was relatively small compared to the site, so we had some freedom 
for placement. The main reason behind our decision is that it is close to a lot of existing 
infrastructure on the site, like power needs. Also with the building in this spot no additional 
parking is needed since it is by the existing lot, and it is close to the existing building and its 
shipment receiving area. 
 
 
Financial Analysis 
 
Capital Budgeting 
Capital budgeting is the process used to decide whether a long term investment (i.e. building of a 
new data center) is worth pursuing. It takes into account: Cash Flows from Capital Spending, 
Cash Flows from Operations, and Cash Flows from the Change in Working Capital. We can then 
rank the different projects & ways to finance the projects by 
finding the least-negative Net Present Value. 
 
Initial Construction Costs and Expansions 1, 2 & 3 
Costs were broken into five categories: electrical, structural, 
HVAC, construction, and miscellaneous costs. The initial 
construction costs will make up the bulk of costs throughout the 
life of this data center and electrical costs are the only section that 
will be added in years 2, 4, and 6. 
 
Depreciation Schedule 
The depreciation waterfall can be calculated for the construction of 
the data center. Found in the most recent 10K, Brocade breaks 
down depreciation into three categories: Buildings, Computer Equipment, and Engineering 
Equipment and Other. Buildings are straight line depreciated over 39 years, or 2.564% per year, 
to a salvage value of 10%. The structural expenses will be in this category. Computer Equipment 
is straight line depreciated over 3 years, or 33.33% per year to a salvage value of 10%. No 
computer equipment will be associated with this data center. Engineering Equipment and Other 
Equipment makes up the majority of depreciation for the building and is straight line depreciated 
over 4 years to a salvage value of 10%. Electrical, HVAC, and miscellaneous expenses will be 
depreciated within this category. The solar combo’s total depreciation is seen above. Total 
depreciation was calculated using the sum of all three categories, and the depreciation per year 
was fed into the pro forma income statements for the next 10 years. The book value of the 
building was calculated using the depreciation waterfall. The net property, plant and equipment 
at the end of year 10 were used as the book value of the building. 
2014 $6,853,279.44
2015 $6,853,279.44
2016 $7,589,845.74
2017 $7,589,845.74
2018 $1,502,516.19
2019 $1,502,516.19
2020 $1,502,516.19
2021 $1,502,516.19
2022 $753,349.89
2023 $753,349.89
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Capital Budgeting Explained 
Cash Flows from Capital Spending includes capital expenditures. CAPEX is incurred when 
Brocade has to spend money to either buy fixed assets or add value to existing fixed assets. The 
equation when selling the CAPEX: 
 
Market Value ± Tax Rate * (Book value – Market Value) 
 
CFCS are experienced in the initial construction, year 2, year 4, and year 6. Most of the 
expenditures will be in the initial construction and the addition of electrical equipment will be 
the only CAPEX added in years 2, 4, and 6. 
 
Cash Flows from Operations refer to the accounting numbers and can be expressed through the 
equation: 
(Revenue - Expenses - Depreciation)*(1-tax rate) + (Depreciation) 
 
CFOPS will be assumed in every year except the initial construction. Revenue will assume to be 
$0 for the next 10 years. Expenses are calculated on a kWh rate. The electrical and HVAC 
systems use the $.07 per kWh rate and expenses are calculated on a yearly basis. Depreciation 
for each year is calculated via the pro forma income statements and the tax rate was given to be 
30%. 
 
Cash Flows from Change in Working Capital adjust the accounting numbers to financial 
numbers and can be explained as current assets - current liabilities: 
-1 * (Δ A/R + Δinventory - Δ A/P) 
 
Change in working capital will also be $0 for the 10 years of use because no changes in 
inventory, accounts receivable or accounts payable will be recorded. The financial model has the 
aforementioned drivers set to $0, however, the model is built to possibly account for possible 
revenue and change in working capital. 
 
Revenue 
It was assumed that because this facility will be a cost center rather than a profit center, revenue 
per square foot of data space will be $0. 
 
Selling, General, and Administrative 
We see no selling, general, and administrative costs associated with the new data center, other 
than initial permit costs. Therefore, SG&A and interest expense will be $0 for the 9 years 
following the initial permits. 
 
Inflation 
Inflation will be assumed to be 3% per year, and will affect the future capital spending as well as 
the price of running the building. 
Solar Power vs. Grid Power 
Our group decided on three potential data center designs: a data center solely powered by the 
electrical power grid, powered by two types of solar power and the grid, and one powered by 
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roof solar and the grid. The solar panels require a very high upfront cost of but reduce operating 
costs dramatically. The percent of power supplied to the building during the day was the 
following:  
 
This reduction in operating costs, over the course of the 10 year project, was worth the upfront 
cost and is easily seen through the comparisons of the NPV’s. 
 
Build and Own - Best: Roof Solar 
In this scenario, Brocade will pay for all of the upfront costs and each expansion, along with the 
operational costs. The capital expenditures can be seen below: 
At the end of the 10 years, the data center, in its entirety, is sold for $18,000,000. The book value 
of the data center is the gross PPE purchases, less accumulated depreciation found via the 
depreciation waterfalls. The cash flow at year 10 includes the capital gain from selling the data 
center. 
 
Drivers for the model can be broken into revenue drivers (set to 0), expense drivers, and working 
capital drivers (set to 0). Expense inputs are the most important and include the percent of power 
supplied by the solar panels and electricity grid, price per kWh, hours/day, days/year, and the 
power associated with running 150, 300, 450, and 600 racks. 
We can construct the pro forma income statement using the above assumptions. No revenue is 
generated and costs can be calculated by factoring into account what expansions the company 
has followed through with. Depreciation is subtracted from EBITDA, and leaves operating 
income. Profit before tax is the same as EBIT, and the depreciation tax shield is added back as 
tax income, leaving the net income associated with the project. The bottom line for each of the 
next ten years ranges between ($3.4 M) and ($6.6 M). The net present value, the most important 
figure, for building and owning a data center equipped with roof solar panels is $28,907,773.21. 
Build to Suit - Best: Solar Combo 
In this scenario, Brocade will pay an outside company to build the data center to our 
specifications and lease the private building back over the next 10 years. Benefits of building to 
suit include avoiding high initial costs and spreading the costs over ten years in the form of a 
lease. A capital lease payment includes two components: interest expense and principal payment. 
As the years go on, interest expense will go down and the reduction in principal will go up. We 
ROOF SOLAR
Initial  % Solar 9.60%
Initia % Grid 90.40%
Expansion 1 % Solar 4.90%
Expansion 1% Solar 95.10%
Expansion 2 % Solar 3.20%
Expansion 2 % Grid 96.80%
Expansion 3 % Solar 2.50%
Expansion 3% Grid 97.50%
SOLAR COMBO
Initial & Expansion 1  % Solar 50.00%
Initial & Expansion 1 % Grid 50.00%
Expansion 2 % Solar 36.50%
Expansion 2 % Grid 63.50%
Expansion 3 % Solar 28.00%
Expansion 3% Grid 72.00%
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decided to have IronGate Data Centers conduct the build to suit because of their reputation in the 
past. In this scenario, certain assumptions had to be made. After speaking with professionals 
from the firm, total lease was agreed to be $2500/ft^2. This meant that over 10 years, the 
payment per month was $772,508.40. With a yearly interest rate of 12%, or effective monthly 
rate of 0.95%, an amortization table could be created, feeding into the interest income into the 
pro forma statement. Overall, the net income ranged from ($11.6 M) to ($15.8 M). The net 
present value of conducting a build to suit was estimated to be $18,479,268.23. 
 
Build, Sell, and Leaseback - Best: Solar Combo 
In this final solution, Brocade will build the data center on their own, sell it immediately to 
IronGate, and lease the building over the next 10 years from the company. IronGate does not buy 
data centers at a premium so the initial selling price will be fairly close to the cost for Brocade. 
In this scenario, the original cash spent on the initial building of the data center is freed up. 
Brocade is still allowed to retain the use of the property but pays IronGate $772,508.40 per 
month to lease the building. Like the build to suit scenario, interest expense will decrease over 
time and tax income will be positive due to the depreciation tax shield. The net income for a 
build, sell, and leaseback varied between ($3.3 M) and ($11.4 M). The net present value for this 
scenario was $19,602,106.57. 
 
 
Final Decision  
While we examined each option carefully, using our decision matrix and careful analysis, we 
decided that the solar powered data center - build to suit with a 10 year lease from IronGate was 
the best option for Brocade’s new data center. All of the NPV’s ranged from ($18.5 M) to ($36.2 
M) but in the end, we have numerous viable options that can be explored. 
 
 
 
GRID POWER Brocade IronGate - Brocade Brocade - IronGate - Brocade
Build & Own Build to Suit- Lease Build to Sell - Leaseback
Initial Costs ($13,202,898.33) - $13,202,898.33
Cash From Sale t=1 - - $13,000,000.00
Operating Expenses ($43,515,219.91) ($43,515,219.91) ($43,515,219.91)
Depreciation ($21,625,068.91) ($21,625,068.91) ($21,625,068.91)
Lease Expense $0.00 ($74,160,806.38) ($74,160,806.38)
Cash From Sale t=10 $15,000,000.00 - -
Total ($39,308,269.37) ($54,885,133.26) ($55,088,031.60)
NPV ($29,863,789.13) ($28,758,366.64) ($28,961,264.98)
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Overall Design Recommendations 
With respect to the mechanical aspect of the design, it is recommended that a free air system is 
used. Considering that the weather during almost all of the year is adequate for use with the air-
side economizer, this system allows for a use of any outside environment available. When the 
weather outside is cold enough to cool the aisles on its own, little to no energy is needed to 
prepare the air for distribution to the data center. Plus, some of the exhaust air from the hot aisles 
can be redirected to help assist in the heating of the office portion of the building. Also, when the 
weather outside becomes warmer during the summer months, the system will be able to handle 
the loads for even the most extreme weather conditions in Broomfield. The system works very 
efficiently at cooling warm and dry air to the correct temperature and humidity for distribution to 
the data center. Additionally, not only can some of the air generated during these hot days can be 
redirected to cool the office portion of the building, but a larger portion of the exhaust air can be 
re-circulated through the cooling system and reused to increase efficiency.. Therefore, it is 
strongly recommended that Brocade utilize this free air system, considering that it is very 
efficient, versatile, easy to maintain, and has low overall power consumption. 
All decisions for architectural or structural items should be based off of the needs for the racks 
and electrical and mechanical systems, since these are the primary focus of the data center. 
ROOF SOLAR Brocade IronGate - Brocade Brocade - IronGate - Brocade
Build & Own Build to Suit- Lease Build to Sell - Leaseback
Initial Costs ($14,822,838.33) - $14,822,838.33
Cash From Sale t=1 - - $15,000,000.00
Operating Expenses ($42,163,662.86) ($21,081,831.43) ($21,081,831.43)
Depreciation ($21,733,014.91) ($21,733,014.91) ($21,733,014.91)
Lease Expense $0.00 ($85,284,927.33) ($85,284,927.33)
Cash From Sale t=10 $18,000,000.00 - -
Total ($36,159,505.08) ($43,786,177.53) ($43,609,015.86)
NPV ($28,907,773.21) ($22,768,625.04) ($22,591,463.37)
SOLAR COMBO Brocade IronGate - Brocade Brocade - IronGate - Brocade
Build & Own Build to Suit- Lease Build to Sell - Leaseback
Initial Costs ($31,122,838.33) - $31,122,838.33
Cash From Sale t=1 - - $30,000,000.00
Operating Expenses ($29,273,892.33) ($14,636,946.17) ($14,636,946.17)
Depreciation ($36,403,014.91) ($36,403,014.91) ($36,403,014.91)
Lease Expense $0.00 ($92,701,007.97) ($92,701,007.97)
Cash From Sale t=10 $20,000,000.00 - -
Total ($37,635,665.71) ($37,964,957.84) ($39,087,796.18)
NPV ($36,194,916.78) ($18,479,268.23) ($19,602,106.57)
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Selection of framing and column layout should maximize available and efficient space for racks. 
Select exterior walls that eliminate the need for finishes, like tilt-up concrete as suggested or 
masonry. In order to deal with the clay-like and expansive soil, deep foundations like drilled 
piles or caissons should be used. The building should be placed close to existing infrastructure on 
the site in order to eliminate the cost of expansion of infrastructure just for the data center. 
In regards to the electrical systems powering the data center, it would be recommended that there 
be solar arrays installed on the roof of the building and on the unused acreage of land right next 
to the building. The solar panels used have one of the highest rated efficiencies in the solar panel 
market. With these solar cells placed in underutilized areas, solar energy will be able to provide 
up to a quarter of the power needed to run 600 racks at full load, greatly reducing energy costs 
while saving company resources. Not only is this good for the company, but having this 
alternative power source will allow the data center to be less reliant on the grid. Since electricity 
is produced by burning coal in Colorado, the data center will also have less of an impact on the 
environment, meaning that Brocade’s carbon footprint will get much smaller. 
 
 
Lessons Learned 
 
Overall, the group has learned that good communication, collaboration between people in 
different majors, and time management are key to creating an excellent, cohesive design. The 
group members also gained valuable project management and leadership skills. With regard to 
the structural design, we found that it is important to have the needs for the electrical and 
mechanical systems solidified before coming up with a detailed structural/architectural design 
and layout. Setting up milestones within the project is important to stay on schedule, but it is also 
important to determine which aspects of the project are critical and need to be done first. All in 
all, this group has learned many important lessons that will be valuable in our future careers. 
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Appendix A: Electrical 
 
 
 
Decision Matrix 
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Appendix A: Electrical 
 
Calculations 
 
Number of racks per row 
    
    
√           
            
           
     
                 
Number of rows per PDU 
Using 300kVA PDU 
        
    
    
                 Two rows per PDU (one row per PDU for redundancy) 
Number of PDUs  
# of Racks Power 
Consumed 
Rack Amp Load # of rows # of PDU(with 
redundancy) 
150 1.8MW 4996.3A 13 14 
 
300 3.6MW 9992.6A 25 25 
450 5.4MW 14988.9A 37 38 
600 7.2MW 19985.2A 50 50 
 
Supporting Calculations: 
 
         
    
    
       
     
√         
         
 
PDU max Output  
      
 √      
        
Rack max Consumption 
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Appendix A: Electrical 
 
Transformer Ratings 
 
Assuming no power loss within PDU 
                  PDU max input Current) 
PDU max input Current          
 
Total Rack Load: 
                     
 
HVAC Load: 
         
√         
         
 
Auxiliary Load: 
     
√     
       
 
Need Transformer to output  
8657.5A + 308.17A(HVAC Load) + 90.2(auxiliary) = 9055.38A 
 
Using two 5000kVA Transformer at 80% rated 
    
√         
         
 
Solar Calculations 
Roof 
             
    
     
          
Ground 
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Appendix A: Electrical 
Single Line (Solar Combo) 
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Appendix A: Electrical 
Single Line (Grid Only) 
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Appendix A: Electrical 
Single Line (Roof Solar) 
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Appendix A: Electrical 
Map of Solar Panel Locations 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
60
Appendix B: Mechanical 
 
Calculation of Total Cooling Load Required: 
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Data:
Component Value Units Equations
A 1377.24 square feet
U 0.2 Btu/h.sq ft. F
CLTDwall 29 F
Tr 85 F
Tmax 108 F
Daily Temp 
Range 30 F
A 2.76 square feet
U 0.55 Btu/hr.sq ft F
CLTDglass 6 F
Tr 85 F
Tmax 108 F
Daily Range 30 F
SC 0.72
SCL 140
W 1550 Watts
Fut 0.5
Fsa 0.77
CLF 1
CFM 8694
cubic feeet per 
minute
To 108 F
Ti 85 F
Rack Wattage 1,800,000 W
PDU Wattage 126,000 W
Infiltrati
on Air
Qinfiltration air=1.08*CFM*(To-Ti)
Racks 
& PDUs
Rack Wattage = 1200W*150 racks
PDU Wattage = 300kVA*1000*.03*14 PDUs
*Note; PDUs are 97% efficient, 3% of 
the input wattage is heat
Factor Watts to Btu/hr = 3.41
Lights
Qlights = 3.41*W*Fut*Fsa*CLF
Glass
Qglass conductive = U*A*CLTDglass corrected
Qglass solar = A*SC*SCL
CLTDcorrected = [CLTDglass + (78-Tr)+ (TM-85)
TM = Tmax - (Daily Range)/2
Walls
Qwall = U*A*CLTDcorrected
CLTDcorrected = [CLTDwall + (78-Tr)+ (TM-85)
TM = Tmax - (Daily Range)/2
This section represents the Rack Area
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Component Value Units Equations
A 3233.52 square feet
U 0.2 Btu/h.sq ft. F
CLTDwall 29 F
Tr 85 F
Tmax 108 F
Daily Temp Range 30 F
CFM 1242
cubic feeet per 
minute
To 108 F
Ti 85 F
Component Value Units Equations
A 1032.93 square feet
U 0.2 Btu/h.sq ft. F
CLTDwall 29 F
Tr 75 F
Tmax 108 F
Daily Temp Range 30 F
CFM 1242
cubic feeet per 
minute
Qinfiltration 
air=1.08*CFM*(To-
Ti)
To 108 F
Ti 75 F
W 700 Watts
Qlights = 
3.41*W*Fut*Fsa*CL
F
Fut 0.5
Fsa 0.77
CLF 1
A 51.65 square feet
U 0.55 Btu/hr.sq ft F
CLTDglass 6.00 F
Tr 75.00 F
Tmax 108.00 F
Daily Range 30.00 F
SC 0.72
SCL 140.00
This section represents the restroom and meeting room
Glass
Qglass conductive = U*A*CLTDglass corrected
Qglass solar = A*SC*SCL
CLTDcorrected = [CLTDglass + (78-Tr)+ (TM-85)
TM = Tmax - (Daily Range)/2
Infiltration Air
Lights
Walls
Qwall = U*A*CLTDcorrected
CLTDcorrected = [CLTDwall + (78-Tr)+ 
TM = Tmax - (Daily Range)/2
Infiltration Air
Qinfiltration air=1.08*CFM*(To-Ti)
Walls
Qwall = U*A*CLTDcorrected
CLTDcorrected = [CLTDwall + (78-Tr)+ (TM-85)
TM = Tmax - (Daily Range)/2
This section represents the UPS room
63
Appendix B: Mechanical 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Walls
Glass 
(conductive+solar) Lights Infiltration Air Racks & PDUs Sum (Btu/hr) Sum (MW)
Rack Area 8,263 289 718 215,959 6,567,660 6,792,889 1.99
Meeting and 
Restrooms 8,263 640 919 44,265 0 54,087 0.02
UPS room 19,401 0 0 30,851 0 50,252 0.01
Total All 
Rooms 35,928 929 1,637 291,075 6,567,660 6,897,229 2
Calculations:
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Data:
Component Value Units Equations
A 1377.24 square feet
U 0.2 Btu/h.sq ft. F
CLTDwall 29 F
Tr 85 F
Tmax 108 F
Daily Temp 
Range 30 F
A 2.76 square feet
U 0.55 Btu/hr.sq ft F
CLTDglass 6 F
Tr 85 F
Tmax 108 F
Daily Range 30 F
SC 0.72
SCL 140
W 1550 Watts
Fut 0.5
Fsa 0.77
CLF 1
CFM 8694
cubic feeet per 
minute
To 108 F
Ti 85 F
Rack Wattage 7,200,000 W
PDU Wattage 450,000 W
Infiltration 
Air
Qinfiltration air=1.08*CFM*(To-Ti)
Racks & 
PDUs
Rack Wattage = 1200W*600racks
PDU Wattage = 300kVA*1000*.03*50PDUs
*Note; PDUs are 97% efficient, 3% of 
the input wattage is heat
Factor Watts to Btu/hr = 3.41
Lights
Qlights = 3.41*W*Fut*Fsa*CLF
Glass
Qglass conductive = U*A*CLTDglass corrected
Qglass solar = A*SC*SCL
CLTDcorrected = [CLTDglass + (78-Tr)+ (TM-85)
TM = Tmax - (Daily Range)/2
Walls
Qwall = U*A*CLTDcorrected
CLTDcorrected = [CLTDwall + (78-Tr)+ (TM-85)
TM = Tmax - (Daily Range)/2
This section represents the Rack Area
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Component Value Units Equations
A 3233.52 square feet
U 0.2 Btu/h.sq ft. F
CLTDwall 29 F
Tr 85 F
Tmax 108 F
Daily Temp Range 30 F
CFM 1242
cubic feeet per 
minute
To 108 F
Ti 85 F
Component Value Units Equations
A 1032.93 square feet
U 0.2 Btu/h.sq ft. F
CLTDwall 29 F
Tr 75 F
Tmax 108 F
Daily Temp Range 30 F
CFM 1242
cubic feeet per 
minute
Qinfiltration 
air=1.08*CFM*(To-
Ti)
To 108 F
Ti 75 F
W 700 Watts
Qlights = 
3.41*W*Fut*Fsa*CL
F
Fut 0.5
Fsa 0.77
CLF 1
A 51.65 square feet
U 0.55 Btu/hr.sq ft F
CLTDglass 6.00 F
Tr 75.00 F
Tmax 108.00 F
Daily Range 30.00 F
SC 0.72
SCL 140.00
Glass
Qglass conductive = U*A*CLTDglass corrected
Qglass solar = A*SC*SCL
CLTDcorrected = [CLTDglass + (78-Tr)+ (TM-85)
TM = Tmax - (Daily Range)/2
Infiltration Air
Lights
Walls
Qwall = U*A*CLTDcorrected
CLTDcorrected = [CLTDwall + (78-Tr)+ 
TM = Tmax - (Daily Range)/2
Infiltration Air
Qinfiltration air=1.08*CFM*(To-Ti)
This section represents the restroom and 
Walls
Qwall = U*A*CLTDcorrected
CLTDcorrected = [CLTDwall + (78-Tr)+ (TM-85)
TM = Tmax - (Daily Range)/2
This section represents the UPS room
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Walls
Glass 
(conductive+solar) Lights Infiltration Air Racks & PDUs Sum (Btu/hr) Sum (MW)
Rack Area 8,263 289 2,035 215,959 26,086,500 26,313,046 7.71
Meeting and 
Restrooms 8,263 640 919 44,265 0 54,087 0.02
UPS room 19,401 0 0 30,851 0 50,252 0.01
Total All 
Rooms 35,928 929 2,954 291,075 26,086,500 26,417,386 8
Calculations:
HOT AISLE 
CONTAINMENT
Cost Per Compnent Amount Total
CPI Cabinet Systems 2376 26 $61,776
Cabinet Supported 203.64 26 $5,295
Cabinet Supported 430.63 26 $11,196
Cabinet Supported 196.69 26 $5,114
Aisle Containment 174.52 10 $1,745
Cabinet Supported 943.59 26 $24,533
Door Standoff Kit 232 1 $232
Global Frame Door Rail 39.71 1 $40
Door Mounting Bracket 123.9 1 $124
Door Mounting Bracket 115.82 1 $116
Aisle Containment Door 3898.02 1 $3,898
Aisle Containment 81.8 1 $82
Aisle Containment 90.8 1 $91
Total Cost Per $114,241.55
Grand Total $2,856,039
Equipment Cost
Quantity Cost/unit Total
Components
Louvers 60 $500 $30,000
Filters 1,152 $75 $86,400
Media 15 $15,000 $225,000
Dampers 60 $700 42000
Total Plenum 1 $70,673 $70,673
Shaft Ducting 14 $30 420
Supply Fan Systems 32 $1,500 $48,000
Hot Aisle Contaiment 25 $114,242 $2,856,039
Relief Fans 32 $8,000 $256,000
$3,614,532
Numbers Were Given By Janeen O'Connel from Chatsworth Products
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Respective Power Consumption: 
 
Minimum Power Consumption: 
 
                                                      
                                              
  
                                   
 (                                                      
                                )         
     
    
 
150 Racks 
                  (                     )                               
 
300 Racks 
                  (                     )                                 
 
450 Racks 
                  (                      )                                 
 
600 Racks 
                  (                      )                                 
 
 
Maximum Power Consumption: 
 
                                                       
                                              
  
                                   
 (                                                      
                                )         
     
    
 
150 Racks 
                  (                      )                               
 
300 Racks 
                  (                      )                                 
 
450 Racks 
                  (                       )                                 
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600 Racks 
                  (                       )                                 
Maximum Percentage of Total Power Consumption on a Yearly Basis: 
 
                       
                               
                                   
     
 
150 Racks 
                       
               
                 
           
 
300 Racks 
                       
                 
                 
           
 
450 Racks 
                       
                 
                 
           
 
600 Racks 
                       
                 
                 
           
 
 
 
Figure 1: Hot Aisle Containment System 
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Figure 2: Schematic of Upstairs Free Air Cooling System 
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Figure 3: Fiberglass Media 
 
 
 
Figure 4: Assembled Fan Unit Used for Intake and Exhaust Fans 
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Appendix C: Architectural/Structural 
 
Building Code: 2012 International Building Code 
 
References: 
        
 ASCE 7-10 
        AISC Manual 14th Edition 
        ACI 318-09 
        Broomfield Building Department 
        Vulcraft product catalogs 
 RS Means 
 
 
Structural Systems: 
 
Vertical: 
        Metal decking 
        Open web steel joists 
        Steel square tube columns 
        Concrete tilt-up bearing walls 
        Concrete slab-on-grade and drilled piers with caps 
 
Lateral: 
        Concrete tilt-up shear walls 
        Drilled piers 
 
 
Material Specifications: 
 
Concrete: 
        All concrete is normal-weight with fc’ = 4000 psi or better 
 
Reinforcing: 
        ASTM A615 – Grade 60 
 
Design Methodology: 
 
ASD or LRFD - based on each element designed (see calculations)  
 
Regional Design Considerations 
 
Design roof snow load: 30.0 psf 
Design wind speed: 110 mph, 3 second gust 
Frost depth: 36 inches below finished grade 
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7SECTION PROPERTIES
ACOUSTICAL INFORMATION
Deck Absorption Coefficient Noise Reduction
Type 125 250 500 1000 2000 4000 Coefficient1
1.5BA, 1.5BIA .11 .18 .66 1.02 0.61 0.33 0.60
1 Source: Riverbank Acoustical Laboratories.
Test was conducted with 1.50 pcf fiberglass batts and
2 inch polyisocyanurate foam insulation for the SDI.
VERTICAL LOADS FOR TYPE 1.5B
1.5 B, BI, BA, BIA, BSV
Type B (wide rib) deck provides excellent structural load carrying
capacity per pound of steel utilized, and its nestable design eliminates
the need for die-set ends.
1" or more rigid insulation is required for Type B deck.
Acoustical deck (Type BA, BIA) is particularly suitable in structures
such as auditoriums, schools, and theatres where sound control is
desirable.Acoustic perforations are located in the vertical webswhere
the load carrying properties are negligibly affected (less than 5%).
Inert, non-organic glass fiber sound absorbing batts are placed in the
rib openings to absorb up to 60% of the sound striking the deck.
Batts are field installed and may require separation.
R
O
O
F
Maximum Sheet Length 42'-0
Extra charge for lengths under 6'-0
ICC ER-3415
FM Global Approved2
Interlocking side lap
is not drawn to show
actual detail.
Notes: 1. Minimum exterior bearing length required is 1.50 inches. Minimum interior bearing length required is 3.00 inches.
If these minimum lengths are not provided, web crippling must be checked.
2. FM Global approved numbers and spans available on page 21.
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53
Joist
Designation
Depth (In.) 24 24 24 24 24 24 24 24 26 26 26 26 26 26 26
Approx. Wt.
(lbs./ft.)
Span (ft.)
23 550 550 550 550 550 550 550 550
550 550 550 550 550 550 550 550
24 520 550 550 550 550 550 550 550
516 544 544 544 544 544 544 544
25 479 540 550 550 550 550 550 550 550 550 550 550 550 550 550
456 511 520 520 520 520 520 520 550 550 550 550 550 550 550
26 442 499 543 550 550 550 550 550 542 550 550 550 550 550 550
405 453 493 499 499 499 499 499 535 541 541 541 541 541 541
27 410 462 503 550 550 550 550 550 502 547 550 550 550 550 550
361 404 439 479 479 479 479 479 477 519 522 522 522 522 522
28 381 429 467 521 550 550 550 550 466 508 550 550 550 550 550
323 362 393 436 456 456 456 456 427 464 501 501 501 501 501
29 354 400 435 485 536 550 550 550 434 473 527 550 550 550 550
290 325 354 392 429 436 436 436 384 417 463 479 479 479 479
30 331 373 406 453 500 544 550 550 405 441 492 544 550 550 550
262 293 319 353 387 419 422 422 346 377 417 457 459 459 459
31 310 349 380 424 468 510 550 550 379 413 460 509 550 550 550
237 266 289 320 350 379 410 410 314 341 378 413 444 444 444
32 290 327 357 397 439 478 549 549 356 387 432 477 519 549 549
215 241 262 290 318 344 393 393 285 309 343 375 407 431 431
33 273 308 335 373 413 449 532 532 334 364 406 448 488 532 532
196 220 239 265 289 313 368 368 259 282 312 342 370 404 404
34 257 290 315 351 388 423 502 516 315 343 382 422 459 516 516
179 201 218 242 264 286 337 344 237 257 285 312 338 378 378
35 242 273 297 331 366 399 473 501 297 323 360 398 433 501 501
164 184 200 221 242 262 308 324 217 236 261 286 310 356 356
36 229 258 281 313 346 377 447 487 280 305 340 376 409 486 487
150 169 183 203 222 241 283 306 199 216 240 263 284 334 334
37 216 244 266 296 327 356 423 474 265 289 322 356 387 460 474
138 155 169 187 205 222 260 290 183 199 221 242 262 308 315
38 205 231 252 281 310 338 401 461 251 274 305 337 367 436 461
128 143 156 172 189 204 240 275 169 184 204 223 241 284 299
39 195 219 239 266 294 320 380 449 238 260 289 320 348 413 449
118 132 144 159 174 189 222 261 156 170 188 206 223 262 283
40 185 208 227 253 280 304 361 438 227 247 275 304 331 393 438
109 122 133 148 161 175 206 247 145 157 174 191 207 243 269
41 176 198 216 241 266 290 344 427 215 235 262 289 315 374 427
101 114 124 137 150 162 191 235 134 146 162 177 192 225 256
42 168 189 206 229 253 276 327 417 205 224 249 275 300 356 417
94 106 115 127 139 151 177 224 125 136 150 164 178 210 244
43 160 180 196 219 242 263 312 406 196 213 238 263 286 339 407
88 98 107 118 130 140 165 213 116 126 140 153 166 195 232
44 153 172 187 209 231 251 298 387 187 204 227 251 273 324 398
82 92 100 110 121 131 154 199 108 118 131 143 155 182 222
45 146 164 179 199 220 240 285 370 179 194 217 240 261 310 389
76 86 93 103 113 122 144 185 101 110 122 133 145 170 212
46 139 157 171 191 211 230 272 354 171 186 207 229 250 296 380
71 80 87 97 106 114 135 174 95 103 114 125 135 159 203
47 133 150 164 183 202 220 261 339 164 178 199 219 239 284 369
67 75 82 90 99 107 126 163 89 96 107 117 127 149 192
48 128 144 157 175 194 211 250 325 157 171 190 210 229 272 353
63 70 77 85 93 101 118 153 83 90 100 110 119 140 180
49 150 164 183 202 220 261 339
78 85 94 103 112 131 169
50 144 157 175 194 211 250 325
73 80 89 97 105 124 159
51 139 151 168 186 203 241 313
69 75 83 91 99 116 150
52 133 145 162 179 195 231 301
65 71 79 86 93 110 142
ASD
STANDARD LOAD TABLE FOR OPEN WEB STEEL JOISTS, K-SERIES
Based on a 50 ksi Maximum Yield Strength - Loads Shown In Pounds Per Linear Foot (plf)
 24K8  24K9  24K10  24K12  26K9  26K10  26K5  26K6  26K7  26K8  26K12  24K4  24K5  24K6  24K7 
9.4 10.3 11.7 13.57.8 7.9 8.5 9.0 10.4 11.88.1 8.6 9.0 9.7 13.7
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140
 40K 50K 60K 70K 80K 100K
 54 69 83 100 108 140
 44 56 64 76 85 104
 37 48 57 66 73 88
 79 101 114 141 152 187
 64 78 95 109 117 156
 51 67 80 97 109 122
 108 140 162 188 209 314
 85 105 124 145 169 238
 75 89 107 126 149 189
 140 172 212 247 296
104 134 167 198 221 296
 88 109 128 152 183 244
358
 236 317
 197 250 313
 61 77 98 107 119 158
 48 62 70 83 101 121
 42 49 63 72 81 103
 90 103 129 149 170 207
 67 80 102 115 132 165
 57 70 82 97 111 137
 119 159 179 206 235
 102 115 143 165 187 244
 76 104 113 145 148 206
 180 237
 143 175 222 252 322
 113 148 178 202 240 330
 
289
238 301
 54 68 78 99 103 131
 46 55 67 79 93 106
 41 48 57 69 72 95
 74 92 105 130 151 175
 64 78 94 108 117 156
 55 67 86 97 108 122
101 130 161 183 192 246
 85 107 124 147 168 225
 74 88 108 126 149 187
131 164 196 225 282
104 134 157 186 218 285
 97 115 138 168 180 231
163 192 245 294
124 172 196 232 267
112 129 177 202 240 289
 
288
234 305
 60 68 90 99 112 140
 51 61 70 83 101 115
 45 52 62 71 81 103
 78 99 113 140 151 196
 67 80 102 113 132 155
 56 69 81 97 110 136
107 140 161 186 213 284
101 110 143 166 188 223
 76 104 112 145 149 204
140 172 200 239 275
108 143 166 201 225 310
104 118 147 178 200 249
192 238 308
166 198 242 293
137 178 212 253 292
DESIGN GUIDE WEIGHT TABLE FOR JOIST GIRDERS
U. S. CUSTOMARYBased on a 50ksi maximum yield strength
Joist Girder weights between the heavy black and blue lines have 7 1/2 inch bearing depths.
Joist Girder weights to the right of the heavy blue line have 10 inch bearing depths. Check with Vulcraft for material availability.
           Joist Girder Weight – Pounds Per Linear Foot
             Load on Each Panel Point
    4K 5K 6K 7K 8K 9K 10K 11K 12K 14K 16K 18K 20K 25K 30K 35K
   16 16 16 16 16 16 16 16 17 18 21 23 26 30 35 41 47
  2N@ 20 16 16 16 16 16 16 16 16 16 17 19 22 24 31 35 39
  10.00 24 16 16 16 16 16 16 17 17 17 17 17 19 20 26 29 34
   16 16 16 16 16 16 18 20 22 24 27 31 35 38 48 54 69
  3N@ 20 16 16 16 16 16 16 17 19 21 23 26 28 31 38 47 56
  6.67 24 16 16 17 17 17 17 17 18 19 23 25 26 31 34 38 45
   16 16 16 18 20 22 26 28 29 32 38 42 50 54 66 83 100
 20 4N@ 20 16 16 16 17 20 20 21 23 26 30 34 39 43 52 60 76
  5.00 24 16 16 16 16 17 19 20 21 22 25 28 32 38 44 54 61
   16 16 18 19 24 26 29 33 37 39 47 54 59 66 83 101 113
  5N@ 20 16 16 17 19 21 26 28 29 32 37 41 49 53 65 80 95
  4.00 24 16 16 17 19 20 22 24 28 28 31 35 39 45 55 67 78
   16 28 33 39 47 54 62 72 78 83 101 109 131 141 195 226 247
  10N@ 20 23 29 31 37 43 49 56 61 64 77 86 104 108 145 179 203
  2.00 24 21 25 28 32 39 43 46 55 54 66 80 84 89 119 141 171
   16 18 18 18 18 18 18 19 20 20 23 26 29 32 39 46 53
  2N@ 20 18 18 18 18 18 18 18 19 19 20 21 23 27 33 37 46
  11 24 19 19 19 19 19 19 19 19 19 19 20 21 24 29 33 36
   16 15 15 15 16 17 19 23 24 25 29 33 37 40 53 61 73
  3N@ 20 16 16 16 16 16 17 19 20 23 24 27 30 34 42 48 55
  7.33 24 16 16 16 16 16 16 17 18 19 24 24 27 28 36 43 48
   16 16 17 18 21 24 28 30 33 36 40 46 53 58 77 98 100
 22 4N@ 20 16 16 17 18 20 22 25 27 28 33 37 42 48 60 71 84
  5.5 24 16 16 16 17 19 20 20 21 26 27 31 34 40 47 61 69
   16 17 21 26 29 35 39 42 49 50 58 73 82 99 107 139 160
  6N@ 20 17 19 21 26 28 31 34 38 42 51 59 60 68 85 103 122
  3.67 24 16 17 19 21 25 27 30 32 34 40 47 54 61 75 87 106
   16 32 39 49 57 64 77 82 99 100 113 140 150 162 222 256
  11N@ 20 26 31 37 43 52 59 64 76 80 94 103 116 133 168 203 235
  2.00 24 24 28 32 38 43 50 54 62 65 78 90 108 110 138 182 205
   20 18 18 18 18 18 18 18 19 19 21 24 27 30 36 44 47
  2N@ 24 18 18 18 18 18 18 18 18 19 20 21 22 26 32 34 40
  12.00 28 19 19 19 19 19 19 19 19 19 19 20 21 23 28 32 35
   20 16 16 16 16 16 18 20 22 23 26 29 33 36 45 54 62
  3N@ 24 16 16 16 16 16 16 17 19 21 24 27 29 31 38 47 55
  8.00 28 16 16 16 16 17 17 17 18 18 24 26 26 30 35 40 48
   20 16 16 17 19 21 25 27 28 31 36 39 47 50 63 78 100
  4N@ 24 17 17 17 18 19 22 24 25 28 32 35 38 43 54 65 76
  6.00 28 16 16 16 16 17 20 20 21 25 27 30 36 38 44 53 62
 24  20 16 17 20 22 25 28 31 35 36 43 51 55 62 78 100 105
  5N@ 24 16 16 18 20 21 26 28 29 32 36 41 49 53 65 80 94
  4.8 28 16 16 17 19 20 22 25 27 29 32 36 42 46 58 66 82
   20 17 20 23 27 30 33 38 41 44 51 59 69 74 101 109 141
  6N@ 24 16 17 20 23 26 29 32 34 38 43 53 60 61 76 103 106
  4.00 28 17 17 20 22 25 28 29 31 33 39 44 49 55 76 84 106
   20 29 38 45 51 59 70 75 84 101 103 122 143 166 196 265 320
  12N@ 24 27 31 38 45 53 61 62 72 77 87 105 113 126 175 199 249
  2.00 28 25 29 33 40 45 54 56 69 71 79 91 113 114 144 183 215
   20 22 22 22 22 22 22 23 24 24 26 27 29 32 37 45 53
  2N@ 24 23 23 23 23 23 23 23 23 24 25 25 27 29 32 38 44
  13.00 28 23 23 23 23 23 23 23 23 23 24 25 26 27 31 34 39
   20 15 15 16 16 17 19 22 23 25 28 33 36 39 50 57 68
  3N@ 24 16 16 16 16 16 17 19 21 23 25 28 31 34 40 51 58
  8.67 28 16 16 16 16 16 17 17 19 20 25 25 28 29 38 45 48
   20 16 16 18 21 24 27 28 30 33 39 42 50 54 69 82 100
  4N@ 24 16 16 17 18 20 23 25 27 28 33 37 40 48 60 71 79
  6.5 28 16 16 16 17 19 20 20 22 26 29 32 35 39 50 60 69
 26  20 17 18 21 25 28 31 35 39 40 48 54 62 69 91 100 114
  5N@ 24 16 16 19 21 24 27 28 31 34 38 43 51 55 71 84 103
  5.2 28 16 16 17 19 21 23 27 28 29 34 39 43 50 61 80 86
   20 20 24 28 33 36 42 47 54 58 65 78 91 100 119 140 162
  7N@ 24 17 20 26 28 31 35 40 44 49 56 64 71 80 103 116 143
  3.71 28 17 20 22 27 29 32 35 38 42 50 58 62 70 86 106 114
   20 42 50 58 70 86 91 103 109 110 131 152 173 202 252
  13N@ 24 35 43 50 62 66 76 88 93 97 112 127 154 166 225 248
  2.00 28 32 40 48 55 64 68 74 90 90 100 115 130 148 177 232 283
Bearing Depth                                                            7 1/2 in.                  10 in.
ASD
Girder
Span
(ft)
Joist
Spaces
(ft)
Girder
Depth
(in)
   LRFD 6K 7.5K 9K 10.5K 12K 13.5K 15K 16.5K 18K 21K 24K 27K 30K 37.5K 45K 52.5K 60K 75K 90K 105K 120K 150K
84
85
86
87
88
Appendix C: Architectural/Structural 
 
Additional Work Package Information 
 
The gravity design loads for the deck, joists, and girders were determined based on the numbers 
published by their manufacturers. The roofing and insulation numbers were based on what I have 
previously used in projects. The loads for solar panels on the roof were estimated by taking the 
entire weight of the panels on the roof and dividing by the area of the roof. A conservative 
allowance was given to MEP and miscellaneous to account for the large amounts of cooling 
equipment on the second floor and electrical equipment supplying the racks. Placement of 
concentrated heavy mechanical units on the second floor was taken into consideration when 
designing the girders and shouldn’t affect the joists. 
 
One of the main agencies that it will be required to work with is the city and county of 
Broomfield. A few examples of things required from Broomfield are to apply for and receive a 
commercial building permit, grading permit, water and sewer license, and to pay associated taxes 
with these items. Another main agency to work with would be a contractor, and care should be 
taken when choosing a contractor because the deep foundations, drilled piers, and concrete tilt up 
walls may take a certain amount of expertise or required equipment. A more detailed report 
should also be obtained from a soils engineer so that the foundations can be properly designed. 
Especially since the building heavily relies on energy usage, it would be required to further work 
with the energy provider in the area, Xcel Energy.  
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Grid Power Option 
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Grid Power Comparison
GRID POWER Brocade IronGate ‐ Brocade Brocade ‐ IronGate ‐ Brocade
Build & Own Build to Suit‐ Lease Build to Sell ‐ Leaseback
Initial Costs ($13,202,898.33) ‐ $13,202,898.33
Cash From Sale t=1 ‐ ‐ $13,000,000.00
Operating Expenses ($43,515,219.91) ($43,515,219.91) ($43,515,219.91)
Depreciation ($21,625,068.91) ($21,625,068.91) ($21,625,068.91)
Lease Expense $0.00 ($74,160,806.38) ($74,160,806.38)
Cash From Sale t=10 $15,000,000.00 ‐ ‐
Total ($39,308,269.37) ($54,885,133.26) ($55,088,031.60)
NPV ($29,863,789.13) ($28,758,366.64) ($28,961,264.98)
91
Build and Own Option
Drivers: Revenue Driver Revenue/ ft^2 of data space $0.00
Square feet of data space 22,080
Expense Drivers price/ kWh $0.07
Hours/day 24
Days/ year 365
kWh to run 150 racks 1938
kWh to run 300 racks 3802
kWh to run 450 racks 5737
kWh to run 600 racks 7520
Working Capital Drivers Inventory increase per year $0
A/R increase per year $0
A/P increase per year $0
Permit Drivers First $500,000 $3,223.75
Every $1000 in excess $4.75
Permit Use Tax Per Dollar $0.0021
Selling Price of Data Center $15,000,000
Inflation 3.00%
Proforma Income Statement 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Time 0 1 2 3 4 5 6 7 8 9 10
Revenue $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Direct Costs $1,224,197 $2,473,180 $2,547,376 $3,959,549 $4,078,336 $5,506,090 $5,671,273 $5,841,411 $6,016,654 $6,197,153
Gross Profit ($1,224,197) ($2,473,180) ($2,547,376) ($3,959,549) ($4,078,336) ($5,506,090) ($5,671,273) ($5,841,411) ($6,016,654) ($6,197,153)
SG&A $90,959 $0 $0 $0 $0 $0 $0 $0 $0 $0
EBITDA ($1,315,156) ($2,473,180) ($2,547,376) ($3,959,549) ($4,078,336) ($5,506,090) ($5,671,273) ($5,841,411) ($6,016,654) ($6,197,153)
Depreciation and Amor. $2,821,293 $2,821,293 $3,670,359 $3,670,359 $1,727,516 $1,727,516 $1,727,516 $1,727,516 $865,850 $865,850
EBIT (Operating Income) ($4,136,449) ($5,294,473) ($6,217,735) ($7,629,908) ($5,805,852) ($7,233,607) ($7,398,789) ($7,568,927) ($6,882,504) ($7,063,003)
Interest Income $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
PBT (Earnings Before Tax) ($4,136,449) ($5,294,473) ($6,217,735) ($7,629,908) ($5,805,852) ($7,233,607) ($7,398,789) ($7,568,927) ($6,882,504) ($7,063,003)
Tax Income $846,388 $846,388 $1,101,108 $1,101,108 $518,255 $518,255 $518,255 $518,255 $259,755 $259,755
PAT (Net Income) ($3,290,061) ($4,448,086) ($5,116,627) ($6,528,801) ($5,287,597) ($6,715,352) ($6,880,534) ($7,050,673) ($6,622,749) ($6,803,248)
Project Cash Flow Model
Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Time 0 1 2 3 4 5 6 7 8 9 10
CFCS ‐13,202,898 0 ‐4,003,442 0 ‐4,310,280 0 ‐4,553,485 0 0 0 10,734,969
CFOP 0 ‐10,550 ‐884,838 ‐682,055 ‐1,670,577 ‐2,336,580 ‐3,336,008 ‐3,451,636 ‐3,570,733 ‐3,951,903 ‐4,078,252
CFΔWC 0 0 0 0 0 0 0 0 0 0 0
Σ ‐$13,202,898 ‐$10,550 ‐$4,888,280 ‐$682,055 ‐$5,980,857 ‐$2,336,580 ‐$7,889,493 ‐$3,451,636 ‐$3,570,733 ‐$3,951,903 $6,656,717
Present Value of Σ of CF's ‐$13,202,898 ‐$9,535 ‐$3,992,514 ‐$503,449 ‐$3,989,736 ‐$1,408,661 ‐$4,298,533 ‐$1,699,579 ‐$1,588,982 ‐$1,589,326 $2,419,424
Assumed Tax Rate: 30.00%
WACC: 10.65%
NPV: ‐$29,863,789.13
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Build to Suit‐Lease
Revenue Driver Revenue/ ft^2 of data space $0.00
Square feet of data space 150
Expense Drivers price/ kWh $0.07
Hours/day 24
Days/ year 365
kWh to run 150 racks 1938
kWh to run 300 racks 3802
kWh to run 450 racks 5737
kWh to run 600 racks 7520
Working Capital Drivers Inventory increase per year $0
A/R increase per year $0
A/P inclease per year $0
Lease Total $44,160,000
Lease Price/sq ft (NNN) $2,000.00
Sq Feet of Data Center 22,080
Month/ Year 12
Lease/ month $618,006.72
Interest Rate 12.00%
Effective monthly rate 0.95%
Inflation 3.00%
Proforma Income Statement 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Time 0 1 2 3 4 5 6 7 8 9 10
Revenue $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Direct Costs $1,224,197 $2,473,180 $2,547,376 $3,959,549 $4,078,336 $5,506,090 $5,671,273 $5,841,411 $6,016,654 $6,197,153
Gross Profit ($1,224,197) ($2,473,180) ($2,547,376) ($3,959,549) ($4,078,336) ($5,506,090) ($5,671,273) ($5,841,411) ($6,016,654) ($6,197,153)
SG&A $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
EBITDA ($1,224,197) ($2,473,180) ($2,547,376) ($3,959,549) ($4,078,336) ($5,506,090) ($5,671,273) ($5,841,411) ($6,016,654) ($6,197,153)
Depreciation and Amor. $2,821,293 $2,821,293 $3,670,359 $3,670,359 $1,727,516 $1,727,516 $1,727,516 $1,727,516 $865,850 $865,850
Capital Lease Expense $2,516,421 $2,818,391 $3,156,598 $3,535,390 $3,959,637 $4,434,793 $4,966,968 $5,563,004 $6,230,565 $6,978,233
EBIT (Operating Income) ($6,561,911) ($8,112,865) ($9,374,333) ($11,165,298) ($9,765,488) ($11,668,400) ($12,365,758) ($13,131,932) ($13,113,068) ($14,041,236)
Interest Income ($4,899,660) ($4,597,689) ($4,259,483) ($3,880,691) ($3,456,444) ($2,981,288) ($2,449,112) ($1,853,076) ($1,185,516) ($437,848)
PBT (Earnings Before Tax) ($11,461,571) ($12,710,554) ($13,633,816) ($15,045,989) ($13,221,932) ($14,649,687) ($14,814,870) ($14,985,008) ($14,298,584) ($14,479,084)
Tax Income $846,388 $846,388 $1,101,108 $1,101,108 $518,255 $518,255 $518,255 $518,255 $259,755 $259,755
PAT (Net Income) ($10,615,183) ($11,864,166) ($12,532,708) ($13,944,881) ($12,703,678) ($14,131,432) ($14,296,615) ($14,466,753) ($14,038,829) ($14,219,329)
Project Cash Flow Model
Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Time 0 1 2 3 4 5 6 7 8 9 10
CFCS 0 0 0 0 0 0 0 0 0 0 0
CFOP 0 ‐1,772,045 ‐2,857,712 ‐2,891,674 ‐4,145,350 ‐5,108,326 ‐6,440,364 ‐6,928,514 ‐7,464,836 ‐8,313,298 ‐8,963,015
CFΔWC 0 0 0 0 0 0 0 0 0 0 0
Σ $0 ‐$1,772,045 ‐$2,857,712 ‐$2,891,674 ‐$4,145,350 ‐$5,108,326 ‐$6,440,364 ‐$6,928,514 ‐$7,464,836 ‐$8,313,298 ‐$8,963,015
Present Value of Σ of CF's $0 ‐$1,601,474 ‐$2,334,043 ‐$2,134,445 ‐$2,765,298 ‐$3,079,673 ‐$3,508,985 ‐$3,411,587 ‐$3,321,864 ‐$3,343,336 ‐$3,257,662
Assumed Tax Rate: 30.00%
WACC: 10.65%
NPV: ‐$28,758,366.64
End of Year 0 1 2 3 4 5 6 7 8 9 10
Principal Owed $44,160,000.00 $41,643,579.31 $38,825,188.14 $35,668,590.03 $32,133,200.14 $28,173,563.47 $23,738,770.39 $18,771,802.15 $13,208,797.72 $6,978,232.76
Payment $7,416,080.64 $7,416,080.64 $7,416,080.64 $7,416,080.64 $7,416,080.64 $7,416,080.64 $7,416,080.64 $7,416,080.64 $7,416,080.64 $7,416,080.64
Interest Due $4,899,659.95 $4,597,689.47 $4,259,482.52 $3,880,690.75 $3,456,443.97 $2,981,287.56 $2,449,112.40 $1,853,076.21 $1,185,515.67 $437,847.88
Change in Principal $2,516,420.69 $2,818,391.17 $3,156,598.11 $3,535,389.89 $3,959,636.67 $4,434,793.07 $4,966,968.24 $5,563,004.43 $6,230,564.96 $6,978,232.76
New Principal $41,643,579.31 $38,825,188.14 $35,668,590.03 $32,133,200.14 $28,173,563.47 $23,738,770.39 $18,771,802.15 $13,208,797.72 $6,978,232.76 $0.00
Month Principal owed Payment Interest Due Change In Principal New Principal
1 $44,160,000 $618,006.72 $419,025.10 $198,981.62 $43,961,018.38
2 $43,961,018.38 $618,006.72 $417,137.00 $200,869.72 $43,760,148.66
3 $43,760,148.66 $618,006.72 $415,230.99 $202,775.73 $43,557,372.93
4 $43,557,372.93 $618,006.72 $413,306.89 $204,699.83 $43,352,673.10
5 $43,352,673.10 $618,006.72 $411,364.54 $206,642.18 $43,146,030.92
6 $43,146,030.92 $618,006.72 $409,403.75 $208,602.97 $42,937,427.95
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7 $42,937,427.95 $618,006.72 $407,424.36 $210,582.36 $42,726,845.59
8 $42,726,845.59 $618,006.72 $405,426.19 $212,580.53 $42,514,265.07
9 $42,514,265.07 $618,006.72 $403,409.06 $214,597.66 $42,299,667.40
10 $42,299,667.40 $618,006.72 $401,372.79 $216,633.93 $42,083,033.47
11 $42,083,033.47 $618,006.72 $399,317.19 $218,689.53 $41,864,343.94
12 $41,864,343.94 $618,006.72 $397,242.09 $220,764.63 $41,643,579.31
108 $7,524,837.85 $618,006.72 $71,401.63 $546,605.09 $6,978,232.76
109 $6,978,232.76 $618,006.72 $66,215.01 $551,791.71 $6,426,441.04
110 $6,426,441.04 $618,006.72 $60,979.17 $557,027.55 $5,869,413.49
111 $5,869,413.49 $618,006.72 $55,693.65 $562,313.07 $5,307,100.42
112 $5,307,100.42 $618,006.72 $50,357.98 $567,648.74 $4,739,451.68
113 $4,739,451.68 $618,006.72 $44,971.68 $573,035.04 $4,166,416.64
114 $4,166,416.64 $618,006.72 $39,534.26 $578,472.46 $3,587,944.18
115 $3,587,944.18 $618,006.72 $34,045.26 $583,961.46 $3,003,982.72
116 $3,003,982.72 $618,006.72 $28,504.17 $589,502.55 $2,414,480.17
117 $2,414,480.17 $618,006.72 $22,910.50 $595,096.22 $1,819,383.95
118 $1,819,383.95 $618,006.72 $17,263.76 $600,742.96 $1,218,640.99
119 $1,218,640.99 $618,006.72 $11,563.43 $606,443.29 $612,197.70
120 $612,197.70 $618,006.72 $5,809.02 $612,197.70 $0.00
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Build to Sell‐Lease
Drivers: Revenue Driver Revenue/ ft^2 of data space $0.00
Square feet of data space 150
Expense Drivers price/ kWh $0.07
Hours/day 24
Days/ year 365
kWh to run 150 racks 1938
kWh to run 300 racks 3802
kWh to run 450 racks 5737
kWh to run 600 racks 7520
Working Capital Drivers Inventory increase per year $0
A/R increase per year $0
A/P inclease per year $0
Initial Costs $13,202,898
Selling Price of Data Center $13,000,000
Lease Total $44,160,000
Lease Price/sq ft (NNN) $2,000.00
Sq Feet of Data Center 22,080
Month/ Year 12
Lease/ month $618,006.72
Interest Rate 12.00%
Effective Montly rate 0.95%
Inflation 3.00%
Proforma Income Statement 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Time 0 1 2 3 4 5 6 7 8 9 10
Revenue $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Direct Costs $1,224,197 $2,473,180 $2,547,376 $3,959,549 $4,078,336 $5,506,090 $5,671,273 $5,841,411 $6,016,654 $6,197,153
Gross Profit ($1,224,197) ($2,473,180) ($2,547,376) ($3,959,549) ($4,078,336) ($5,506,090) ($5,671,273) ($5,841,411) ($6,016,654) ($6,197,153)
SG&A $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
EBITDA ($1,224,197) ($2,473,180) ($2,547,376) ($3,959,549) ($4,078,336) ($5,506,090) ($5,671,273) ($5,841,411) ($6,016,654) ($6,197,153)
Depreciation and Amor. $2,821,293 $2,821,293 $3,670,359 $3,670,359 $1,727,516 $1,727,516 $1,727,516 $1,727,516 $865,850 $865,850
Capital Lease Expense $2,516,421 $2,818,391 $3,156,598 $3,535,390 $3,959,637 $4,434,793 $4,966,968 $5,563,004 $6,230,565 $6,978,233
EBIT (Operating Income) ($4,045,490) ($5,294,473) ($6,217,735) ($7,629,908) ($5,805,852) ($7,233,607) ($7,398,789) ($7,568,927) ($6,882,504) ($7,063,003)
Interest Income ($4,899,660) ($4,597,689) ($4,259,483) ($3,880,691) ($3,456,444) ($2,981,288) ($2,449,112) ($1,853,076) ($1,185,516) ($437,848)
PBT (Earnings Before Tax) ($8,945,150) ($9,892,163) ($10,477,218) ($11,510,599) ($9,262,296) ($10,214,894) ($9,847,902) ($9,422,004) ($8,068,019) ($7,500,851)
Taxation $846,388 $846,388 $1,101,108 $1,101,108 $518,255 $518,255 $518,255 $518,255 $259,755 $259,755
PAT (Net Income) ($8,098,762) ($9,045,775) ($9,376,110) ($10,409,491) ($8,744,041) ($9,696,639) ($9,329,647) ($8,903,749) ($7,808,264) ($7,241,096)
Project Cash Flow Model
Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Time 0 1 2 3 4 5 6 7 8 9 10
CFCS ‐202,898 0 0 0 0 0 0 0 0 0 0
CFOP 0 ‐1,772,045 ‐2,857,712 ‐2,891,674 ‐4,145,350 ‐5,108,326 ‐6,440,364 ‐6,928,514 ‐7,464,836 ‐8,313,298 ‐8,963,015
CFΔWC 0 0 0 0 0 0 0 0 0 0 0
Σ ‐$202,898 ‐$1,772,045 ‐$2,857,712 ‐$2,891,674 ‐$4,145,350 ‐$5,108,326 ‐$6,440,364 ‐$6,928,514 ‐$7,464,836 ‐$8,313,298 ‐$8,963,015
Present Value of Σ of CF's ‐$202,898 ‐$1,601,474 ‐$2,334,043 ‐$2,134,445 ‐$2,765,298 ‐$3,079,673 ‐$3,508,985 ‐$3,411,587 ‐$3,321,864 ‐$3,343,336 ‐$3,257,662
Assumed Tax Rate: 30.00%
WACC: 10.65%
NPV: ‐$28,961,264.98
End of Year 0 1 2 3 4 5 6 7 8 9 10
Principal Owed $44,160,000.00 $41,643,579.31 $38,825,188.14 $35,668,590.03 $32,133,200.14 $28,173,563.47 $23,738,770.39 $18,771,802.15 $13,208,797.72 $6,978,232.76
Payment $7,416,080.64 $7,416,080.64 $7,416,080.64 $7,416,080.64 $7,416,080.64 $7,416,080.64 $7,416,080.64 $7,416,080.64 $7,416,080.64 $7,416,080.64
Interest Due $4,899,659.95 $4,597,689.47 $4,259,482.52 $3,880,690.75 $3,456,443.97 $2,981,287.56 $2,449,112.40 $1,853,076.21 $1,185,515.67 $437,847.88
Change in Principal $2,516,420.69 $2,818,391.17 $3,156,598.11 $3,535,389.89 $3,959,636.67 $4,434,793.07 $4,966,968.24 $5,563,004.43 $6,230,564.96 $6,978,232.76
New Principal $41,643,579.31 $38,825,188.14 $35,668,590.03 $32,133,200.14 $28,173,563.47 $23,738,770.39 $18,771,802.15 $13,208,797.72 $6,978,232.76 $0.00
Month Principal owed Payment Interest Due Change In Principal New Principal
1 $44,160,000 $618,006.72 $419,025.10 $198,981.62 $43,961,018.38
2 $43,961,018.38 $618,006.72 $417,137.00 $200,869.72 $43,760,148.66
3 $43,760,148.66 $618,006.72 $415,230.99 $202,775.73 $43,557,372.93
4 $43,557,372.93 $618,006.72 $413,306.89 $204,699.83 $43,352,673.10
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5 $43,352,673.10 $618,006.72 $411,364.54 $206,642.18 $43,146,030.92
6 $43,146,030.92 $618,006.72 $409,403.75 $208,602.97 $42,937,427.95
7 $42,937,427.95 $618,006.72 $407,424.36 $210,582.36 $42,726,845.59
8 $42,726,845.59 $618,006.72 $405,426.19 $212,580.53 $42,514,265.07
9 $42,514,265.07 $618,006.72 $403,409.06 $214,597.66 $42,299,667.40
10 $42,299,667.40 $618,006.72 $401,372.79 $216,633.93 $42,083,033.47
11 $42,083,033.47 $618,006.72 $399,317.19 $218,689.53 $41,864,343.94
12 $41,864,343.94 $618,006.72 $397,242.09 $220,764.63 $41,643,579.31
108 $7,524,837.85 $618,006.72 $71,401.63 $546,605.09 $6,978,232.76
109 $6,978,232.76 $618,006.72 $66,215.01 $551,791.71 $6,426,441.04
110 $6,426,441.04 $618,006.72 $60,979.17 $557,027.55 $5,869,413.49
111 $5,869,413.49 $618,006.72 $55,693.65 $562,313.07 $5,307,100.42
112 $5,307,100.42 $618,006.72 $50,357.98 $567,648.74 $4,739,451.68
113 $4,739,451.68 $618,006.72 $44,971.68 $573,035.04 $4,166,416.64
114 $4,166,416.64 $618,006.72 $39,534.26 $578,472.46 $3,587,944.18
115 $3,587,944.18 $618,006.72 $34,045.26 $583,961.46 $3,003,982.72
116 $3,003,982.72 $618,006.72 $28,504.17 $589,502.55 $2,414,480.17
117 $2,414,480.17 $618,006.72 $22,910.50 $595,096.22 $1,819,383.95
118 $1,819,383.95 $618,006.72 $17,263.76 $600,742.96 $1,218,640.99
119 $1,218,640.99 $618,006.72 $11,563.43 $606,443.29 $612,197.70
120 $612,197.70 $618,006.72 $5,809.02 $612,197.70 $0.00
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Initial Construction Costs
Item Quantity Unit Price Total
Square D 7230 Pad Mounted Transformer 5 MW 2 each $47,000.00 $94,000.00
HVL/cc Metal Enclosed Switchgear 1 each $8,000.00 $8,000.00
Power‐Zone Ford ANSI‐rated switchgear 1 each $9,500.00 $9,500.00
Power Style QED‐6 individually mounted Switchboard 1 each $7,000.00 $7,000.00
Eaton Power Xpert 9395 (1100 kVA) 3 each $300,000.00 $900,000.00
Eaton Magnum Breaker Based (5000A rating) 2 each $5,000.00 $10,000.00
1 MW Cummins/Onan BCC1000S Diesel Generator 3 each $605,000.00 $1,815,000.00
LV Transformer (75kVa) 2 each $3,000.00 $6,000.00
Power Style QED‐2 Group Mounted Switchboard 1 each $5,000.00 $5,000.00
NQOD Panelboards 1 each $3,000.00 $3,000.00
I‐Line Power Board 1 each $2,000.00 $2,000.00
Power Outlet Unit 150 each $20.00 $3,000.00
Starline 400A 78 each $1,974.00 $153,972.00
Eaton PDU (300 kVA) 14 each $28,000.00 $392,000.00
2" Diameter EMT Conduit 500 ft $8.63 $4,315.00
15 kV undergroundneutral, 2/0 5 100ft $682.00 $3,410.00
Bare CU wire stranded, 3/0 5 100ft $445.00 $2,225.00
1200A 16CU wire 600V 3/0 700 ft $264.44 $185,108.00
LV 225A, 4 CU wire 600V 4/0 1000 ft $37.90 $37,900.00
3 ft L6‐30 Cables 300 each $35.00 $10,500.00
Installation $3,000,000.00
Electrical $6,651,930.00
Stell Girders 6 ton $3,102.50 $18,615.00
Concrete Wall Footings 73.8 yds3 $174.85 $12,903.93
Roof Insulation 44160 ft2 $0.27 $11,923.20
Drilled Piles 4150 ft $17.73 $73,579.50
Metal Deck 44160 ft2 $1.87 $82,579.20
Concrete Wall 23240 ft2 $15.00 $348,600.00
Steel Joists 7176 ft $12.62 $90,561.12
Steel Columns 5292 lbs $1.36 $7,197.12
Steel stud walls 336 ft $26.65 $8,954.40
Concrete Slab 408.89 yds3 $134.23 $54,885.30
5 Ply Roofing 22080 ft2 $0.66 $14,572.80
Concrete Column Footings 6 yd3 $269.56 $1,617.36
1.5" Diameter Pipes 500 ft $1.40 $700.00
3" Diameter Pipes 150 ft $4.00 $600.00
Structure $727,288.93
Louvers 120 each $500.00 $60,000.00
Filters 1152 each $75.00 $86,400.00
Evaporating Cooling Media 15 each $15,000.00 $225,000.00
Dampers 60 each $700.00 $42,000.00
Plenum 1 each $446,711.00 $446,711.00
Supply Fans 32 each $1,500.00 $48,000.00
Hot Aisle Containment 25 each $114,241.00 $2,856,025.00
Relief Fans 32 each $1,500.00 $48,000.00
Shaft Ducting 14 each $30.00 $420.00
Installation $2,000,000.00
Heating, Ventilation and A/C $5,812,556.00
Excavation 440 yd3 $4.64 $2,041.60
Compaction 440 yd3 $2.62 $1,152.80
Grading 900 yd2 $0.62 $558.00
Fine Grading 900 yd2 $1.19 $1,071.00
Construction $4,823.40
Desks 20 each $30.00 $600.00
Chairs 40 each $20.00 $800.00
Toilets 8 each $150.00 $1,200.00
Sinks 4 each $200.00 $800.00
Windows 200 ft2 $12.00 $2,400.00
Doors 10 each $50.00 $500.00
Misc $6,300.00
Total Initial Costs $13,202,898.33
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Expansion 1 Costs
Item Quantity Unit Price Total
Eaton Power Xpert 9395 2 each $300,000.00 $600,000.00
1 MW Cummins/Onan BCC1000S Diesel Generator 2 each $605,000.00 $1,210,000.00
Power Outlet Unit 150 each $20.00 $3,000.00
Starline 400A 72 each $1,974.00 $142,128.00
Eaton PDU 225kVa 11 each $28,000.00 $308,000.00
3 ft L6‐30 Cables 300 each $35.00 $10,500.00
Installation $1,500,000.00
Electrical $3,773,628.00
Structure $0.00
Heating, Ventilation and A/C $0.00
Construction $0.00
Misc $0.00
Total Expansion 1 Costs $4,003,441.95
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Expansion 2 Costs
Item Quantity Unit Price Total
Eaton Power Xpert 9395 2 each $300,000.00 $600,000.00
1 MW Cummins/Onan BCC1000S Diesel Generator 2 each $605,000.00 $1,210,000.00
Power Outlet Unit 150 each $20.00 $3,000.00
Starline 400A 72 each $1,974.00 $142,128.00
Eaton PDU 225kVa 13 each $28,000.00 $364,000.00
3 ft L6‐30 Cables 300 each $35.00 $10,500.00
Installation $1,500,000.00
Electrical $3,829,628.00
Structure $0.00
Heating, Ventilation and A/C $0.00
Construction $0.00
Misc $0.00
Total Expansion 2 Costs $4,310,280.05
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Expansion 3 Costs
Item Quantity Unit Price Total
Eaton Power Xpert 9395 2 each $300,000.00 $600,000.00
1 MW Cummins/Onan BCC1000S Diesel Generator 2 each $605,000.00 $1,210,000.00
Power Outlet Unit 150 each $20.00 $3,000.00
Starline 400A 78 each $1,974.00 $153,972.00
Eaton PDU 225kVa 12 each $28,000.00 $336,000.00
3 ft L6‐30 Cables 300 each $35.00 $10,500.00
Installation $1,500,000.00
Electrical $3,813,472.00
Structure $0.00
Heating, Ventilation and A/C $0.00
Construction $0.00
Misc $0.00
Total Expansion 3 Costs $4,553,485.00
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Brocade Communications - Cost of Capital
Scenario I: Current Capital Structure
Assumed Tax Rate: 30%
Weighted Average Cost of Capital Calculation
Amount ($MM) Pre-Tax Rate After-Tax Rate Weights Weighted Cost
Term Loan 0 2.25% 1.58% 0.00% 0.00%
2023 Notes 300 4.63% 3.24% 9.65% 0.31%
2020 Notes 300 6.88% 4.81% 9.65% 0.46%
Capital Lease Obligations 5 5.80% 4.06% 0.17% 0.01%
Equity Market Cap (1) 2,504 12.25% 12.25% 80.53% 9.87%
WACC 10.65%
Notes
CAPM Calculation
Risk Free Rate 1.59%
Market Risk Premium 8.74%
Beta 1.22
Cost of Equity 12.25%
1) Estimated Cost of Debt Per Morgan Stanley as of December 5, 2012
2) Market Cap as of 12/5/12. Cost of Equity calculated using CAPM Per Bloomberg data. 
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Computer Equipment Depreciation
4 Year Straight Line Deprec 0.333333333 Per Year
Computer Equipment Year 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Enter Drivers:
Depreciation Life (Yrs) 3 3 3 3 3 3 3 3 3 3
Acct. Savage Value (prop. of new price) 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00%
Years to Hold till sold: 10 10 10 10 10 10 10 10 10 10
Proportion of new price obtained when sold 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00%
PPE Gross Purchases/ year  0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Depreciable Amt 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Gross PPE of assets still owned
2014 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2015 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchased Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchased Equip. 0.00 0.00 0.00 0.00
2021 Purchased Equip. 0.00 0.00 0.00
2022 Purchased Equip. 0.00 0.00
2023 Purchased Equip. 0.00
Accum Gross PPE: 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Depre Year 1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 3 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 4 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 5 0.00 0.00 0.00 0.00 0.00 0.00
Year 6 0.00 0.00 0.00 0.00 0.00
Year 7 0.00 0.00 0.00 0.00
Year 8 0.00 0.00 0.00
Year 9 0.00 0.00
Year 10 0.00
Total Deprec this Year: 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Accum Deprec Calculations:
2014 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00
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2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Accum Deprec: 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net PPE: 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Book Values: 2014 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Check: Does sum (Book Values)=Net PPE? YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK
103
Engineering and other Equipment Depreciation
4 Year Straight Line Depr 0.25 Per Year
Engineering and Other Equip. Year 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Enter Drivers:
Depreciation Life (Yrs) 4 4 4 4 4 4 4 4 4 4
Acct. Savage Value (prop. of new price) 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00%
Years to Hold till sold: 10 10 10 10 10 10 10 10 10 10
Proportion of new price obtained when sold 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00%
PPE Gross Purchases/ year  12,464,486.00 0.00 3,773,628.00 0.00 3,829,628.00 0.00 3,773,628.00 0.00 0.00 0.00
Depreciable Amt 11,218,037.40 0.00 3,396,265.20 0.00 3,446,665.20 0.00 3,396,265.20 0.00 0.00 0.00
Gross PPE of assets still owned
2014 Purchased Equip. 12,464,486.00 12,464,486.00 12,464,486.00 12,464,486.00 12,464,486.00 12,464,486.00 12,464,486.00 12,464,486.00 12,464,486.00 12,464,486.00
2015 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchased Equip. 3,773,628.00 3,773,628.00 3,773,628.00 3,773,628.00 3,773,628.00 3,773,628.00 3,773,628.00 3,773,628.00
2017 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchased Equip. 3,829,628.00 3,829,628.00 3,829,628.00 3,829,628.00 3,829,628.00 3,829,628.00
2019 Purchased Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchased Equip. 3,773,628.00 3,773,628.00 3,773,628.00 3,773,628.00
2021 Purchased Equip. 0.00 0.00 0.00
2022 Purchased Equip. 0.00 0.00
2023 Purchased Equip. 0.00
Accum Gross PPE: 12,464,486.00 12,464,486.00 16,238,114.00 16,238,114.00 20,067,742.00 20,067,742.00 23,841,370.00 23,841,370.00 23,841,370.00 23,841,370.00
Depre Year 1 2,804,509.35 0.00 849,066.30 0.00 861,666.30 0.00 849,066.30 0.00 0.00 0.00
Year 2 2,804,509.35 0.00 849,066.30 0.00 861,666.30 0.00 849,066.30 0.00 0.00
Year 3 2,804,509.35 0.00 849,066.30 0.00 861,666.30 0.00 849,066.30 0.00
Year 4 2,804,509.35 0.00 849,066.30 0.00 861,666.30 0.00 849,066.30
Year 5 0.00 0.00 0.00 0.00 0.00 0.00
Year 6 0.00 0.00 0.00 0.00 0.00
Year 7 0.00 0.00 0.00 0.00
Year 8 0.00 0.00 0.00
Year 9 0.00 0.00
Year 10 0.00
Total Deprec this Year: 2,804,509.35 2,804,509.35 3,653,575.65 3,653,575.65 1,710,732.60 1,710,732.60 1,710,732.60 1,710,732.60 849,066.30 849,066.30
Accum Deprec Calculations:
2014 Purchase Equip. 2,804,509.35 5,609,018.70 8,413,528.05 11,218,037.40 11,218,037.40 11,218,037.40 11,218,037.40 11,218,037.40 11,218,037.40 11,218,037.40
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2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 849,066.30 1,698,132.60 2,547,198.90 3,396,265.20 3,396,265.20 3,396,265.20 3,396,265.20 3,396,265.20
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 861,666.30 1,723,332.60 2,584,998.90 3,446,665.20 3,446,665.20 3,446,665.20
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 849,066.30 1,698,132.60 2,547,198.90 3,396,265.20
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Accum Deprec: 2,804,509.35 5,609,018.70 9,262,594.35 12,916,170.00 14,626,902.60 16,337,635.20 18,048,367.80 19,759,100.40 20,608,166.70 21,457,233.00
Net PPE: 9,659,976.65 6,855,467.30 6,975,519.65 3,321,944.00 5,440,839.40 3,730,106.80 5,793,002.20 4,082,269.60 3,233,203.30 2,384,137.00
Book Values: 2014 Purchase Equip. 9,659,976.65 6,855,467.30 4,050,957.95 1,246,448.60 1,246,448.60 1,246,448.60 1,246,448.60 1,246,448.60 1,246,448.60 1,246,448.60
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 2,924,561.70 2,075,495.40 1,226,429.10 377,362.80 377,362.80 377,362.80 377,362.80 377,362.80
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 2,967,961.70 2,106,295.40 1,244,629.10 382,962.80 382,962.80 382,962.80
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 2,924,561.70 2,075,495.40 1,226,429.10 377,362.80
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Check: Does sum (Book Values)=Net PPE? YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK
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Building Depreciation
39 Year Straight Line Dep 0.025641026 Per Year
Buildings and Improvements Year 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Enter Drivers:
Depreciation Life (Yrs) 39 39 39 39 39 39 39 39 39 39
Acct. Savage Value (prop. of new price) 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00%
Years to Hold till sold: 10 10 10 10 10 10 10 10 10 10
Proportion of new price obtained when sold 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00%
PPE Gross Purchases/ year  727,288.93 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Depreciable Amt 654,560.04 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Gross PPE of assets still owned
2014 Purchased Equip. 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93
2015 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchased Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchased Equip. 0.00 0.00 0.00 0.00
2021 Purchased Equip. 0.00 0.00 0.00
2022 Purchased Equip. 0.00 0.00
2023 Purchased Equip. 0.00
Accum Gross PPE: 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93
Depre Year 1 16,783.59 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 2 16,783.59 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 3 16,783.59 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 4 16,783.59 0.00 0.00 0.00 0.00 0.00 0.00
Year 5 16,783.59 0.00 0.00 0.00 0.00 0.00
Year 6 16,783.59 0.00 0.00 0.00 0.00
Year 7 16,783.59 0.00 0.00 0.00
Year 8 16,783.59 0.00 0.00
Year 9 16,783.59 0.00
Year 10 16,783.59
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Total Deprec this Year: 16,783.59 16,783.59 16,783.59 16,783.59 16,783.59 16,783.59 16,783.59 16,783.59 16,783.59 16,783.59
Accum Deprec Calculations:
2014 Purchase Equip. 16,783.59 33,567.18 50,350.77 67,134.36 83,917.95 100,701.54 117,485.14 134,268.73 151,052.32 167,835.91
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Accum Deprec: 16,783.59 33,567.18 50,350.77 67,134.36 83,917.95 100,701.54 117,485.14 134,268.73 151,052.32 167,835.91
Net PPE: 710,505.34 693,721.75 676,938.16 660,154.57 643,370.98 626,587.39 609,803.80 593,020.21 576,236.62 559,453.03
Book Values: 2014 Purchase Equip. 710,505.34 693,721.75 676,938.16 660,154.57 643,370.98 626,587.39 609,803.80 593,020.21 576,236.62 559,453.03
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Check: Does sum (Book Values)=Net PPE? YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK
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Total Depreciation
Total Depreciation Year 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
PPE Gross Purchases/ year  1,035,000.00 0.00 35,000.00 0.00 35,000.00 0.00 35,000.00 0.00 0.00 0.00
Depreciable Amt 931,500.00 0.00 31,500.00 0.00 31,500.00 0.00 31,500.00 0.00 0.00 0.00
Gross PPE of assets still owned
2014 Purchased Equip. 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00
2015 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchased Equip. 35,000.00 35,000.00 35,000.00 35,000.00 35,000.00 35,000.00 35,000.00 35,000.00
2017 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchased Equip. 35,000.00 35,000.00 35,000.00 35,000.00 35,000.00 35,000.00
2019 Purchased Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchased Equip. 35,000.00 35,000.00 35,000.00 35,000.00
2021 Purchased Equip. 0.00 0.00 0.00
2022 Purchased Equip. 0.00 0.00
2023 Purchased Equip. 0.00
Accum Gross PPE: 1,035,000.00 1,035,000.00 1,070,000.00 1,070,000.00 1,105,000.00 1,105,000.00 1,140,000.00 1,140,000.00 1,140,000.00 1,140,000.00
Depre Year 1 2,821,292.94 0.00 849,066.30 0.00 861,666.30 0.00 849,066.30 0.00 0.00 0.00
Year 2 2,821,292.94 0.00 849,066.30 0.00 861,666.30 0.00 849,066.30 0.00 0.00
Year 3 2,821,292.94 0.00 849,066.30 0.00 861,666.30 0.00 849,066.30 0.00
Year 4 2,821,292.94 0.00 849,066.30 0.00 861,666.30 0.00 849,066.30
Year 5 16,783.59 0.00 0.00 0.00 0.00 0.00
Year 6 16,783.59 0.00 0.00 0.00 0.00
Year 7 16,783.59 0.00 0.00 0.00
Year 8 16,783.59 0.00 0.00
Year 9 16,783.59 0.00
Year 10 16,783.59
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Total Deprec this Year: 2,821,292.94 2,821,292.94 3,670,359.24 3,670,359.24 1,727,516.19 1,727,516.19 1,727,516.19 1,727,516.19 865,849.89 865,849.89
Accum Deprec Calculations:
2014 Purchase Equip. 32,826.92 65,653.85 98,480.77 123,807.69 146,884.62 169,961.54 193,038.46 216,115.38 239,192.31 262,269.23
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 9,750.00 19,500.00 29,250.00 31,500.00 31,500.00 31,500.00 31,500.00 31,500.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 9,750.00 19,500.00 29,250.00 31,500.00 31,500.00 31,500.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 9,750.00 19,500.00 29,250.00 31,500.00
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Accum Deprec: 32,826.92 65,653.85 108,230.77 143,307.69 185,884.62 220,961.54 263,538.46 298,615.38 331,442.31 356,769.23
Net PPE: 1,002,173.08 969,346.15 961,769.23 926,692.31 919,115.38 884,038.46 876,461.54 841,384.62 808,557.69 783,230.77
Book Values: 2014 Purchase Equip. 1,002,173.08 969,346.15 936,519.23 911,192.31 888,115.38 865,038.46 841,961.54 818,884.62 795,807.69 772,730.77
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 25,250.00 15,500.00 5,750.00 3,500.00 3,500.00 3,500.00 3,500.00 3,500.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 25,250.00 15,500.00 5,750.00 3,500.00 3,500.00 3,500.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 25,250.00 15,500.00 5,750.00 3,500.00
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Check: Does sum (Book Values)=Net PPE? YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK
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Roof Solar Option 
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Roof Solar Comparison
ROOF SOLAR Brocade IronGate ‐ Brocade
Build & Own Build to Suit‐ Lease
Initial Costs ($14,822,838.33) ‐
Cash From Sale t=1 ‐ ‐
Operating Expenses ($42,163,662.86) ($21,081,831.43)
Depreciation ($21,733,014.91) ($21,733,014.91)
Lease Expense $0.00 ($85,284,927.33)
Cash From Sale t=10 $18,000,000.00 ‐
Total ($36,159,505.08) ($43,786,177.53)
NPV ($28,907,773.21) ($22,768,625.04)
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Brocade ‐ IronGate ‐ Brocade
Build to Sell ‐ Leaseback
$14,822,838.33
$15,000,000.00
($21,081,831.43)
($21,733,014.91)
($85,284,927.33)
‐
($43,609,015.86)
($22,591,463.37)
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Build and Own Option
Drivers: Revenue Driver Revenue/ ft^2 of data space $0.00
Square feet of data space 22,080
Expense Drivers Initial  % Solar 9.60%
Initia % Grid 90.40%
Expansion 1 % Solar 4.90%
Expansion 1% Solar 95.10%
Expansion 2 % Solar 3.20%
Expansion 2 % Grid 96.80%
Expansion 3 % Solar 2.50%
Expansion 3% Grid 97.50%
price/ kWh $0.07
Hours/day 24
Days/ year 365
kWh to run 150 racks 1938
kWh to run 300 racks 3802
kWh to run 450 racks 5737
kWh to run 600 racks 7520
Permit Drivers First $500,000 $3,223.75
Every $1000 in excess $4.75
Permit Use Tax Per Dollar $0.0021
Working Capital Drivers Inventory increase per year $0
A/R increase per year $0
A/P increase per year $0
Selling Price of Data Center $18,000,000
Inflation 3.00%
Proforma Income Statement 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Time 0 1 2 3 4 5 6 7 8 9 10
Revenue $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Direct Costs $1,106,674 $2,351,995 $2,422,554 $3,832,844 $3,947,829 $5,368,438 $5,529,491 $5,695,376 $5,866,237 $6,042,224
Gross Profit ($1,106,674) ($2,351,995) ($2,422,554) ($3,832,844) ($3,947,829) ($5,368,438) ($5,529,491) ($5,695,376) ($5,866,237) ($6,042,224)
SG&A $104,390 $0 $0 $0 $0 $0 $0 $0 $0 $0
EBITDA ($1,211,064) ($2,351,995) ($2,422,554) ($3,832,844) ($3,947,829) ($5,368,438) ($5,529,491) ($5,695,376) ($5,866,237) ($6,042,224)
Depreciation and Amor. $3,185,779 $3,185,779 $3,922,346 $3,922,346 $1,502,516 $1,502,516 $1,502,516 $1,502,516 $753,350 $753,350
EBIT (Operating Income) ($4,396,843) ($5,537,774) ($6,344,900) ($7,755,189) ($5,450,345) ($6,870,954) ($7,032,007) ($7,197,892) ($6,619,587) ($6,795,574)
Interest Income $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
PBT (Earnings Before Tax) ($4,396,843) ($5,537,774) ($6,344,900) ($7,755,189) ($5,450,345) ($6,870,954) ($7,032,007) ($7,197,892) ($6,619,587) ($6,795,574)
Tax Income $955,734 $955,734 $1,176,704 $1,176,704 $450,755 $450,755 $450,755 $450,755 $226,005 $226,005
PAT (Net Income) ($3,441,110) ($4,582,040) ($5,168,196) ($6,578,486) ($4,999,590) ($6,420,199) ($6,581,253) ($6,747,137) ($6,393,582) ($6,569,569)
Project Cash Flow Model
Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Time 0 1 2 3 4 5 6 7 8 9 10
CFCS ‐14,822,838 0 ‐3,472,992 0 ‐3,747,526 0 ‐3,956,459 0 0 0 12,834,969
CFOP 0 181,062 ‐690,662 ‐519,084 ‐1,506,287 ‐2,312,725 ‐3,307,152 ‐3,419,889 ‐3,536,008 ‐3,880,361 ‐4,003,552
CFΔWC 0 0 0 0 0 0 0 0 0 0 0
Σ ‐$14,822,838 $181,062 ‐$4,163,654 ‐$519,084 ‐$5,253,812 ‐$2,312,725 ‐$7,263,611 ‐$3,419,889 ‐$3,536,008 ‐$3,880,361 $8,831,417
Present Value of Σ of CF's ‐$14,822,838 $163,633 ‐$3,400,674 ‐$383,154 ‐$3,504,736 ‐$1,394,280 ‐$3,957,525 ‐$1,683,947 ‐$1,573,529 ‐$1,560,554 $3,209,832
Assumed Tax Rate: 30.00%
WACC: 10.65%
NPV: ‐$28,907,773.21
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Build to Suit‐Lease Option
Revenue Driver Revenue/ ft^2 of data space $0.00
Square feet of data space 150
Expense Drivers Initial % Solar 9.60%
Initia % Grid 90.40%
Expansion 1 % Solar 4.90%
Expansion 1 % Grid 95.10%
Expansion 2 % Solar 3.20%
Expansion 2 % Grid 96.80%
Expansion 3 % Solar 2.50%
Expansion 3% Grid 97.50%
price/ kWh $0.07
Hours/day 12
Days/ year 365
kWh to run 150 racks 1938
kWh to run 300 racks 3802
kWh to run 450 racks 5737
kWh to run 600 racks 7520
Working Capital Drivers Inventory increase per year $0
A/R increase per year $0
A/P inclease per year $0
Lease Total $50,784,000
Lease Price/sq ft (NNN) $2,300.00
Sq Feet of Data Center 22,080
Month/ Year 12
Lease/ month $710,707.73
Interest Rate 12.00%
Effective monthly rate 0.95%
Inflation 3.00%
Proforma Income Statement 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Time 0 1 2 3 4 5 6 7 8 9 10
Revenue $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Direct Costs $553,337 $1,175,997 $1,211,277 $1,916,422 $1,973,914 $2,684,219 $2,764,746 $2,847,688 $2,933,119 $3,021,112
Gross Profit ($553,337) ($1,175,997) ($1,211,277) ($1,916,422) ($1,973,914) ($2,684,219) ($2,764,746) ($2,847,688) ($2,933,119) ($3,021,112)
SG&A $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
EBITDA ($553,337) ($1,175,997) ($1,211,277) ($1,916,422) ($1,973,914) ($2,684,219) ($2,764,746) ($2,847,688) ($2,933,119) ($3,021,112)
Depreciation and Amor. $3,185,779 $3,185,779 $3,922,346 $3,922,346 $1,502,516 $1,502,516 $1,502,516 $1,502,516 $753,350 $753,350
Capital Lease Expense $2,893,884 $3,241,150 $3,630,088 $4,065,698 $4,553,582 $5,100,012 $5,712,013 $6,397,455 $7,165,150 $8,024,968
EBIT (Operating Income) ($6,633,000) ($7,602,927) ($8,763,711) ($9,904,466) ($8,030,013) ($9,286,747) ($9,979,275) ($10,747,659) ($10,851,618) ($11,799,430)
Interest Income ($5,634,609) ($5,287,343) ($4,898,405) ($4,462,794) ($3,974,911) ($3,428,481) ($2,816,479) ($2,131,038) ($1,363,343) ($503,525)
PBT (Earnings Before Tax) ($12,267,609) ($12,890,269) ($13,662,116) ($14,367,260) ($12,004,923) ($12,715,228) ($12,795,755) ($12,878,697) ($12,214,961) ($12,302,955)
Tax Income $955,734 $955,734 $1,176,704 $1,176,704 $450,755 $450,755 $450,755 $450,755 $226,005 $226,005
PAT (Net Income) ($11,311,876) ($11,934,536) ($12,485,412) ($13,190,557) ($11,554,168) ($12,264,473) ($12,345,000) ($12,427,942) ($11,988,956) ($12,076,950)
Project Cash Flow Model
Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Time 0 1 2 3 4 5 6 7 8 9 10
CFCS 0 0 0 0 0 0 0 0 0 0 0
CFOP 0 ‐1,457,321 ‐2,136,269 ‐2,212,252 ‐3,010,780 ‐4,118,493 ‐4,998,207 ‐5,482,977 ‐6,020,845 ‐6,842,783 ‐7,506,251
CFΔWC 0 0 0 0 0 0 0 0 0 0 0
Σ $0 ‐$1,457,321 ‐$2,136,269 ‐$2,212,252 ‐$3,010,780 ‐$4,118,493 ‐$4,998,207 ‐$5,482,977 ‐$6,020,845 ‐$6,842,783 ‐$7,506,251
Present Value of Σ of CF's $0 ‐$1,317,044 ‐$1,744,803 ‐$1,632,940 ‐$2,008,445 ‐$2,482,929 ‐$2,723,237 ‐$2,699,807 ‐$2,679,286 ‐$2,751,943 ‐$2,728,192
Assumed Tax Rate: 30.00%
WACC: 10.65%
NPV: ‐$22,768,625.04
End of Year 0 1 2 3 4 5 6 7 8 9 10
Principal Owed $50,784,000.00 $47,890,116.21 $44,648,966.36 $41,018,878.53 $36,953,180.16 $32,399,597.99 $27,299,585.95 $21,587,572.47 $15,190,117.38 $8,024,967.67
Payment $8,528,492.73 $8,528,492.73 $8,528,492.73 $8,528,492.73 $8,528,492.73 $8,528,492.73 $8,528,492.73 $8,528,492.73 $8,528,492.73 $8,528,492.73
Interest Due $5,634,608.94 $5,287,342.89 $4,898,404.90 $4,462,794.36 $3,974,910.56 $3,428,480.70 $2,816,479.25 $2,131,037.64 $1,363,343.03 $503,525.06
Change in Principal $2,893,883.79 $3,241,149.85 $3,630,087.83 $4,065,698.37 $4,553,582.17 $5,100,012.03 $5,712,013.48 $6,397,455.10 $7,165,149.71 $8,024,967.67
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New Principal $47,890,116.21 $44,648,966.36 $41,018,878.53 $36,953,180.16 $32,399,597.99 $27,299,585.95 $21,587,572.47 $15,190,117.38 $8,024,967.67 $0.00
Month Principal owed Payment Interest Due Change In Principal New Principal
1 $50,784,000 $710,707.73 $481,878.86 $228,828.87 $50,555,171.13
2 $50,555,171.13 $710,707.73 $479,707.55 $231,000.18 $50,324,170.96
3 $50,324,170.96 $710,707.73 $477,515.64 $233,192.09 $50,090,978.87
4 $50,090,978.87 $710,707.73 $475,302.93 $235,404.80 $49,855,574.06
5 $49,855,574.06 $710,707.73 $473,069.22 $237,638.51 $49,617,935.56
6 $49,617,935.56 $710,707.73 $470,814.32 $239,893.41 $49,378,042.14
7 $49,378,042.14 $710,707.73 $468,538.02 $242,169.71 $49,135,872.43
8 $49,135,872.43 $710,707.73 $466,240.12 $244,467.61 $48,891,404.82
9 $48,891,404.82 $710,707.73 $463,920.42 $246,787.31 $48,644,617.51
10 $48,644,617.51 $710,707.73 $461,578.70 $249,129.02 $48,395,488.49
11 $48,395,488.49 $710,707.73 $459,214.77 $251,492.96 $48,143,995.53
12 $48,143,995.53 $710,707.73 $456,828.40 $253,879.32 $47,890,116.21
108 $8,653,563.53 $710,707.73 $82,111.87 $628,595.86 $8,024,967.67
109 $8,024,967.67 $710,707.73 $76,147.26 $634,560.47 $7,390,407.20
110 $7,390,407.20 $710,707.73 $70,126.04 $640,581.68 $6,749,825.52
111 $6,749,825.52 $710,707.73 $64,047.70 $646,660.03 $6,103,165.49
112 $6,103,165.49 $710,707.73 $57,911.67 $652,796.05 $5,450,369.43
113 $5,450,369.43 $710,707.73 $51,717.43 $658,990.30 $4,791,379.13
114 $4,791,379.13 $710,707.73 $45,464.40 $665,243.32 $4,126,135.81
115 $4,126,135.81 $710,707.73 $39,152.05 $671,555.68 $3,454,580.13
116 $3,454,580.13 $710,707.73 $32,779.80 $677,927.93 $2,776,652.20
117 $2,776,652.20 $710,707.73 $26,347.08 $684,360.65 $2,092,291.55
118 $2,092,291.55 $710,707.73 $19,853.32 $690,854.41 $1,401,437.14
119 $1,401,437.14 $710,707.73 $13,297.95 $697,409.78 $704,027.36
120 $704,027.36 $710,707.73 $6,680.37 $704,027.36 $0.00
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Build to Sell‐Lease Option
Drivers: Revenue Driver Revenue/ ft^2 of data space $0.00
Square feet of data space 150
Expense Drivers Initia % Solar 9.60%
Initial 1 % Grid 90.40%
Expansion 1 % Solar 4.90%
Expansion 1 % Grid 95.10%
Expansion 2 % Solar 3.20%
Expansion 2 % Grid 96.80%
Expansion 3 % Solar 2.50%
Expansion 3% Grid 97.50%
price/ kWh $0.07
Hours/day 12
Days/ year 365
kWh to run 150 racks 1938
kWh to run 300 racks 3802
kWh to run 450 racks 5737
kWh to run 600 racks 7520
Working Capital Drivers Inventory increase per year $0
A/R increase per year $0
A/P inclease per year $0
Initial Costs $14,822,838
Selling Price of Data Center $15,000,000
Lease Total $50,784,000
Lease Price/sq ft (NNN) $2,300.00
Sq Feet of Data Center 22,080
Month/ Year 12
Lease/ month $710,707.73
Interest Rate 12.00%
Effective Montly rate 0.95%
Inflation 3.00%
Proforma Income Statement 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Time 0 1 2 3 4 5 6 7 8 9 10
Revenue $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Direct Costs $553,337 $1,175,997 $1,211,277 $1,916,422 $1,973,914 $2,684,219 $2,764,746 $2,847,688 $2,933,119 $3,021,112
Gross Profit ($553,337) ($1,175,997) ($1,211,277) ($1,916,422) ($1,973,914) ($2,684,219) ($2,764,746) ($2,847,688) ($2,933,119) ($3,021,112)
SG&A $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
EBITDA ($553,337) ($1,175,997) ($1,211,277) ($1,916,422) ($1,973,914) ($2,684,219) ($2,764,746) ($2,847,688) ($2,933,119) ($3,021,112)
Depreciation and Amor. $3,185,779 $3,185,779 $3,922,346 $3,922,346 $1,502,516 $1,502,516 $1,502,516 $1,502,516 $753,350 $753,350
Capital Lease Expense $2,893,884 $3,241,150 $3,630,088 $4,065,698 $4,553,582 $5,100,012 $5,712,013 $6,397,455 $7,165,150 $8,024,968
EBIT (Operating Income) ($3,739,117) ($4,361,777) ($5,133,623) ($5,838,768) ($3,476,431) ($4,186,735) ($4,267,262) ($4,350,204) ($3,686,469) ($3,774,462)
Interest Income ($5,634,609) ($5,287,343) ($4,898,405) ($4,462,794) ($3,974,911) ($3,428,481) ($2,816,479) ($2,131,038) ($1,363,343) ($503,525)
PBT (Earnings Before Tax) ($9,373,726) ($9,649,120) ($10,032,028) ($10,301,562) ($7,451,341) ($7,615,216) ($7,083,741) ($6,481,242) ($5,049,812) ($4,277,987)
Taxation $955,734 $955,734 $1,176,704 $1,176,704 $450,755 $450,755 $450,755 $450,755 $226,005 $226,005
PAT (Net Income) ($8,417,992) ($8,693,386) ($8,855,324) ($9,124,858) ($7,000,586) ($7,164,461) ($6,632,986) ($6,030,487) ($4,823,807) ($4,051,982)
Project Cash Flow Model
Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Time 0 1 2 3 4 5 6 7 8 9 10
CFCS 177,162 0 0 0 0 0 0 0 0 0 0
CFOP 0 ‐1,457,321 ‐2,136,269 ‐2,212,252 ‐3,010,780 ‐4,118,493 ‐4,998,207 ‐5,482,977 ‐6,020,845 ‐6,842,783 ‐7,506,251
CFΔWC 0 0 0 0 0 0 0 0 0 0 0
Σ $177,162 ‐$1,457,321 ‐$2,136,269 ‐$2,212,252 ‐$3,010,780 ‐$4,118,493 ‐$4,998,207 ‐$5,482,977 ‐$6,020,845 ‐$6,842,783 ‐$7,506,251
Present Value of Σ of CF's $177,162 ‐$1,317,044 ‐$1,744,803 ‐$1,632,940 ‐$2,008,445 ‐$2,482,929 ‐$2,723,237 ‐$2,699,807 ‐$2,679,286 ‐$2,751,943 ‐$2,728,192
Assumed Tax Rate: 30.00%
WACC: 10.65%
NPV: ‐$22,591,463.37
End of Year 0 1 2 3 4 5 6 7 8 9 10
Principal Owed $50,784,000.00 $47,890,116.21 $44,648,966.36 $41,018,878.53 $36,953,180.16 $32,399,597.99 $27,299,585.95 $21,587,572.47 $15,190,117.38 $8,024,967.67
Payment $8,528,492.73 $8,528,492.73 $8,528,492.73 $8,528,492.73 $8,528,492.73 $8,528,492.73 $8,528,492.73 $8,528,492.73 $8,528,492.73 $8,528,492.73
Interest Due $5,634,608.94 $5,287,342.89 $4,898,404.90 $4,462,794.36 $3,974,910.56 $3,428,480.70 $2,816,479.25 $2,131,037.64 $1,363,343.03 $503,525.06
Change in Principal $2,893,883.79 $3,241,149.85 $3,630,087.83 $4,065,698.37 $4,553,582.17 $5,100,012.03 $5,712,013.48 $6,397,455.10 $7,165,149.71 $8,024,967.67
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New Principal $47,890,116.21 $44,648,966.36 $41,018,878.53 $36,953,180.16 $32,399,597.99 $27,299,585.95 $21,587,572.47 $15,190,117.38 $8,024,967.67 $0.00
Month Principal owed Payment Interest Due Change In Principal New Principal
1 $50,784,000 $710,707.73 $481,878.86 $228,828.87 $50,555,171.13
2 $50,555,171.13 $710,707.73 $479,707.55 $231,000.18 $50,324,170.96
3 $50,324,170.96 $710,707.73 $477,515.64 $233,192.09 $50,090,978.87
4 $50,090,978.87 $710,707.73 $475,302.93 $235,404.80 $49,855,574.06
5 $49,855,574.06 $710,707.73 $473,069.22 $237,638.51 $49,617,935.56
6 $49,617,935.56 $710,707.73 $470,814.32 $239,893.41 $49,378,042.14
7 $49,378,042.14 $710,707.73 $468,538.02 $242,169.71 $49,135,872.43
8 $49,135,872.43 $710,707.73 $466,240.12 $244,467.61 $48,891,404.82
9 $48,891,404.82 $710,707.73 $463,920.42 $246,787.31 $48,644,617.51
10 $48,644,617.51 $710,707.73 $461,578.70 $249,129.02 $48,395,488.49
11 $48,395,488.49 $710,707.73 $459,214.77 $251,492.96 $48,143,995.53
12 $48,143,995.53 $710,707.73 $456,828.40 $253,879.32 $47,890,116.21
108 $8,653,563.53 $710,707.73 $82,111.87 $628,595.86 $8,024,967.67
109 $8,024,967.67 $710,707.73 $76,147.26 $634,560.47 $7,390,407.20
110 $7,390,407.20 $710,707.73 $70,126.04 $640,581.68 $6,749,825.52
111 $6,749,825.52 $710,707.73 $64,047.70 $646,660.03 $6,103,165.49
112 $6,103,165.49 $710,707.73 $57,911.67 $652,796.05 $5,450,369.43
113 $5,450,369.43 $710,707.73 $51,717.43 $658,990.30 $4,791,379.13
114 $4,791,379.13 $710,707.73 $45,464.40 $665,243.32 $4,126,135.81
115 $4,126,135.81 $710,707.73 $39,152.05 $671,555.68 $3,454,580.13
116 $3,454,580.13 $710,707.73 $32,779.80 $677,927.93 $2,776,652.20
117 $2,776,652.20 $710,707.73 $26,347.08 $684,360.65 $2,092,291.55
118 $2,092,291.55 $710,707.73 $19,853.32 $690,854.41 $1,401,437.14
119 $1,401,437.14 $710,707.73 $13,297.95 $697,409.78 $704,027.36
120 $704,027.36 $710,707.73 $6,680.37 $704,027.36 $0.00
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Initial Construction Costs
Item Quantity Unit Price Total
Square D 7230 Pad Mounted Transformer 5 MW 2 each $47,000.00 $94,000.00
HVL/cc Metal Enclosed Switchgear 1 each $8,000.00 $8,000.00
Power‐Zone Ford ANSI‐rated switchgear 1 each $9,500.00 $9,500.00
Power Style QED‐6 individually mounted Switchboard 1 each $7,000.00 $7,000.00
Eaton Power Xpert 9395 (1100 kVA) 3 each $300,000.00 $900,000.00
Eaton Magnum Breaker Based (5000A rating) 2 each $5,000.00 $10,000.00
1 MW Cummins/Onan BCC1000S Diesel Generator 3 each $605,000.00 $1,815,000.00
LV Transformer (75kVa) 2 each $3,000.00 $6,000.00
Power Style QED‐2 Group Mounted Switchboard 1 each $5,000.00 $5,000.00
NQOD Panelboards 1 each $3,000.00 $3,000.00
I‐Line Power Board 1 each $2,000.00 $2,000.00
Power Outlet Unit 150 each $20.00 $3,000.00
Starline 400A 78 each $1,974.00 $153,972.00
Eaton PDU (300 kVA) 14 each $28,000.00 $392,000.00
2" Diameter EMT Conduit 500 ft $8.63 $4,315.00
15 kV undergroundneutral, 2/0 5 100ft $682.00 $3,410.00
Bare CU wire stranded, 3/0 5 100ft $445.00 $2,225.00
1200A 16CU wire 600V 3/0 700 ft $264.44 $185,108.00
LV 225A, 4 CU wire 600V 4/0 1000 ft $37.90 $37,900.00
3 ft L6‐30 Cables 300 each $35.00 $10,500.00
T5 Solar Roof Tile by Sunpower 1140 each $1,421.00 $1,619,940.00
Installation $3,000,000.00
Electrical $8,271,870.00
Stell Girders 6 ton $3,102.50 $18,615.00
Concrete Wall Footings 73.8 yds3 $174.85 $12,903.93
Roof Insulation 44160 ft2 $0.27 $11,923.20
Drilled Piles 4150 ft $17.73 $73,579.50
Metal Deck 44160 ft2 $1.87 $82,579.20
Concrete Wall 23240 ft2 $15.00 $348,600.00
Steel Joists 7176 ft $12.62 $90,561.12
Steel Columns 5292 lbs $1.36 $7,197.12
Steel stud walls 336 ft $26.65 $8,954.40
Concrete Slab 408.89 yds3 $134.23 $54,885.30
5 Ply Roofing 22080 ft2 $0.66 $14,572.80
Concrete Column Footings 6 yd3 $269.56 $1,617.36
1.5" Diameter Pipes 500 ft $1.40 $700.00
3" Diameter Pipes 150 ft $4.00 $600.00
Structure $727,288.93
Louvers 120 each $500.00 $60,000.00
Filters 1152 each $75.00 $86,400.00
Evaporating Cooling Media 15 each $15,000.00 $225,000.00
Dampers 60 each $700.00 $42,000.00
Plenum 1 each $446,711.00 $446,711.00
Supply Fans 32 each $1,500.00 $48,000.00
Hot Aisle Containment 25 each $114,241.00 $2,856,025.00
Relief Fans 32 each $1,500.00 $48,000.00
Shaft Ducting 14 each $30.00 $420.00
Installation $2,000,000.00
Heating, Ventilation and A/C $5,812,556.00
Excavation 440 yd3 $4.64 $2,041.60
Compaction 440 yd3 $2.62 $1,152.80
Grading 900 yd2 $0.62 $558.00
Fine Grading 900 yd2 $1.19 $1,071.00
Construction $4,823.40
Desks 20 each $30.00 $600.00
Chairs 40 each $20.00 $800.00
Toilets 8 each $150.00 $1,200.00
Sinks 4 each $200.00 $800.00
Windows 200 ft2 $12.00 $2,400.00
Doors 10 each $50.00 $500.00
Misc $6,300.00
Total Initial Costs $14,822,838.33
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Expansion 1 Costs
Item Quantity Unit Price Total
Eaton Power Xpert 9395 2 each $300,000.00 $600,000.00
1 MW Cummins/Onan BCC1000S Diesel Generator 2 each $605,000.00 $1,210,000.00
Power Outlet Unit 150 each $20.00 $3,000.00
Starline 400A 72 each $1,974.00 $142,128.00
Eaton PDU 225kVa 11 each $28,000.00 $308,000.00
3 ft L6‐30 Cables 300 each $35.00 $10,500.00
Installation $1,000,000.00
Electrical $3,273,628.00
Structure $0.00
Heating, Ventilation and A/C $0.00
Construction $0.00
Misc $0.00
Total Expansion 1 Costs $3,472,991.95
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Expansion 2 Costs
Item Quantity Unit Price Total
Eaton Power Xpert 9395 2 each $300,000.00 $600,000.00
1 MW Cummins/Onan BCC1000S Diesel Generator 2 each $605,000.00 $1,210,000.00
Power Outlet Unit 150 each $20.00 $3,000.00
Starline 400A 72 each $1,974.00 $142,128.00
Eaton PDU 225kVa 13 each $28,000.00 $364,000.00
3 ft L6‐30 Cables 300 each $35.00 $10,500.00
Installation $1,000,000.00
Electrical $3,329,628.00
Structure $0.00
Heating, Ventilation and A/C $0.00
Construction $0.00
Misc $0.00
Total Expansion 2 Costs $3,747,525.65
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Expansion 3 Costs
Item Quantity Unit Price Total
Eaton Power Xpert 9395 2 each $300,000.00 $600,000.00
1 MW Cummins/Onan BCC1000S Diesel Generator 2 each $605,000.00 $1,210,000.00
Power Outlet Unit 150 each $20.00 $3,000.00
Starline 400A 78 each $1,974.00 $153,972.00
Eaton PDU 225kVa 12 each $28,000.00 $336,000.00
3 ft L6‐30 Cables 300 each $35.00 $10,500.00
Installation $1,000,000.00
Electrical $3,313,472.00
Structure $0.00
Heating, Ventilation and A/C $0.00
Construction $0.00
Misc $0.00
Total Expansion 3 Costs $3,956,458.85
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Brocade Communications - Cost of Capital
Scenario I: Current Capital Structure
Assumed Tax Rate: 30%
Weighted Average Cost of Capital Calculation
Amount ($MM) Pre-Tax Rate After-Tax Rate Weights Weighted Cost
Term Loan 0 2.25% 1.58% 0.00% 0.00%
2023 Notes 300 4.63% 3.24% 9.65% 0.31%
2020 Notes 300 6.88% 4.81% 9.65% 0.46%
Capital Lease Obligations 5 5.80% 4.06% 0.17% 0.01%
Equity Market Cap (1) 2,504 12.25% 12.25% 80.53% 9.87%
WACC 10.65%
Notes
CAPM Calculation
Risk Free Rate 1.59%
Market Risk Premium 8.74%
Beta 1.22
Cost of Equity 12.25%
1) Estimated Cost of Debt Per Morgan Stanley as of December 5, 2012
2) Market Cap as of 12/5/12. Cost of Equity calculated using CAPM Per Bloomberg data. 
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Computer Equipment Depreciation
4 Year Straight Line Depr 0.333333333 Per Year
Computer Equipment Year 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Enter Drivers:
Depreciation Life (Yrs) 3 3 3 3 3 3 3 3 3 3
Acct. Savage Value (prop. of new price) 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00%
Years to Hold till sold: 10 10 10 10 10 10 10 10 10 10
Proportion of new price obtained when sold 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00%
PPE Gross Purchases/ year  0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Depreciable Amt 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Gross PPE of assets still owned
2014 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2015 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchased Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchased Equip. 0.00 0.00 0.00 0.00
2021 Purchased Equip. 0.00 0.00 0.00
2022 Purchased Equip. 0.00 0.00
2023 Purchased Equip. 0.00
Accum Gross PPE: 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Depre Year 1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 3 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 4 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 5 0.00 0.00 0.00 0.00 0.00 0.00
Year 6 0.00 0.00 0.00 0.00 0.00
Year 7 0.00 0.00 0.00 0.00
Year 8 0.00 0.00 0.00
Year 9 0.00 0.00
Year 10 0.00
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Total Deprec this Year: 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Accum Deprec Calculations:
2014 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Accum Deprec: 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net PPE: 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Book Values: 2014 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Check: Does sum (Book Values)=Net PPE? YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK
Selling Prices: 2014 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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2021 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2023 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sum of CF from Sales 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Capital Gain (Loss) on PPE 2014 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2023 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sum of Cap Gain (Loss): 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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4 Year Straight Line Depreciation: 0.25 Per Year
Engineering and Other Equip. Year 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Enter Drivers:
Depreciation Life (Yrs) 4 4 4 4 4 4 4 4 4 4
Acct. Savage Value (prop. of new price) 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00%
Years to Hold till sold: 10 10 10 10 10 10 10 10 10 10
Proportion of new price obtained when sold 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00%
PPE Gross Purchases/ year  14,084,426.00 0.00 3,273,628.00 0.00 3,329,628.00 0.00 3,273,628.00 0.00 0.00 0.00
Depreciable Amt 12,675,983.40 0.00 2,946,265.20 0.00 2,996,665.20 0.00 2,946,265.20 0.00 0.00 0.00
Gross PPE of assets still owned
2014 Purchased Equip. 14,084,426.00 14,084,426.00 14,084,426.00 14,084,426.00 14,084,426.00 14,084,426.00 14,084,426.00 14,084,426.00 14,084,426.00 14,084,426.00
2015 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchased Equip. 3,273,628.00 3,273,628.00 3,273,628.00 3,273,628.00 3,273,628.00 3,273,628.00 3,273,628.00 3,273,628.00
2017 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchased Equip. 3,329,628.00 3,329,628.00 3,329,628.00 3,329,628.00 3,329,628.00 3,329,628.00
2019 Purchased Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchased Equip. 3,273,628.00 3,273,628.00 3,273,628.00 3,273,628.00
2021 Purchased Equip. 0.00 0.00 0.00
2022 Purchased Equip. 0.00 0.00
2023 Purchased Equip. 0.00
Accum Gross PPE: 14,084,426.00 14,084,426.00 17,358,054.00 17,358,054.00 20,687,682.00 20,687,682.00 23,961,310.00 23,961,310.00 23,961,310.00 23,961,310.00
Depre Year 1 3,168,995.85 0.00 736,566.30 0.00 749,166.30 0.00 736,566.30 0.00 0.00 0.00
Year 2 3,168,995.85 0.00 736,566.30 0.00 749,166.30 0.00 736,566.30 0.00 0.00
Year 3 3,168,995.85 0.00 736,566.30 0.00 749,166.30 0.00 736,566.30 0.00
Year 4 3,168,995.85 0.00 736,566.30 0.00 749,166.30 0.00 736,566.30
Year 5 0.00 0.00 0.00 0.00 0.00 0.00
Year 6 0.00 0.00 0.00 0.00 0.00
Year 7 0.00 0.00 0.00 0.00
Year 8 0.00 0.00 0.00
Year 9 0.00 0.00
Year 10 0.00
Total Deprec this Year: 3,168,995.85 3,168,995.85 3,905,562.15 3,905,562.15 1,485,732.60 1,485,732.60 1,485,732.60 1,485,732.60 736,566.30 736,566.30
Accum Deprec Calculations:
2014 Purchase Equip. 3,168,995.85 6,337,991.70 9,506,987.55 12,675,983.40 12,675,983.40 12,675,983.40 12,675,983.40 12,675,983.40 12,675,983.40 12,675,983.40
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2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 736,566.30 1,473,132.60 2,209,698.90 2,946,265.20 2,946,265.20 2,946,265.20 2,946,265.20 2,946,265.20
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 749,166.30 1,498,332.60 2,247,498.90 2,996,665.20 2,996,665.20 2,996,665.20
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 736,566.30 1,473,132.60 2,209,698.90 2,946,265.20
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Accum Deprec: 3,168,995.85 6,337,991.70 10,243,553.85 14,149,116.00 15,634,848.60 17,120,581.20 18,606,313.80 20,092,046.40 20,828,612.70 21,565,179.00
Net PPE: 10,915,430.15 7,746,434.30 7,114,500.15 3,208,938.00 5,052,833.40 3,567,100.80 5,354,996.20 3,869,263.60 3,132,697.30 2,396,131.00
Book Values: 2014 Purchase Equip. 10,915,430.15 7,746,434.30 4,577,438.45 1,408,442.60 1,408,442.60 1,408,442.60 1,408,442.60 1,408,442.60 1,408,442.60 1,408,442.60
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 2,537,061.70 1,800,495.40 1,063,929.10 327,362.80 327,362.80 327,362.80 327,362.80 327,362.80
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 2,580,461.70 1,831,295.40 1,082,129.10 332,962.80 332,962.80 332,962.80
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 2,537,061.70 1,800,495.40 1,063,929.10 327,362.80
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Check: Does sum (Book Values)=Net PPE? YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK
Selling Prices: 2014 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2023 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sum of CF from Sales 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Capital Gain (Loss) on P 2014 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2023 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sum of Cap Gain (Loss): 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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39 Year Straight Line Depreciation: 0.025641026 Per Year
Buildings and Improvements Year 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Enter Drivers:
Depreciation Life (Yrs) 39 39 39 39 39 39 39 39 39 39
Acct. Savage Value (prop. of new price) 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00%
Years to Hold till sold: 10 10 10 10 10 10 10 10 10 10
Proportion of new price obtained when sold 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00%
PPE Gross Purchases/ year  727,288.93 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Depreciable Amt 654,560.04 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Gross PPE of assets still owned
2014 Purchased Equip. 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93
2015 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchased Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchased Equip. 0.00 0.00 0.00 0.00
2021 Purchased Equip. 0.00 0.00 0.00
2022 Purchased Equip. 0.00 0.00
2023 Purchased Equip. 0.00
Accum Gross PPE: 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93
Depre Year 1 16,783.59 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 2 16,783.59 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 3 16,783.59 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 4 16,783.59 0.00 0.00 0.00 0.00 0.00 0.00
Year 5 16,783.59 0.00 0.00 0.00 0.00 0.00
Year 6 16,783.59 0.00 0.00 0.00 0.00
Year 7 16,783.59 0.00 0.00 0.00
Year 8 16,783.59 0.00 0.00
Year 9 16,783.59 0.00
Year 10 16,783.59
Total Deprec this Year: 16,783.59 16,783.59 16,783.59 16,783.59 16,783.59 16,783.59 16,783.59 16,783.59 16,783.59 16,783.59
Accum Deprec Calculations:
2014 Purchase Equip. 16,783.59 33,567.18 50,350.77 67,134.36 83,917.95 100,701.54 117,485.14 134,268.73 151,052.32 167,835.91
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2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Accum Deprec: 16,783.59 33,567.18 50,350.77 67,134.36 83,917.95 100,701.54 117,485.14 134,268.73 151,052.32 167,835.91
Net PPE: 710,505.34 693,721.75 676,938.16 660,154.57 643,370.98 626,587.39 609,803.80 593,020.21 576,236.62 559,453.03
Book Values: 2014 Purchase Equip. 710,505.34 693,721.75 676,938.16 660,154.57 643,370.98 626,587.39 609,803.80 593,020.21 576,236.62 559,453.03
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Check: Does sum (Book Values)=Net PPE? YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK
Selling Prices: 2014 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2023 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sum of CF from Sales 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Capital Gain (Loss) on PPE s 2014 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2023 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sum of Cap Gain (Loss): 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Total Depreciation Year 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
PPE Gross Purchases/ year  1,035,000.00 0.00 35,000.00 0.00 35,000.00 0.00 35,000.00 0.00 0.00 0.00
Depreciable Amt 931,500.00 0.00 31,500.00 0.00 31,500.00 0.00 31,500.00 0.00 0.00 0.00
Gross PPE of assets still owned
2014 Purchased Equip. 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00
2015 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchased Equip. 35,000.00 35,000.00 35,000.00 35,000.00 35,000.00 35,000.00 35,000.00 35,000.00
2017 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchased Equip. 35,000.00 35,000.00 35,000.00 35,000.00 35,000.00 35,000.00
2019 Purchased Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchased Equip. 35,000.00 35,000.00 35,000.00 35,000.00
2021 Purchased Equip. 0.00 0.00 0.00
2022 Purchased Equip. 0.00 0.00
2023 Purchased Equip. 0.00
Accum Gross PPE: 1,035,000.00 1,035,000.00 1,070,000.00 1,070,000.00 1,105,000.00 1,105,000.00 1,140,000.00 1,140,000.00 1,140,000.00 1,140,000.00
Depre Year 1 3,185,779.44 0.00 736,566.30 0.00 749,166.30 0.00 736,566.30 0.00 0.00 0.00
Year 2 3,185,779.44 0.00 736,566.30 0.00 749,166.30 0.00 736,566.30 0.00 0.00
Year 3 3,185,779.44 0.00 736,566.30 0.00 749,166.30 0.00 736,566.30 0.00
Year 4 3,185,779.44 0.00 736,566.30 0.00 749,166.30 0.00 736,566.30
Year 5 16,783.59 0.00 0.00 0.00 0.00 0.00
Year 6 16,783.59 0.00 0.00 0.00 0.00
Year 7 16,783.59 0.00 0.00 0.00
Year 8 16,783.59 0.00 0.00
Year 9 16,783.59 0.00
Year 10 16,783.59
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Total Deprec this Year: 3,185,779.44 3,185,779.44 3,922,345.74 3,922,345.74 1,502,516.19 1,502,516.19 1,502,516.19 1,502,516.19 753,349.89 753,349.89
Accum Deprec Calculations:
2014 Purchase Equip. 32,826.92 65,653.85 98,480.77 123,807.69 146,884.62 169,961.54 193,038.46 216,115.38 239,192.31 262,269.23
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 9,750.00 19,500.00 29,250.00 31,500.00 31,500.00 31,500.00 31,500.00 31,500.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 9,750.00 19,500.00 29,250.00 31,500.00 31,500.00 31,500.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 9,750.00 19,500.00 29,250.00 31,500.00
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Accum Deprec: 32,826.92 65,653.85 108,230.77 143,307.69 185,884.62 220,961.54 263,538.46 298,615.38 331,442.31 356,769.23
Net PPE: 1,002,173.08 969,346.15 961,769.23 926,692.31 919,115.38 884,038.46 876,461.54 841,384.62 808,557.69 783,230.77
Book Values: 2014 Purchase Equip. 1,002,173.08 969,346.15 936,519.23 911,192.31 888,115.38 865,038.46 841,961.54 818,884.62 795,807.69 772,730.77
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 25,250.00 15,500.00 5,750.00 3,500.00 3,500.00 3,500.00 3,500.00 3,500.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 25,250.00 15,500.00 5,750.00 3,500.00 3,500.00 3,500.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 25,250.00 15,500.00 5,750.00 3,500.00
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Check: Does sum (Book Values)=Net PPE? YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK
Selling Prices: 2014 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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2023 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sum of CF from Sales 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Capital Gain (Loss) on PP 2014 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2023 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sum of Cap Gain (Loss): 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Solar Combo Option 
135
Solar Combo Comparison
SOLAR COMBO Brocade IronGate ‐ Brocade
Build & Own Build to Suit‐ Lease
Initial Costs ($31,122,838.33) ‐
Cash From Sale t=1 ‐ ‐
Operating Expenses ($29,273,892.33) ($14,636,946.17)
Depreciation ($36,403,014.91) ($36,403,014.91)
Lease Expense $0.00 ($92,701,007.97)
Cash From Sale t=10 $20,000,000.00 ‐
Total ($37,635,665.71) ($37,964,957.84)
NPV ($36,194,916.78) ($18,479,268.23)
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Brocade ‐ IronGate ‐ Brocade
Build to Sell ‐ Leaseback
$31,122,838.33
$30,000,000.00
($14,636,946.17)
($36,403,014.91)
($92,701,007.97)
‐
($39,087,796.18)
($19,602,106.57)
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Build and Own Option
Drivers: Revenue Driver Revenue/ ft^2 of data space $0.00
Square feet of data space 22,080
Expense Drivers Initial & Expansion 1  % Solar 50.00%
Initial & Expansion 1 % Grid 50.00%
Expansion 2 % Solar 36.50%
Expansion 2 % Grid 63.50%
Expansion 3 % Solar 28.00%
Expansion 3% Grid 72.00%
price/ kWh $0.07
Hours/day 24
Days/ year 365
kWh to run 150 racks 1938
kWh to run 300 racks 3802
kWh to run 450 racks 5737
kWh to run 600 racks 7520
Permit Drivers First $500,000 $3,223.75
Every $1000 in excess $4.75
Permit Use Tax Per Dollar $0.0021
Working Capital Drivers Inventory increase per year $0
A/R increase per year $0
A/P increase per year $0
Selling Price of Data Center $20,000,000
Inflation 3.00%
Proforma Income Statement 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Time 0 1 2 3 4 5 6 7 8 9 10
Revenue $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Direct Costs $612,099 $1,236,590 $1,273,688 $2,514,314 $2,589,743 $3,964,385 $4,083,317 $4,205,816 $4,331,991 $4,461,950
Gross Profit ($612,099) ($1,236,590) ($1,273,688) ($2,514,314) ($2,589,743) ($3,964,385) ($4,083,317) ($4,205,816) ($4,331,991) ($4,461,950)
SG&A $215,637 $0 $0 $0 $0 $0 $0 $0 $0 $0
EBITDA ($827,736) ($1,236,590) ($1,273,688) ($2,514,314) ($2,589,743) ($3,964,385) ($4,083,317) ($4,205,816) ($4,331,991) ($4,461,950)
Depreciation and Amor. $6,853,279 $6,853,279 $7,589,846 $7,589,846 $1,502,516 $1,502,516 $1,502,516 $1,502,516 $753,350 $753,350
EBIT (Operating Income) ($7,681,015) ($8,089,870) ($8,863,534) ($10,104,159) ($4,092,259) ($5,466,901) ($5,585,833) ($5,708,332) ($5,085,340) ($5,215,300)
Interest Income $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
PBT (Earnings Before Tax) ($7,681,015) ($8,089,870) ($8,863,534) ($10,104,159) ($4,092,259) ($5,466,901) ($5,585,833) ($5,708,332) ($5,085,340) ($5,215,300)
Tax Income $2,055,984 $2,055,984 $2,276,954 $2,276,954 $450,755 $450,755 $450,755 $450,755 $226,005 $226,005
PAT (Net Income) ($5,625,031) ($6,033,886) ($6,586,580) ($7,827,206) ($3,641,504) ($5,016,146) ($5,135,078) ($5,257,577) ($4,859,336) ($4,989,295)
Project Cash Flow Model
Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Time 0 1 2 3 4 5 6 7 8 9 10
CFCS ‐31,122,838 0 ‐3,472,992 0 ‐3,747,526 0 ‐3,956,459 0 0 0 14,234,969
CFOP 0 1,627,515 1,190,371 1,385,372 516,934 ‐1,362,065 ‐2,324,315 ‐2,407,567 ‐2,493,316 ‐2,806,388 ‐2,897,360
CFΔWC 0 0 0 0 0 0 0 0 0 0 0
Σ ‐$31,122,838 $1,627,515 ‐$2,282,621 $1,385,372 ‐$3,230,592 ‐$1,362,065 ‐$6,280,774 ‐$2,407,567 ‐$2,493,316 ‐$2,806,388 $11,337,609
Present Value of Σ of CF's ‐$31,122,838 $1,470,856 ‐$1,864,336 $1,022,591 ‐$2,155,077 ‐$821,153 ‐$3,422,034 ‐$1,185,481 ‐$1,109,530 ‐$1,128,638 $4,120,723
Assumed Tax Rate: 30.00%
WACC: 10.65%
NPV: ‐$36,194,916.78
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Build to Suit‐Lease Option
Revenue Driver Revenue/ ft^2 of data space $0.00
Square feet of data space 150
Expense Drivers Initial & Expansion 1  % Solar 50.00%
Initial & Expansion 1 % Grid 50.00%
Expansion 2 % Solar 36.50%
Expansion 2 % Grid 63.50%
Expansion 3 % Solar 28.00%
Expansion 3% Grid 72.00%
price/ kWh $0.07
Hours/day 12
Days/ year 365
kWh to run 150 racks 1938
kWh to run 300 racks 3802
kWh to run 450 racks 5737
kWh to run 600 racks 7520
Working Capital Drivers Inventory increase per year $0
A/R increase per year $0
A/P inclease per year $0
Lease Total $55,200,000
Lease Price/sq ft (NNN) $2,500.00
Sq Feet of Data Center 22,080
Month/ Year 12
Lease/ month $772,508.40
Interest Rate 12.00%
Effective monthly rate 0.95%
Inflation 3.00%
Proforma Income Statement 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Time 0 1 2 3 4 5 6 7 8 9 10
Revenue $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Direct Costs $306,049 $618,295 $636,844 $1,257,157 $1,294,872 $1,982,193 $2,041,658 $2,102,908 $2,165,995 $2,230,975
Gross Profit ($306,049) ($618,295) ($636,844) ($1,257,157) ($1,294,872) ($1,982,193) ($2,041,658) ($2,102,908) ($2,165,995) ($2,230,975)
SG&A $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
EBITDA ($306,049) ($618,295) ($636,844) ($1,257,157) ($1,294,872) ($1,982,193) ($2,041,658) ($2,102,908) ($2,165,995) ($2,230,975)
Depreciation and Amor. $6,853,279 $6,853,279 $7,589,846 $7,589,846 $1,502,516 $1,502,516 $1,502,516 $1,502,516 $753,350 $753,350
Capital Lease Expense $3,145,526 $3,522,989 $3,945,748 $4,419,237 $4,949,546 $5,543,491 $6,208,710 $6,953,756 $7,788,206 $8,722,791
EBIT (Operating Income) ($10,304,855) ($10,994,564) ($12,172,437) ($13,266,240) ($7,746,934) ($9,028,200) ($9,752,885) ($10,559,180) ($10,707,551) ($11,707,116)
Interest Income ($6,124,575) ($5,747,112) ($5,324,353) ($4,850,863) ($4,320,555) ($3,726,609) ($3,061,390) ($2,316,345) ($1,481,895) ($547,310)
PBT (Earnings Before Tax) ($16,429,430) ($16,741,675) ($17,496,791) ($18,117,103) ($12,067,489) ($12,754,810) ($12,814,275) ($12,875,525) ($12,189,446) ($12,254,426)
Tax Income $2,055,984 $2,055,984 $2,276,954 $2,276,954 $450,755 $450,755 $450,755 $450,755 $226,005 $226,005
PAT (Net Income) ($14,373,446) ($14,685,692) ($15,219,837) ($15,840,150) ($11,616,734) ($12,304,055) ($12,363,520) ($12,424,770) ($11,963,441) ($12,028,421)
Project Cash Flow Model
Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Time 0 1 2 3 4 5 6 7 8 9 10
CFCS 0 0 0 0 0 0 0 0 0 0 0
CFOP 0 ‐360,119 ‐842,915 ‐930,860 ‐1,696,522 ‐3,920,337 ‐4,817,224 ‐5,324,503 ‐5,888,910 ‐6,741,936 ‐7,441,631
CFΔWC 0 0 0 0 0 0 0 0 0 0 0
Σ $0 ‐$360,119 ‐$842,915 ‐$930,860 ‐$1,696,522 ‐$3,920,337 ‐$4,817,224 ‐$5,324,503 ‐$5,888,910 ‐$6,741,936 ‐$7,441,631
Present Value of Σ of CF's $0 ‐$325,455 ‐$688,453 ‐$687,100 ‐$1,131,723 ‐$2,363,466 ‐$2,624,629 ‐$2,621,775 ‐$2,620,574 ‐$2,711,386 ‐$2,704,706
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Assumed Tax Rate: 30.00%
WACC: 10.65%
NPV: ‐$18,479,268.23
End of Year 0 1 2 3 4 5 6 7 8 9 10
Principal Owed $55,200,000.00 $52,054,474.14 $48,531,485.17 $44,585,737.53 $40,166,500.17 $35,216,954.33 $29,673,462.99 $23,464,752.69 $16,510,997.15 $8,722,790.95
Payment $9,270,100.80 $9,270,100.80 $9,270,100.80 $9,270,100.80 $9,270,100.80 $9,270,100.80 $9,270,100.80 $9,270,100.80 $9,270,100.80 $9,270,100.80
Interest Due $6,124,574.94 $5,747,111.83 $5,324,353.16 $4,850,863.44 $4,320,554.96 $3,726,609.46 $3,061,390.49 $2,316,345.26 $1,481,894.59 $547,309.85
Change in Principal $3,145,525.86 $3,522,988.97 $3,945,747.64 $4,419,237.36 $4,949,545.84 $5,543,491.34 $6,208,710.30 $6,953,755.54 $7,788,206.20 $8,722,790.95
New Principal $52,054,474.14 $48,531,485.17 $44,585,737.53 $40,166,500.17 $35,216,954.33 $29,673,462.99 $23,464,752.69 $16,510,997.15 $8,722,790.95 $0.00
Month Principal owed Payment Interest Due Change In Principal New Principal
1 $55,200,000 $772,508.40 $523,781.37 $248,727.03 $54,951,272.97
2 $54,951,272.97 $772,508.40 $521,421.25 $251,087.15 $54,700,185.82
3 $54,700,185.82 $772,508.40 $519,038.74 $253,469.66 $54,446,716.16
4 $54,446,716.16 $772,508.40 $516,633.62 $255,874.78 $54,190,841.37
5 $54,190,841.37 $772,508.40 $514,205.67 $258,302.73 $53,932,538.65
6 $53,932,538.65 $772,508.40 $511,754.69 $260,753.71 $53,671,784.94
7 $53,671,784.94 $772,508.40 $509,280.45 $263,227.95 $53,408,556.99
8 $53,408,556.99 $772,508.40 $506,782.74 $265,725.66 $53,142,831.33
9 $53,142,831.33 $772,508.40 $504,261.32 $268,247.08 $52,874,584.25
10 $52,874,584.25 $772,508.40 $501,715.98 $270,792.42 $52,603,791.84
11 $52,603,791.84 $772,508.40 $499,146.49 $273,361.91 $52,330,429.92
12 $52,330,429.92 $772,508.40 $496,552.61 $275,955.79 $52,054,474.14
108 $9,406,047.31 $772,508.40 $89,252.04 $683,256.36 $8,722,790.95
109 $8,722,790.95 $772,508.40 $82,768.76 $689,739.64 $8,033,051.31
110 $8,033,051.31 $772,508.40 $76,223.96 $696,284.44 $7,336,766.87
111 $7,336,766.87 $772,508.40 $69,617.06 $702,891.34 $6,633,875.53
112 $6,633,875.53 $772,508.40 $62,947.47 $709,560.93 $5,924,314.60
113 $5,924,314.60 $772,508.40 $56,214.59 $716,293.81 $5,208,020.79
114 $5,208,020.79 $772,508.40 $49,417.83 $723,090.57 $4,484,930.23
115 $4,484,930.23 $772,508.40 $42,556.57 $729,951.83 $3,754,978.40
116 $3,754,978.40 $772,508.40 $35,630.21 $736,878.19 $3,018,100.21
117 $3,018,100.21 $772,508.40 $28,638.13 $743,870.27 $2,274,229.94
118 $2,274,229.94 $772,508.40 $21,579.70 $750,928.70 $1,523,301.24
119 $1,523,301.24 $772,508.40 $14,454.29 $758,054.11 $765,247.13
120 $765,247.13 $772,508.40 $7,261.27 $765,247.13 $0.00
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Build to Sell‐Lease Option
Drivers: Revenue Driver Revenue/ ft^2 of data space $0.00
Square feet of data space 150
Expense Drivers Initial & Expansion 1  % Solar 50.00%
Initial & Expansion 1 % Grid 50.00%
Expansion 2 % Solar 36.50%
Expansion 2 % Grid 63.50%
Expansion 3 % Solar 28.00%
Expansion 3% Grid 72.00%
price/ kWh $0.07
Hours/day 12
Days/ year 365
kWh to run 150 racks 1938
kWh to run 300 racks 3802
kWh to run 450 racks 5737
kWh to run 600 racks 7520
Working Capital Drivers Inventory increase per year $0
A/R increase per year $0
A/P inclease per year $0
Initial Costs $31,122,838
Selling Price of Data Center $30,000,000
Lease Total $55,200,000
Lease Price/sq ft (NNN) $2,500.00
Sq Feet of Data Center 22,080
Month/ Year 12
Lease/ month $772,508.40
Interest Rate 12.00%
Effective Montly rate 0.95%
Inflation 3.00%
Proforma Income Statement 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Time 0 1 2 3 4 5 6 7 8 9 10
Revenue $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Direct Costs $306,049 $618,295 $636,844 $1,257,157 $1,294,872 $1,982,193 $2,041,658 $2,102,908 $2,165,995 $2,230,975
Gross Profit ($306,049) ($618,295) ($636,844) ($1,257,157) ($1,294,872) ($1,982,193) ($2,041,658) ($2,102,908) ($2,165,995) ($2,230,975)
SG&A $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
EBITDA ($306,049) ($618,295) ($636,844) ($1,257,157) ($1,294,872) ($1,982,193) ($2,041,658) ($2,102,908) ($2,165,995) ($2,230,975)
Depreciation and Amor. $6,853,279 $6,853,279 $7,589,846 $7,589,846 $1,502,516 $1,502,516 $1,502,516 $1,502,516 $753,350 $753,350
Capital Lease Expense $3,145,526 $3,522,989 $3,945,748 $4,419,237 $4,949,546 $5,543,491 $6,208,710 $6,953,756 $7,788,206 $8,722,791
EBIT (Operating Income) ($7,159,329) ($7,471,575) ($8,226,690) ($8,847,003) ($2,797,388) ($3,484,709) ($3,544,174) ($3,605,424) ($2,919,345) ($2,984,325)
Interest Income ($6,124,575) ($5,747,112) ($5,324,353) ($4,850,863) ($4,320,555) ($3,726,609) ($3,061,390) ($2,316,345) ($1,481,895) ($547,310)
PBT (Earnings Before Tax) ($13,283,904) ($13,218,686) ($13,551,043) ($13,697,866) ($7,117,943) ($7,211,318) ($6,605,565) ($5,921,770) ($4,401,240) ($3,531,635)
Taxation $2,055,984 $2,055,984 $2,276,954 $2,276,954 $450,755 $450,755 $450,755 $450,755 $226,005 $226,005
PAT (Net Income) ($11,227,920) ($11,162,703) ($11,274,089) ($11,420,912) ($6,667,188) ($6,760,563) ($6,154,810) ($5,471,015) ($4,175,235) ($3,305,630)
Project Cash Flow Model
Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Time 0 1 2 3 4 5 6 7 8 9 10
CFCS ‐1,122,838 0 0 0 0 0 0 0 0 0 0
CFOP 0 ‐360,119 ‐842,915 ‐930,860 ‐1,696,522 ‐3,920,337 ‐4,817,224 ‐5,324,503 ‐5,888,910 ‐6,741,936 ‐7,441,631
CFΔWC 0 0 0 0 0 0 0 0 0 0 0
Σ ‐$1,122,838 ‐$360,119 ‐$842,915 ‐$930,860 ‐$1,696,522 ‐$3,920,337 ‐$4,817,224 ‐$5,324,503 ‐$5,888,910 ‐$6,741,936 ‐$7,441,631
Present Value of Σ of CF's ‐$1,122,838 ‐$325,455 ‐$688,453 ‐$687,100 ‐$1,131,723 ‐$2,363,466 ‐$2,624,629 ‐$2,621,775 ‐$2,620,574 ‐$2,711,386 ‐$2,704,706
Assumed Tax Rate: 30.00%
WACC: 10.65%
NPV: ‐$19,602,106.57
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End of Year 0 1 2 3 4 5 6 7 8 9 10
Principal Owed $55,200,000.00 $52,054,474.14 $48,531,485.17 $44,585,737.53 $40,166,500.17 $35,216,954.33 $29,673,462.99 $23,464,752.69 $16,510,997.15 $8,722,790.95
Payment $9,270,100.80 $9,270,100.80 $9,270,100.80 $9,270,100.80 $9,270,100.80 $9,270,100.80 $9,270,100.80 $9,270,100.80 $9,270,100.80 $9,270,100.80
Interest Due $6,124,574.94 $5,747,111.83 $5,324,353.16 $4,850,863.44 $4,320,554.96 $3,726,609.46 $3,061,390.49 $2,316,345.26 $1,481,894.59 $547,309.85
Change in Principal $3,145,525.86 $3,522,988.97 $3,945,747.64 $4,419,237.36 $4,949,545.84 $5,543,491.34 $6,208,710.30 $6,953,755.54 $7,788,206.20 $8,722,790.95
New Principal $52,054,474.14 $48,531,485.17 $44,585,737.53 $40,166,500.17 $35,216,954.33 $29,673,462.99 $23,464,752.69 $16,510,997.15 $8,722,790.95 $0.00
Month Principal owed Payment Interest Due Change In Principal New Principal
1 $55,200,000 $772,508.40 $523,781.37 $248,727.03 $54,951,272.97
2 $54,951,272.97 $772,508.40 $521,421.25 $251,087.15 $54,700,185.82
3 $54,700,185.82 $772,508.40 $519,038.74 $253,469.66 $54,446,716.16
4 $54,446,716.16 $772,508.40 $516,633.62 $255,874.78 $54,190,841.37
5 $54,190,841.37 $772,508.40 $514,205.67 $258,302.73 $53,932,538.65
6 $53,932,538.65 $772,508.40 $511,754.69 $260,753.71 $53,671,784.94
7 $53,671,784.94 $772,508.40 $509,280.45 $263,227.95 $53,408,556.99
8 $53,408,556.99 $772,508.40 $506,782.74 $265,725.66 $53,142,831.33
9 $53,142,831.33 $772,508.40 $504,261.32 $268,247.08 $52,874,584.25
10 $52,874,584.25 $772,508.40 $501,715.98 $270,792.42 $52,603,791.84
11 $52,603,791.84 $772,508.40 $499,146.49 $273,361.91 $52,330,429.92
12 $52,330,429.92 $772,508.40 $496,552.61 $275,955.79 $52,054,474.14
108 $9,406,047.31 $772,508.40 $89,252.04 $683,256.36 $8,722,790.95
109 $8,722,790.95 $772,508.40 $82,768.76 $689,739.64 $8,033,051.31
110 $8,033,051.31 $772,508.40 $76,223.96 $696,284.44 $7,336,766.87
111 $7,336,766.87 $772,508.40 $69,617.06 $702,891.34 $6,633,875.53
112 $6,633,875.53 $772,508.40 $62,947.47 $709,560.93 $5,924,314.60
113 $5,924,314.60 $772,508.40 $56,214.59 $716,293.81 $5,208,020.79
114 $5,208,020.79 $772,508.40 $49,417.83 $723,090.57 $4,484,930.23
115 $4,484,930.23 $772,508.40 $42,556.57 $729,951.83 $3,754,978.40
116 $3,754,978.40 $772,508.40 $35,630.21 $736,878.19 $3,018,100.21
117 $3,018,100.21 $772,508.40 $28,638.13 $743,870.27 $2,274,229.94
118 $2,274,229.94 $772,508.40 $21,579.70 $750,928.70 $1,523,301.24
119 $1,523,301.24 $772,508.40 $14,454.29 $758,054.11 $765,247.13
120 $765,247.13 $772,508.40 $7,261.27 $765,247.13 $0.00
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Initial Construction Costs
Item Quantity Unit Price Total
Square D 7230 Pad Mounted Transformer 5 MW 2 each $47,000.00 $94,000.00
HVL/cc Metal Enclosed Switchgear 1 each $8,000.00 $8,000.00
Power‐Zone Ford ANSI‐rated switchgear 1 each $9,500.00 $9,500.00
Power Style QED‐6 individually mounted Switchboard 1 each $7,000.00 $7,000.00
Eaton Power Xpert 9395 (1100 kVA) 3 each $300,000.00 $900,000.00
Eaton Magnum Breaker Based (5000A rating) 2 each $5,000.00 $10,000.00
1 MW Cummins/Onan BCC1000S Diesel Generator 3 each $605,000.00 $1,815,000.00
LV Transformer (75kVa) 2 each $3,000.00 $6,000.00
Power Style QED‐2 Group Mounted Switchboard 1 each $5,000.00 $5,000.00
NQOD Panelboards 1 each $3,000.00 $3,000.00
I‐Line Power Board 1 each $2,000.00 $2,000.00
Power Outlet Unit 150 each $20.00 $3,000.00
Starline 400A 78 each $1,974.00 $153,972.00
Eaton PDU (300 kVA) 14 each $28,000.00 $392,000.00
2" Diameter EMT Conduit 500 ft $8.63 $4,315.00
15 kV undergroundneutral, 2/0 5 100ft $682.00 $3,410.00
Bare CU wire stranded, 3/0 5 100ft $445.00 $2,225.00
1200A 16CU wire 600V 3/0 700 ft $264.44 $185,108.00
LV 225A, 4 CU wire 600V 4/0 1000 ft $37.90 $37,900.00
3 ft L6‐30 Cables 300 each $35.00 $10,500.00
T20 Single Axis Solar Tracker Panel by Sunpower 10000 each $1,630.00 $16,300,000.00
T5 Solar Roof Tile by Sunpower 1140 each $1,421.00 $1,619,940.00
Installation $3,000,000.00
Electrical $24,571,870.00
Stell Girders 6 ton $3,102.50 $18,615.00
Concrete Wall Footings 73.8 yds3 $174.85 $12,903.93
Roof Insulation 44160 ft2 $0.27 $11,923.20
Drilled Piles 4150 ft $17.73 $73,579.50
Metal Deck 44160 ft2 $1.87 $82,579.20
Concrete Wall 23240 ft2 $15.00 $348,600.00
Steel Joists 7176 ft $12.62 $90,561.12
Steel Columns 5292 lbs $1.36 $7,197.12
Steel stud walls 336 ft $26.65 $8,954.40
Concrete Slab 408.89 yds3 $134.23 $54,885.30
5 Ply Roofing 22080 ft2 $0.66 $14,572.80
Concrete Column Footings 6 yd3 $269.56 $1,617.36
1.5" Diameter Pipes 500 ft $1.40 $700.00
3" Diameter Pipes 150 ft $4.00 $600.00
Structure $727,288.93
Louvers 120 each $500.00 $60,000.00
Filters 1152 each $75.00 $86,400.00
Evaporating Cooling Media 15 each $15,000.00 $225,000.00
Dampers 60 each $700.00 $42,000.00
Plenum 1 each $446,711.00 $446,711.00
Supply Fans 32 each $1,500.00 $48,000.00
Hot Aisle Containment 25 each $114,241.00 $2,856,025.00
Relief Fans 32 each $1,500.00 $48,000.00
Shaft Ducting 14 each $30.00 $420.00
Installation $2,000,000.00
Heating, Ventilation and A/C $5,812,556.00
Excavation 440 yd3 $4.64 $2,041.60
Compaction 440 yd3 $2.62 $1,152.80
Grading 900 yd2 $0.62 $558.00
Fine Grading 900 yd2 $1.19 $1,071.00
Construction $4,823.40
Desks 20 each $30.00 $600.00
Chairs 40 each $20.00 $800.00
Toilets 8 each $150.00 $1,200.00
Sinks 4 each $200.00 $800.00
Windows 200 ft2 $12.00 $2,400.00
Doors 10 each $50.00 $500.00
Misc $6,300.00
Total Initial Costs $31,122,838.33
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Expansion 1 Costs
Item Quantity Unit Price Total
Eaton Power Xpert 9395 2 each $300,000.00 $600,000.00
1 MW Cummins/Onan BCC1000S Diesel Generator 2 each $605,000.00 $1,210,000.00
Power Outlet Unit 150 each $20.00 $3,000.00
Starline 400A 72 each $1,974.00 $142,128.00
Eaton PDU 225kVa 11 each $28,000.00 $308,000.00
3 ft L6‐30 Cables 300 each $35.00 $10,500.00
Installation $1,000,000.00
Electrical $3,273,628.00
Structure $0.00
Heating, Ventilation and A/C $0.00
Construction $0.00
Misc $0.00
Total Expansion 1 Costs $3,472,991.95
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Expansion 2 Costs
Item Quantity Unit Price Total
Eaton Power Xpert 9395 2 each $300,000.00 $600,000.00
1 MW Cummins/Onan BCC1000S Diesel Generator 2 each $605,000.00 $1,210,000.00
Power Outlet Unit 150 each $20.00 $3,000.00
Starline 400A 72 each $1,974.00 $142,128.00
Eaton PDU 225kVa 13 each $28,000.00 $364,000.00
3 ft L6‐30 Cables 300 each $35.00 $10,500.00
Installation $1,000,000.00
Electrical $3,329,628.00
Structure $0.00
Heating, Ventilation and A/C $0.00
Construction $0.00
Misc $0.00
Total Expansion 2 Costs $3,747,525.65
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Expansion 3 Costs
Item Quantity Unit Price Total
Eaton Power Xpert 9395 2 each $300,000.00 $600,000.00
1 MW Cummins/Onan BCC1000S Diesel Generator 2 each $605,000.00 $1,210,000.00
Power Outlet Unit 150 each $20.00 $3,000.00
Starline 400A 78 each $1,974.00 $153,972.00
Eaton PDU 225kVa 12 each $28,000.00 $336,000.00
3 ft L6‐30 Cables 300 each $35.00 $10,500.00
Installation $1,000,000.00
Electrical $3,313,472.00
Structure $0.00
Heating, Ventilation and A/C $0.00
Construction $0.00
Misc $0.00
Total Expansion 3 Costs $3,956,458.85
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Brocade Communications - Cost of Capital
Scenario I: Current Capital Structure
Assumed Tax Rate: 30%
Weighted Average Cost of Capital Calculation
Amount ($MM) Pre-Tax Rate After-Tax Rate Weights Weighted Cost
Term Loan 0 2.25% 1.58% 0.00% 0.00%
2023 Notes 300 4.63% 3.24% 9.65% 0.31%
2020 Notes 300 6.88% 4.81% 9.65% 0.46%
Capital Lease Obligations 5 5.80% 4.06% 0.17% 0.01%
Equity Market Cap (1) 2,504 12.25% 12.25% 80.53% 9.87%
WACC 10.65%
Notes
CAPM Calculation
Risk Free Rate 1.59%
Market Risk Premium 8.74%
Beta 1.22
Cost of Equity 12.25%
1) Estimated Cost of Debt Per Morgan Stanley as of December 5, 2012
2) Market Cap as of 12/5/12. Cost of Equity calculated using CAPM Per Bloomberg data. 
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4 Year Straight Line Depreciation 0.333333333 Per Year
Computer Equipment Year 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Enter Drivers:
Depreciation Life (Yrs) 3 3 3 3 3 3 3 3 3 3
Acct. Savage Value (prop. of new price) 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00%
Years to Hold till sold: 10 10 10 10 10 10 10 10 10 10
Proportion of new price obtained when sold 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00%
PPE Gross Purchases/ year  0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Depreciable Amt 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Gross PPE of assets still owned
2014 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2015 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchased Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchased Equip. 0.00 0.00 0.00 0.00
2021 Purchased Equip. 0.00 0.00 0.00
2022 Purchased Equip. 0.00 0.00
2023 Purchased Equip. 0.00
Accum Gross PPE: 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Depre Year 1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 2 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 3 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 4 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 5 0.00 0.00 0.00 0.00 0.00 0.00
Year 6 0.00 0.00 0.00 0.00 0.00
Year 7 0.00 0.00 0.00 0.00
Year 8 0.00 0.00 0.00
Year 9 0.00 0.00
Year 10 0.00
Total Deprec this Year: 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Accum Deprec Calculations:
2014 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Accum Deprec: 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Net PPE: 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Book Values: 2014 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Check: Does sum (Book Values)=Net PPE? YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK
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4 Year Straight Line Depreciation: 0.25 Per Year
Engineering and Other Equip. Year 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Enter Drivers:
Depreciation Life (Yrs) 4 4 4 4 4 4 4 4 4 4
Acct. Savage Value (prop. of new price) 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00%
Years to Hold till sold: 10 10 10 10 10 10 10 10 10 10
Proportion of new price obtained when sold 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00%
PPE Gross Purchases/ year  30,384,426.00 0.00 3,273,628.00 0.00 3,329,628.00 0.00 3,273,628.00 0.00 0.00 0.00
Depreciable Amt 27,345,983.40 0.00 2,946,265.20 0.00 2,996,665.20 0.00 2,946,265.20 0.00 0.00 0.00
Gross PPE of assets still owned
2014 Purchased Equip. 30,384,426.00 30,384,426.00 30,384,426.00 30,384,426.00 30,384,426.00 30,384,426.00 30,384,426.00 30,384,426.00 30,384,426.00 30,384,426.00
2015 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchased Equip. 3,273,628.00 3,273,628.00 3,273,628.00 3,273,628.00 3,273,628.00 3,273,628.00 3,273,628.00 3,273,628.00
2017 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchased Equip. 3,329,628.00 3,329,628.00 3,329,628.00 3,329,628.00 3,329,628.00 3,329,628.00
2019 Purchased Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchased Equip. 3,273,628.00 3,273,628.00 3,273,628.00 3,273,628.00
2021 Purchased Equip. 0.00 0.00 0.00
2022 Purchased Equip. 0.00 0.00
2023 Purchased Equip. 0.00
Accum Gross PPE: 30,384,426.00 30,384,426.00 33,658,054.00 33,658,054.00 36,987,682.00 36,987,682.00 40,261,310.00 40,261,310.00 40,261,310.00 40,261,310.00
Depre Year 1 6,836,495.85 0.00 736,566.30 0.00 749,166.30 0.00 736,566.30 0.00 0.00 0.00
Year 2 6,836,495.85 0.00 736,566.30 0.00 749,166.30 0.00 736,566.30 0.00 0.00
Year 3 6,836,495.85 0.00 736,566.30 0.00 749,166.30 0.00 736,566.30 0.00
Year 4 6,836,495.85 0.00 736,566.30 0.00 749,166.30 0.00 736,566.30
Year 5 0.00 0.00 0.00 0.00 0.00 0.00
Year 6 0.00 0.00 0.00 0.00 0.00
Year 7 0.00 0.00 0.00 0.00
Year 8 0.00 0.00 0.00
Year 9 0.00 0.00
Year 10 0.00
Total Deprec this Year: 6,836,495.85 6,836,495.85 7,573,062.15 7,573,062.15 1,485,732.60 1,485,732.60 1,485,732.60 1,485,732.60 736,566.30 736,566.30
Accum Deprec Calculations:
2014 Purchase Equip. 6,836,495.85 13,672,991.70 20,509,487.55 27,345,983.40 27,345,983.40 27,345,983.40 27,345,983.40 27,345,983.40 27,345,983.40 27,345,983.40
150
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 736,566.30 1,473,132.60 2,209,698.90 2,946,265.20 2,946,265.20 2,946,265.20 2,946,265.20 2,946,265.20
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 749,166.30 1,498,332.60 2,247,498.90 2,996,665.20 2,996,665.20 2,996,665.20
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 736,566.30 1,473,132.60 2,209,698.90 2,946,265.20
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Accum Deprec: 6,836,495.85 13,672,991.70 21,246,053.85 28,819,116.00 30,304,848.60 31,790,581.20 33,276,313.80 34,762,046.40 35,498,612.70 36,235,179.00
Net PPE: 23,547,930.15 16,711,434.30 12,412,000.15 4,838,938.00 6,682,833.40 5,197,100.80 6,984,996.20 5,499,263.60 4,762,697.30 4,026,131.00
Book Values: 2014 Purchase Equip. 23,547,930.15 16,711,434.30 9,874,938.45 3,038,442.60 3,038,442.60 3,038,442.60 3,038,442.60 3,038,442.60 3,038,442.60 3,038,442.60
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 2,537,061.70 1,800,495.40 1,063,929.10 327,362.80 327,362.80 327,362.80 327,362.80 327,362.80
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 2,580,461.70 1,831,295.40 1,082,129.10 332,962.80 332,962.80 332,962.80
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 2,537,061.70 1,800,495.40 1,063,929.10 327,362.80
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Check: Does sum (Book Values)=Net PPE? YES/OK YES/OK YES/OK YES/OK ERROR YES/OK YES/OK YES/OK YES/OK YES/OK
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39 Year Straight Line Depreciation: 0.025641026 Per Year
Buildings and Improvements Year 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
Enter Drivers:
Depreciation Life (Yrs) 39 39 39 39 39 39 39 39 39 39
Acct. Savage Value (prop. of new price) 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00% 10.00%
Years to Hold till sold: 10 10 10 10 10 10 10 10 10 10
Proportion of new price obtained when sold 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00% 15.00%
PPE Gross Purchases/ year  727,288.93 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Depreciable Amt 654,560.04 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Gross PPE of assets still owned
2014 Purchased Equip. 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93
2015 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchased Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchased Equip. 0.00 0.00 0.00 0.00
2021 Purchased Equip. 0.00 0.00 0.00
2022 Purchased Equip. 0.00 0.00
2023 Purchased Equip. 0.00
Accum Gross PPE: 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93 727,288.93
Depre Year 1 16,783.59 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 2 16,783.59 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 3 16,783.59 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Year 4 16,783.59 0.00 0.00 0.00 0.00 0.00 0.00
Year 5 16,783.59 0.00 0.00 0.00 0.00 0.00
Year 6 16,783.59 0.00 0.00 0.00 0.00
Year 7 16,783.59 0.00 0.00 0.00
Year 8 16,783.59 0.00 0.00
Year 9 16,783.59 0.00
Year 10 16,783.59
Total Deprec this Year: 16,783.59 16,783.59 16,783.59 16,783.59 16,783.59 16,783.59 16,783.59 16,783.59 16,783.59 16,783.59
Accum Deprec Calculations:
2014 Purchase Equip. 16,783.59 33,567.18 50,350.77 67,134.36 83,917.95 100,701.54 117,485.14 134,268.73 151,052.32 167,835.91
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2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Accum Deprec: 16,783.59 33,567.18 50,350.77 67,134.36 83,917.95 100,701.54 117,485.14 134,268.73 151,052.32 167,835.91
Net PPE: 710,505.34 693,721.75 676,938.16 660,154.57 643,370.98 626,587.39 609,803.80 593,020.21 576,236.62 559,453.03
Book Values: 2014 Purchase Equip. 710,505.34 693,721.75 676,938.16 660,154.57 643,370.98 626,587.39 609,803.80 593,020.21 576,236.62 559,453.03
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 0.00 0.00 0.00 0.00
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Check: Does sum (Book Values)=Net PPE? YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK
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Total Depreciation Year 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
PPE Gross Purchases/ year  1,035,000.00 0.00 35,000.00 0.00 35,000.00 0.00 35,000.00 0.00 0.00 0.00
Depreciable Amt 931,500.00 0.00 31,500.00 0.00 31,500.00 0.00 31,500.00 0.00 0.00 0.00
Gross PPE of assets still owned
2014 Purchased Equip. 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00 1,035,000.00
2015 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchased Equip. 35,000.00 35,000.00 35,000.00 35,000.00 35,000.00 35,000.00 35,000.00 35,000.00
2017 Purchased Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchased Equip. 35,000.00 35,000.00 35,000.00 35,000.00 35,000.00 35,000.00
2019 Purchased Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchased Equip. 35,000.00 35,000.00 35,000.00 35,000.00
2021 Purchased Equip. 0.00 0.00 0.00
2022 Purchased Equip. 0.00 0.00
2023 Purchased Equip. 0.00
Accum Gross PPE: 1,035,000.00 1,035,000.00 1,070,000.00 1,070,000.00 1,105,000.00 1,105,000.00 1,140,000.00 1,140,000.00 1,140,000.00 1,140,000.00
Depre Year 1 6,853,279.44 0.00 736,566.30 0.00 749,166.30 0.00 736,566.30 0.00 0.00 0.00
Year 2 6,853,279.44 0.00 736,566.30 0.00 749,166.30 0.00 736,566.30 0.00 0.00
Year 3 6,853,279.44 0.00 736,566.30 0.00 749,166.30 0.00 736,566.30 0.00
Year 4 6,853,279.44 0.00 736,566.30 0.00 749,166.30 0.00 736,566.30
Year 5 16,783.59 0.00 0.00 0.00 0.00 0.00
Year 6 16,783.59 0.00 0.00 0.00 0.00
Year 7 16,783.59 0.00 0.00 0.00
Year 8 16,783.59 0.00 0.00
Year 9 16,783.59 0.00
Year 10 16,783.59
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Total Deprec this Year: 6,853,279.44 6,853,279.44 7,589,845.74 7,589,845.74 1,502,516.19 1,502,516.19 1,502,516.19 1,502,516.19 753,349.89 753,349.89
Accum Deprec Calculations:
2014 Purchase Equip. 32,826.92 65,653.85 98,480.77 123,807.69 146,884.62 169,961.54 193,038.46 216,115.38 239,192.31 262,269.23
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 9,750.00 19,500.00 29,250.00 31,500.00 31,500.00 31,500.00 31,500.00 31,500.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 9,750.00 19,500.00 29,250.00 31,500.00 31,500.00 31,500.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 9,750.00 19,500.00 29,250.00 31,500.00
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Accum Deprec: 32,826.92 65,653.85 108,230.77 143,307.69 185,884.62 220,961.54 263,538.46 298,615.38 331,442.31 356,769.23
Net PPE: 1,002,173.08 969,346.15 961,769.23 926,692.31 919,115.38 884,038.46 876,461.54 841,384.62 808,557.69 783,230.77
Book Values: 2014 Purchase Equip. 1,002,173.08 969,346.15 936,519.23 911,192.31 888,115.38 865,038.46 841,961.54 818,884.62 795,807.69 772,730.77
2015 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2016 Purchase Equip. 25,250.00 15,500.00 5,750.00 3,500.00 3,500.00 3,500.00 3,500.00 3,500.00
2017 Purchase Equip. 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2018 Purchase Equip. 25,250.00 15,500.00 5,750.00 3,500.00 3,500.00 3,500.00
2019 Purchase Equip. 0.00 0.00 0.00 0.00 0.00
2020 Purchase Equip. 25,250.00 15,500.00 5,750.00 3,500.00
2021 Purchase Equip. 0.00 0.00 0.00
2022 Purchase Equip. 0.00 0.00
2023 Purchase Equip. 0.00
Check: Does sum (Book Values)=Net PPE? YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK YES/OK
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Appendix E: Referenced Sources 
 
Additional Resources 
 
Mechanical 
 Fiberglass Media: 
http://www.munters.com/upload/Related%20product%20files/FA6%20English.pdf 
 Dampers:      
http://cgproducts.johnsoncontrols.com//MET_PDF/1201735.PDF 
 Dampers:                  
http://www.famcomfg.com/motorized-dampers.html 
 Filters:                                                       
http://www.globalindustrial.com/p/hvac/filters/filtration-mfg/ashrae-cell-filter-merv-13-
20w-x-12h-x-20d-single-header 
 Fans:                                                                            
http://www.aerovent.com/docs/product-bulletins/filtered-air-supply-fans-wall-roof-
mounted-(ff-fswb-fsr-fswd)---catalog-664.pdf?Status=Master 
 Hot Aisle Containment:                                             
http://www.chatsworth.com/solutions/by-application/aisle-containment/ 
 Facebook Data Center:                                              
http://www.7x24exchangenorcal.org/OCP%20-%20CFRT-%20070811%20-
%201st%20Session.pdf 
 Facebook Data Center:                 
http://www.opencompute.org/projects/data-center-design/ 
 Louvers:                                                                                                                     
http://www.c-sgroup.com/louvers/drainable/a6097 
 Data Center Design:     
https://www.youtube.com/watch?v=EaeokJECyIs 
 Hot Aisle Containment:                     
http://www.emersonnetworkpower.com/en-
US/Products/RacksAndIntegratedCabinets/Documents/SL-11421.pdf 
 Facebook Data Center: 
http://www.datacenterknowledge.com/archives/2011/04/19/video-facebooks-penthouse-
cooling-system/ 
 Cooling Calculations: 
http://www.cedengineering.com/upload/Cooling%20Load%20Calculations%20and%20P
rinciples.pdf 
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Electrical 
 
 RS Means. RS Means 2008-Electrical. Print. 4 Mar. 2013 
 Data Center Product Guide:        
http://static.schneider-electric.us/docs/Power%20Management/0100SM0501.pdf  
 Solar Financing:                       
http://us.sunpowercorp.com/cs/Satellite  
 Energy Efficiency Rebates: 
http://www.dsireusa.org/incentives/incentive.cfm?Incentive_Code=CO18F&re=1&e   
 Eaton Price List:                         
http://www.kernelsoftware.com/products/catalog/eaton.html 
 Power Xpert Specifications:                   
http://powerquality.eaton.com/Products-services/Backup-Power-UPS/9395-UPS/9395-
specs.asp?CX=3&TAASPEC=1  
 Eaton PDU:               
http://powerquality.eaton.com/Products-services/Power-Distribution/Power-
Distribution.asp 
 Generator:                    
http://www.depco.com/generator_sets/details.aspx?productId=Item-09837  
 Solar Panels:                    
http://us.sunpowercorp.com/small-medium-business/products-services/solar-panels/# 
 Solar Panels:                  
http://us.sunpowercorp.com/commercial/greatest-savings/ 
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Appendix F 
 
Final Team Presentation 
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